

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q2 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Roads Development Authority (DRDA), Institution ID DEMO-006
Quarter / FY	Q2 (1 October - 31 December 2026) / FY 2026/2027
Plan version reported against	DRDA/ABC/CRMP/2026-27/v1.0 (locked Q2 baseline: M-05, M-06, M-07, M-08; weight 1 each)
Report reference / date	DRDA/ABC/QPR/Q2/2026-27 / 13 January 2027
Reporting deadline	15 January 2027 (submitted on time)
Accounting Officer email	ao@demo-006.example.invalid
Focal person / email	Mr. Kelvin Omondi / focal@demo-006.example.invalid

Plan amendment notice. Mitigation Plan v1.1 was approved on 18 December 2026 and takes effect on 1 January 2027 (Q3 and Q4). The oversight officer declined the request to move M-05 out of Q2 (ADILI/PO-B/DEMO-006/AMR/2026/01, 22 December 2026). This report is made against the unchanged v1.0 Q2 baseline.

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Contract administration - variations						
1	R-01 Inflated contract variations (20)	A-01 Require independent variation reviews	Under Plan v1.0 the Q2 exception review (DRDA/IA/ER/2026-27/Q2) must cover all variations approved to 31 December 2026, so Internal Audit scheduled it for January. It was completed on 12 January 2027, after quarter end. It covered 3 variations (VO-2026-09, VO-2026-11, VO-2026-14) and found 1 exception: VO-2026-14 (KES 18,400,000) approved on 2 December 2026 under the emergency provision without an IVRP-1 record.	Exception review not completed by 31 Dec 2026 (completed 12 Jan 2027).	v1.0 review scope runs to the last day of the quarter, so the review cannot finish in the quarter.	Plan v1.1 from Q3 (cut-off on the 15th of the last month). Retrospective IVRP review of VO-2026-14 in Q3. Request to move M-05 out of Q2 declined by the oversight officer.
Functional Area 2: Procurement approvals						
2	R-02 Weak oversight of procurement approvals (16)	A-03 Spot-check procurement approvals	Spot-check DRDA/IA/SC/2026-27/Q2 completed 1 December 2026: 12 of 87 approvals (October - November 2026) checked. Findings: 2 approvals had no budget-availability confirmation on file; 1 local purchase order (KES 1,180,000) was approved by an officer whose delegated limit is KES 1,000,000. All 3 referred to the Head, Supply Chain Management for corrective action.	12 approvals checked; findings recorded in CPC minutes MIN. CPC/06/Q2/2026-27.	Findings referred as stated.	Continue quarterly; track corrections at CPC.
Functional Area 3: Committee obligations (all identified risks)						
M-07	All identified risks	Quarterly CPC meeting	CPC met on 17 December 2026, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DRDA/CPC/MIN/Q2/2026-27.	None.	None required.
M-08	All identified risks	Quarterly IAO meeting	IAO Committee met on 10 December 2026, before the CPC meeting.	Signed minutes DRDA/IAO/MIN/Q2/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked Q2 baseline

Milestone	Completion condition	Claimed status	Evidence reference
M-05 (A-01) Independent review completed for each variation: quarter 2 exception review	An exception review of the control was completed and recorded by the end of Q2.	Not achieved	CPC DRDA/CPC/MIN/Q2/2026-27 MIN. CPC/05; IAO DRDA/IAO/MIN/Q2/2026-27 MIN. IAO/03 (record that the review was not completed in Q2)
M-06 (A-03) Procurement approval spot-check completed	A sample of at least ten approvals was checked in Q2 and findings recorded.	Achieved	CPC DRDA/CPC/MIN/Q2/2026-27 MIN. CPC/06; IAO DRDA/IAO/MIN/Q2/2026-27 MIN. IAO/04
M-07 (Committee obligation) Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	Achieved	CPC DRDA/CPC/MIN/Q2/2026-27 (whole document, signature page)
M-08 (Committee obligation) Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	Achieved	IAO DRDA/IAO/MIN/Q2/2026-27 (whole document, signature page)

Milestones claimed achieved: **3 of 4**. M-05 is honestly declared not achieved. The Authority asked to move M-05 into Q3; the oversight officer declined, so M-05 remains in the Q2 denominator.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DRDA/ABC/PROC/2026/v1.0 (Board Res. DRDA/BD/RES/2026/044, 26 Aug 2026)	Active; unchanged
2 Risk assessment	DRDA/ABC/CRA/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged
3 Mitigation plan	DRDA/ABC/CRMP/2026-27/v1.0 (approved 24 Sep 2026)	Active for Q2. v1.1 approved 18 Dec 2026 and submitted the same day, effective 1 Jan 2027 (Q3-Q4 only)

Foundation documents were submitted on 28 September 2026 and Plan v1.1 on 18 December 2026; they are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q2 CPC meeting held on 17 December 2026 (DRDA/CPC/MIN/Q2/2026-27).
- Signed minutes of the Q2 IAO Committee meeting held on 10 December 2026 (DRDA/IAO/MIN/Q2/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Roads Development Authority. Authority: CPC resolution MIN. CPC/09/Q2/2026-27 of 17 December 2026. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Focal person; Secretary, CPC		13 January 2027
Eng. Margaret Wairimu	Accounting Officer (approved for submission)		13 January 2027