

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q2 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Water Services Board (DWSB), Institution ID DEMO-002
Quarter / FY	Q2 (1 October - 31 December 2026) / FY 2026/2027
Plan version reported against	DWSB/ABC/CRMP/2026-27/v1.0 (locked baseline: 4 milestones, weight 1 each)
Report reference / date	DWSB/ABC/QPR/Q2/2026-27 / 14 January 2027
Reporting deadline	15 January 2027 (submitted on time)
Accounting Officer email	ao@demo-002.example.invalid
Focal person / email	Mr. Daniel Otieno / focal@demo-002.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Billing and revenue - connection fee waivers						
1	R-01 Undocumented waivers of connection fees (16)	A-01 Introduce a waiver approval workflow: Q2 exception review (M-05)	Waivers granted only at the sittings of 9 October, 13 November and 11 December 2026 (29 granted, KES 141,600; 2 declined). Internal Audit with the IAO Committee completed the exception review DWSB/IA/WER/2026-27/Q2 on 14 December 2026.	Exception review completed and recorded (MIN. IAO/03 and MIN. CPC/05): 2 repeat-waiver accounts flagged and justified; 0 control exceptions.	Repeat waivers on the same account need documented justification.	Justifications filed by the Commercial Manager.
Functional Area 2: Procurement - approvals						
2	R-02 Weak oversight of procurement approvals (16)	A-03 Spot-check procurement approvals (M-06)	Spot-check DWSB/IA/PSC/2026-27/Q2 on 7 - 9 December 2026: random sample of 12 of 143 approvals dated 1 October - 30 November 2026, tested against the approval checklist; findings presented to the CPC.	12 sampled; 10 compliant; 2 exceptions (approval above delegated limit; award on two quotations without justification); findings recorded in MIN. CPC/06/Q2/2026-27.	Two procurement approvals did not comply with the approval checklist.	Head, Supply Chain Management to recirculate the delegation schedule and require a recorded justification for any award on fewer than three quotations from 1 January 2027.
Functional Area 3: Governance (committee obligations, all identified risks)						
3	All identified risks	Committee obligation: quarterly CPC meeting (M-07)	CPC met on 17 December 2026, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DWSB/CPC/MIN/Q2/2026-27.	None.	None required.
4	All identified risks	Committee obligation: quarterly IAO meeting (M-08)	IAO Committee met on 15 December 2026, before the CPC meeting.	Signed minutes DWSB/IAO/MIN/Q2/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked baseline

Milestone	Completion condition	Claimed status	Evidence reference (attached minutes)
M-05 (A-01) Waiver approvals recorded in the new workflow: quarter 2 exception review	An exception review of the control was completed and recorded by the end of Q2.	Achieved	IAO DWSB/IAO/MIN/Q2/2026-27 MIN. IAO/03; CPC DWSB/CPC/MIN/Q2/2026-27 MIN. CPC/05; this report Section A row 1
M-06 (A-03) Procurement approval spot-check completed	A sample of at least ten approvals was checked in Q2 and findings recorded.	Achieved	CPC DWSB/CPC/MIN/Q2/2026-27 MIN. CPC/06 (spot-check findings)
M-07 (Committee obligation) Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	Achieved	CPC DWSB/CPC/MIN/Q2/2026-27 (whole document, signature page)
M-08 (Committee obligation) Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	Achieved	IAO DWSB/IAO/MIN/Q2/2026-27 (whole document, signature page)

Milestones claimed achieved: 4 of 4. An evidence reference to the attached signed minutes is given for every claim.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DWSB/ABC/PROC/2026/v1.0 (Board Res. DWSB/BD/RES/2026/014, 14 Aug 2026)	Active; unchanged
2 Risk assessment	DWSB/ABC/CRA/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged
3 Mitigation plan	DWSB/ABC/CRMP/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged

Foundation documents were submitted on 29 September 2026 and are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q2 CPC meeting held on 17 December 2026 (DWSB/CPC/MIN/Q2/2026-27).
- Signed minutes of the Q2 IAO Committee meeting held on 15 December 2026 (DWSB/IAO/MIN/Q2/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Water Services Board. Authority: CPC resolution MIN. CPC/08/Q2/2026-27 of 17 December 2026. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Daniel Otieno	Focal person; Secretary, CPC		14 January 2027
Eng. Halima Odera	Accounting Officer (approved for submission)		14 January 2027