

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q1 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Revenue Collection Agency (DRCA), Institution ID DEMO-004
Quarter / FY	Q1 (1 July - 30 September 2026) / FY 2026/2027
Plan version reported against	DRCA/ABC/CRMP/2026-27/v1.0
Baseline reported against	Q1 milestones M-01 to M-04 (weight 1 each)
Report reference / date	DRCA/ABC/QPR/Q1/2026-27 / 6 October 2026
Reporting deadline	15 October 2026 (submitted on time)
Accounting Officer email	ao@demo-004.example.invalid
Focal person / email	Mr. Kevin O. Barasa / focal@demo-004.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Arrears management and write-offs						
1	R-01 Manual penalty write-offs (20)	A-01 Restrict write-off authority	Write-off Authority Matrix DRCA/FIN/WOM/01 drafted, approved by the Director General on 5 August 2026 and circulated on 7 August 2026. Interim moratorium lifted on approval. The matrix was applied to all write-offs processed in Q1.	Approved matrix in force. All 17 write-offs processed in Q1 (KES 3,862,400) complied with the matrix.	ERP system does not yet enforce matrix thresholds automatically.	ERP configuration scheduled for Q2 (Head, ICT).
Functional Area 2: Cross-cutting - staff in affected functions						
2	R-01, R-02, R-03	A-02 Train staff in affected functions on the Procedures	Two-day training delivered on 22 and 23 September 2026; all 14 named staff attended: DRCA/STF/0412, DRCA/STF/0418, DRCA/STF/0431, DRCA/STF/0437, DRCA/STF/0502, DRCA/STF/0509, DRCA/STF/0515, DRCA/STF/0523, DRCA/STF/0604, DRCA/STF/0611, DRCA/STF/0715, DRCA/STF/0722, DRCA/STF/0803, DRCA/STF/0810 (HR register DRCA/HR/TRN/2026-27/01).	14 of 14 named staff trained.	None.	Procurement approval spot-checks (A-03) start in Q2.
Functional Area 3: Governance (all risks)						

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
3	All identified risks	Committee obligation - CPC	CPC met on 29 September 2026, chaired by the Accounting Officer; Senior IAO as Secretary.	Signed minutes DRCA/CPC/MIN/Q1/2026-27.	None.	None required.
4	All identified risks	Committee obligation - IAO Committee	IAO Committee met on 28 September 2026, before the CPC meeting.	Signed minutes DRCA/IAO/MIN/Q1/2026-27.	One member absent with apology.	None required.
Other plan activities (not in the scoring baseline)						
5	R-03 to R-08	Plan rows 5-7	R-03 dual-control workflow specification approved for build in Q2. Procurement approval spot-checks (A-03) start in Q2.	As stated.	-	-

Section B - Milestone completion claims

Milestone	Activity	Completion condition	Claimed status	Evidence reference (attached minutes)
M-01 Write-off authority matrix approved and applied	A-01	The matrix was approved and write-offs this quarter comply with it.	Achieved	CPC DRCA/CPC/MIN/Q1/2026-27 MIN. CPC/05; IAO DRCA/IAO/MIN/Q1/2026-27 MIN. IAO/03
M-02 Staff trained on the corruption prevention procedure	A-02	Training delivered to the staff named in the plan by quarter end.	Achieved	CPC DRCA/CPC/MIN/Q1/2026-27 MIN. CPC/06; IAO DRCA/IAO/MIN/Q1/2026-27 MIN. IAO/04 and Annex 1
M-03 Quarterly CPC meeting held	Committee obligation	CPC met in the quarter, chaired by the Accounting Officer with the trained Senior IAO as Secretary; minutes signed.	Achieved	CPC DRCA/CPC/MIN/Q1/2026-27, confirmation and signature section
M-04 Quarterly IAO meeting held	Committee obligation	IAO Committee met in the quarter before the CPC meeting; minutes signed.	Achieved	IAO DRCA/IAO/MIN/Q1/2026-27, confirmation and signature section

Section C - Attached evidence and submission authority

Attached evidence	Signed CPC minutes DRCA/CPC/MIN/Q1/2026-27; signed IAO Committee minutes DRCA/IAO/MIN/Q1/2026-27 (with Annex 1 attendance register). No other files, per the cycle guideline.
Institutional approval	Approved by the CPC, MIN. CPC/08/Q1/2026-27 (29 September 2026)
Submitter attestation	I, Mr. Kevin O. Barasa, am authorised by DRCA to submit this report on its behalf, and the information is correct to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Kevin O. Barasa	PC Focal Person - submitted		6 October 2026