

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q2 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Revenue Collection Agency (DRCA), Institution ID DEMO-004
Quarter / FY	Q2 (1 October - 31 December 2026) / FY 2026/2027
Plan version reported against	DRCA/ABC/CRMP/2026-27/v1.0
Baseline reported against	Q2 milestones M-05 to M-08 (weight 1 each); baseline proposal of 22 September 2026
Report reference / date	DRCA/ABC/QPR/Q2/2026-27 / 12 January 2027
Reporting deadline	15 January 2027 (submitted on time)
Accounting Officer email	ao@demo-004.example.invalid
Focal person / email	Mr. Kevin O. Barasa / focal@demo-004.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Arrears management and write-offs						
1	R-01 Manual penalty write-offs (20)	A-01 Restrict write-off authority - quarterly exception review	Matrix applied to all 21 write-offs (KES 4,905,750) approved 1 October - 10 December 2026; ERP enforcement of thresholds live from 20 November 2026. The Q2 exception review was not completed by 31 December 2026.	ERP enforcement live. Exception review not completed in Q2.	Internal Audit capacity diverted to the year-end financial statements audit. Corrective follow-up from Q1: the late Q1 compliance check (21 October 2026) found 2 of 17 Q1 write-offs approved above the approver's threshold; both ratified on 28 October 2026.	Q2 exception review rescheduled to 14 January 2027; exception reviews fixed in the Internal Audit work plan for the second week of the last month of each quarter.
Functional Area 2: Procurement						
2	R-02 Weak oversight of procurement approvals (16)	A-03 Spot-check procurement approvals	Internal Audit began the first spot-check of procurement approvals; 6 approvals (October-November 2026) were checked by 31 December 2026, with no exceptions.	6 of the minimum 10 approvals checked in Q2.	Same Internal Audit capacity constraint.	Remaining four approvals to be checked by 22 January 2027.

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 3: Governance (all risks)						
3	All identified risks	Committee obligation - CPC	CPC met on 17 December 2026, chaired by the Accounting Officer; Senior IAO as Secretary.	Signed minutes DRCA/CPC/MIN/Q2/2026-27.	None.	None required.
4	All identified risks	Committee obligation - IAO Committee	IAO Committee met on 14 December 2026, before the CPC meeting.	Signed minutes DRCA/IAO/MIN/Q2/2026-27.	None.	None required.
Other plan activities (not in the scoring baseline)						
5	R-03 to R-08	Plan rows 5-7	R-03: system-enforced second approval for manual assessment adjustments live from 2 November 2026. R-06: per-candidate panel declarations for all recruitment panels from October 2026. R-05: online refund queue in user testing.	As stated.	-	-

Section B - Milestone completion claims

Milestone	Activity	Completion condition	Claimed status	Evidence reference (attached minutes)
M-05 Write-off authority matrix approved and applied: quarter 2 exception review	A-01	An exception review of the control was completed and recorded by the end of Q2.	Not achieved	CPC DRCA/CPC/MIN/Q2/2026-27 MIN. CPC/05; IAO DRCA/IAO/MIN/Q2/2026-27 MIN. IAO/03 (records that the review was not completed)
M-06 Procurement approval spot-check completed	A-03	A sample of at least ten approvals was checked in Q2 and findings recorded.	Not achieved	CPC DRCA/CPC/MIN/Q2/2026-27 MIN. CPC/06 (spot-check findings) (records 6 approvals checked)
M-07 Quarterly CPC meeting held	Committee obligation	The Corruption Prevention Committee met during the quarter.	Achieved	CPC DRCA/CPC/MIN/Q2/2026-27, confirmation and signature section
M-08 Quarterly IAO meeting held	Committee obligation	The Integrity Assurance Officers met during the quarter.	Achieved	IAO DRCA/IAO/MIN/Q2/2026-27, confirmation and signature section

Section B2 - Additional milestones proposed on 22 September 2026 (A-99, Administrative tasks)

The institution reports the following secretariat milestones from its Q2 baseline proposal as completed and requests credit for them.

Milestone	Activity	Risk	Completion condition	Claimed status	Evidence reference
M-20 Circulate meeting notice	A-99	R-01	Circulate meeting notice completed.	Achieved	CPC DRCA/CPC/MIN/Q2/2026-27 MIN. CPC/09
M-21 Book meeting room	A-99	R-01	Book meeting room completed.	Achieved	CPC DRCA/CPC/MIN/Q2/2026-27 MIN. CPC/09
M-22 Print agenda	A-99	R-01	Print agenda completed.	Achieved	CPC DRCA/CPC/MIN/Q2/2026-27 MIN. CPC/09
M-23 Update notice board	A-99	R-01	Update notice board completed.	Achieved	CPC DRCA/CPC/MIN/Q2/2026-27 MIN. CPC/09
M-24 Email reminder to staff	A-99	R-01	Email reminder to staff completed.	Achieved	CPC DRCA/CPC/MIN/Q2/2026-27 MIN. CPC/09
M-25 File minutes copy	A-99	R-01	File minutes copy completed.	Achieved	CPC DRCA/CPC/MIN/Q2/2026-27 MIN. CPC/09
M-26 Update contact list	A-99	R-01	Update contact list completed.	Achieved	CPC DRCA/CPC/MIN/Q2/2026-27 MIN. CPC/09
M-27 Archive attendance sheet	A-99	R-01	Archive attendance sheet completed.	Achieved	CPC DRCA/CPC/MIN/Q2/2026-27 MIN. CPC/09

Section C - Attached evidence and submission authority

Attached evidence	Signed CPC minutes DRCA/CPC/MIN/Q2/2026-27; signed IAO Committee minutes DRCA/IAO/MIN/Q2/2026-27. No other files, per the cycle guideline.
Institutional approval	Approved by the CPC, MIN. CPC/08/Q2/2026-27 (17 December 2026)
Submitter attestation	I, Mr. Kevin O. Barasa, am authorised by DRCA to submit this report on its behalf, and the information is correct to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Kevin O. Barasa	PC Focal Person - submitted		12 January 2027