

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q3 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Revenue Collection Agency (DRCA), Institution ID DEMO-004
Quarter / FY	Q3 (1 January - 31 March 2027) / FY 2026/2027
Plan version reported against	DRCA/ABC/CRMP/2026-27/v1.0
Baseline reported against	Q3 milestones M-09 to M-12 (weight 1 each); baseline proposal of 15 December 2026
Report reference / date	DRCA/ABC/QPR/Q3/2026-27 / 9 April 2027
Reporting deadline	15 April 2027 (submitted on time)
Accounting Officer email	ao@demo-004.example.invalid
Focal person / email	Mr. Kevin O. Barasa / focal@demo-004.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Arrears management and write-offs						
1	R-01 Manual penalty write-offs (20)	A-01 Restrict write-off authority - quarterly exception review	Internal Audit exception review DRCA/IA/EXR/2026-27/Q3 completed on 12 March 2027: reviewed the ERP write-off exception log for 1 January - 10 March 2027: 15 write-offs (KES 3,214,900); 2 over-threshold approval attempts were blocked by the system and correctly escalated to the Director General; no unresolved exceptions.	Exception review completed and recorded at the IAO Committee and CPC.	None.	Continue quarterly exception reviews.
Functional Area 2: Procurement						

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
2	R-02 Weak oversight of procurement approvals (16)	A-03 Spot-check procurement approvals	Spot-check DRCA/IA/SPC/2026-27/Q3 completed on 11 March 2027: 12 procurement approvals (local purchase orders and tender awards, January-February 2027) were checked. Findings: 11 complied with the approval and declaration requirements; 1 tender award (DRCA/T/014/2026-27) lacked one evaluator's conflict of interest declaration. The declaration was obtained on 16 March 2027 and disclosed no conflict. The Head, Supply Chain is to add a declaration check to the award checklist by 30 April 2027.	12 approvals checked; findings recorded in MIN. CPC/06/Q3/2026-27.	One missing evaluator declaration (resolved 16 March 2027).	Declaration check added to the award checklist.
Functional Area 3: Governance (all risks)						
3	All identified risks	Committee obligation - CPC	CPC met on 18 March 2027, chaired by the Accounting Officer; Senior IAO as Secretary.	Signed minutes DRCA/CPC/MIN/Q3/2026-27.	None.	None required.
4	All identified risks	Committee obligation - IAO Committee	IAO Committee met on 15 March 2027, before the CPC meeting.	Signed minutes DRCA/IAO/MIN/Q3/2026-27.	None.	None required.
Other plan activities (not in the scoring baseline)						
5	R-03 to R-08	Plan rows 5-7	R-05: online refund and clearance queue live from 18 January 2027. R-04: two-officer visits and digital visit log in use. R-08: two-person refund voucher verification from March 2027.	As stated.	-	-

Section B - Milestone completion claims

Milestone	Activity	Completion condition	Claimed status	Evidence reference (attached minutes)
M-09 Write-off authority matrix approved and applied: quarter 3 exception review	A-01	An exception review of the control was completed and recorded by the end of Q3.	Achieved	CPC DRCA/CPC/MIN/Q3/2026-27 MIN. CPC/05; IAO DRCA/IAO/MIN/Q3/2026-27 MIN. IAO/03
M-10 Procurement approval spot-check completed	A-03	A sample of at least ten approvals was checked in Q3 and findings recorded.	Achieved	CPC DRCA/CPC/MIN/Q3/2026-27 MIN. CPC/06 (spot-check findings)
M-11 Quarterly CPC meeting held	Committee obligation	The Corruption Prevention Committee met during the quarter.	Achieved	CPC DRCA/CPC/MIN/Q3/2026-27, confirmation and signature section
M-12 Quarterly IAO meeting held	Committee obligation	The Integrity Assurance Officers met during the quarter.	Achieved	IAO DRCA/IAO/MIN/Q3/2026-27, confirmation and signature section

Section C - Attached evidence and submission authority

Attached evidence	Signed CPC minutes DRCA/CPC/MIN/Q3/2026-27; signed IAO Committee minutes DRCA/IAO/MIN/Q3/2026-27. No other files, per the cycle guideline.
Institutional approval	Approved by the CPC, MIN. CPC/08/Q3/2026-27 (18 March 2027)
Submitter attestation	I, Mr. Kevin O. Barasa, am authorised by DRCA to submit this report on its behalf, and the information is correct to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Kevin O. Barasa	PC Focal Person - submitted		9 April 2027