

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q1 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Referral Hospital Board (DRHB), Institution ID DEMO-005
Quarter / FY	Q1 (1 July - 30 September 2026) / FY 2026/2027
Plan version reported against	DRHB/ABC/CRMP/2026-27/v1.0 (locked Q1 baseline: M-01, M-02, M-03, M-04; weight 1 each)
Report reference / date	DRHB/ABC/QPR/Q1/2026-27 / 8 October 2026
Reporting deadline	15 October 2026 (submitted on time)
Accounting Officer email	ao@demo-005.example.invalid
Focal person / email	Ms. Naomi Akinyi / focal@demo-005.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Procurement - quarterly orders (support)						
1	R-01 Irregular procurement of medical supplies (High)	A-01 Introduce supplier rotation	Q1 quarterly order (three lots, KES 41.6 million) placed on 14 August 2026 with a single supplier (S-02) under the previous practice. Rotation list DRHB/SCM/ROT/2026-27 recommended by the Tender Committee on 11 September 2026; pending Accounting Officer approval.	Rotation list drafted. Q1 order not placed using a rotation list.	Q1 order fell due before the rotation list was prepared.	Accounting Officer to approve the list by 30 Sep 2026; list to apply from the Q2 order.
Functional Area 2: Pharmacy and medical stores - staff training						
2	R-01, R-03	A-02 Train staff in affected functions on the Procedures	Training on 10 September 2026: 9 of the 12 named staff attended (register DRHB/HR/TRN/2026/08). DRHB/STF/1104, DRHB/STF/1109 and DRHB/STF/1111 not trained.	9 of 12 named staff trained. Milestone not complete.	Night duty and annual leave.	Make-up session 21 October 2026.
Functional Area 3: Governance (all identified risks)						
3	All identified risks	Committee obligation: quarterly CPC meeting (M-03)	CPC met on 22 September 2026, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DRHB/CPC/MIN/Q1/2026-27.	None.	None required.
4	All identified risks	Committee obligation: quarterly IAO meeting (M-04)	IAO Committee met on 15 September 2026, before the CPC meeting.	Signed minutes DRHB/IAO/MIN/Q1/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked baseline

Milestone	Completion condition	Claimed status	Evidence reference (attached minutes)
M-01 (A-01) Supplier rotation applied to quarterly orders	Quarterly orders were placed using the rotation list.	Not achieved	CPC DRHB/CPC/MIN/Q1/2026-27 MIN. CPC/05; IAO DRHB/IAO/MIN/Q1/2026-27 MIN. IAO/03
M-02 (A-02) Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end.	Not achieved	CPC DRHB/CPC/MIN/Q1/2026-27 MIN. CPC/06; IAO DRHB/IAO/MIN/Q1/2026-27 MIN. IAO/04
M-03 (Committee obligation) Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	Achieved	CPC DRHB/CPC/MIN/Q1/2026-27 (whole document, signature page)
M-04 (Committee obligation) Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	Achieved	IAO DRHB/IAO/MIN/Q1/2026-27 (whole document, signature page)

Milestones claimed achieved: **2 of 4**. Milestones not achieved are reported as Not achieved, with the minute that records their status; no credit is claimed for them.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DRHB/ABC/PROC/2026/v1.0 (Board Res. DRHB/BD/RES/2026/044, 26 Aug 2026)	Active; unchanged
2 Risk assessment	DRHB/ABC/CRA/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged. Probability and impact not scored on a declared scale (Report Section 3.0); scheduled for the FY 2027/2028 review.
3 Mitigation plan	DRHB/ABC/CRMP/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged

Foundation documents were submitted on 29 September 2026 and are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q1 CPC meeting held on 22 September 2026 (DRHB/CPC/MIN/Q1/2026-27).
- Signed minutes of the Q1 IAO Committee meeting held on 15 September 2026 (DRHB/IAO/MIN/Q1/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Referral Hospital Board. Authority: CPC resolution MIN. CPC/08/Q1/2026-27 of 22 September 2026. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Ms. Naomi Akinyi	Focal person; Secretary, CPC		8 October 2026
Dr. Wanjiru Kimani	Accounting Officer (approved for submission)		8 October 2026