

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q2 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Referral Hospital Board (DRHB), Institution ID DEMO-005
Quarter / FY	Q2 (1 October - 31 December 2026) / FY 2026/2027
Plan version reported against	DRHB/ABC/CRMP/2026-27/v1.0 (locked Q2 baseline: M-05, M-06, M-07, M-08; weight 1 each)
Report reference / date	DRHB/ABC/QPR/Q2/2026-27 / 13 January 2027
Reporting deadline	15 January 2027 (submitted on time)
Accounting Officer email	ao@demo-005.example.invalid
Focal person / email	Ms. Naomi Akinyi / focal@demo-005.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Procurement - quarterly orders (support)						
1	R-01 Irregular procurement of medical supplies (High)	A-01 Introduce supplier rotation: Q2 exception review	Rotation list approved 28 September 2026. Q2 order (three lots, KES 39.8 million) placed 9 November 2026 with S-01, S-02 and S-03 (positions 1-3). Q2 exception review of the rotation control completed 3 December 2026 (DRHB/IA/ROT-ER/2026-27/Q2): 3 of 3 lots matched; no deviations; no exceptions.	Q2 exception review completed and recorded.	None.	Q3 exception review by 31 March 2027.
Functional Area 2: Procurement - approvals (support)						
2	R-02 Weak oversight of procurement approvals (Medium)	A-03 Spot-check procurement approvals	Spot-check began 23 November 2026; 8 of the 10 selected approvals checked (7 compliant; PO/2026/1417 of KES 2.3 million approved above the officer's KES 2.0 million limit, referred to the Accounting Officer).	8 approvals checked; findings recorded. Below the minimum of 10. Milestone not complete.	Audit team redeployed to the year-end stock take.	Complete the sample in January 2027; schedule future spot-checks earlier in the quarter.
Functional Area 3: Governance (all identified risks)						
3	All identified risks	Committee obligation: quarterly CPC meeting (M-07)	CPC met on 14 December 2026, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DRHB/CPC/MIN/Q2/2026-27.	None.	None required.
4	All identified risks	Committee obligation: quarterly IAO meeting (M-08)	IAO Committee met on 7 December 2026, before the CPC meeting.	Signed minutes DRHB/IAO/MIN/Q2/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked baseline

Milestone	Completion condition	Claimed status	Evidence reference (attached minutes)
M-05 (A-01) Supplier rotation applied to quarterly orders: quarter 2 exception review	An exception review of the control was completed and recorded by the end of Q2.	Achieved	CPC DRHB/CPC/MIN/Q2/2026-27 MIN. CPC/05; IAO DRHB/IAO/MIN/Q2/2026-27 MIN. IAO/03
M-06 (A-03) Procurement approval spot-check completed	A sample of at least ten approvals was checked in Q2 and findings recorded.	Not achieved	CPC DRHB/CPC/MIN/Q2/2026-27 MIN. CPC/06 (spot-check findings); IAO DRHB/IAO/MIN/Q2/2026-27 MIN. IAO/04
M-07 (Committee obligation) Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	Achieved	CPC DRHB/CPC/MIN/Q2/2026-27 (whole document, signature page)
M-08 (Committee obligation) Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	Achieved	IAO DRHB/IAO/MIN/Q2/2026-27 (whole document, signature page)

Milestones claimed achieved: **3 of 4**. Milestones not achieved are reported as Not achieved, with the minute that records their status; no credit is claimed for them.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DRHB/ABC/PROC/2026/v1.0 (Board Res. DRHB/BD/RES/2026/044, 26 Aug 2026)	Active; unchanged
2 Risk assessment	DRHB/ABC/CRA/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged. Probability and impact not scored on a declared scale (Report Section 3.0); scheduled for the FY 2027/2028 review.
3 Mitigation plan	DRHB/ABC/CRMP/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged

Foundation documents were submitted on 29 September 2026 and are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q2 CPC meeting held on 14 December 2026 (DRHB/CPC/MIN/Q2/2026-27).
- Signed minutes of the Q2 IAO Committee meeting held on 7 December 2026 (DRHB/IAO/MIN/Q2/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Referral Hospital Board. Authority: CPC resolution MIN. CPC/08/Q2/2026-27 of 14 December 2026. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Ms. Naomi Akinyi	Focal person; Secretary, CPC		13 January 2027
Dr. Wanjiru Kimani	Accounting Officer (approved for submission)		13 January 2027