

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q4 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Referral Hospital Board (DRHB), Institution ID DEMO-005
Quarter / FY	Q4 (1 April - 30 June 2027) / FY 2026/2027
Plan version reported against	DRHB/ABC/CRMP/2026-27/v1.0 (locked Q4 baseline: M-13, M-14, M-15, M-16; weight 1 each)
Report reference / date	DRHB/ABC/QPR/Q4/2026-27 / 12 July 2027
Reporting deadline	15 July 2027 (submitted on time)
Accounting Officer email	ao@demo-005.example.invalid
Focal person / email	Ms. Naomi Akinyi / focal@demo-005.example.invalid; alternate Mr. Dennis Mutiso / focal-alt@demo-005.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Procurement - quarterly orders (support)						
1	R-01 Irregular procurement of medical supplies (High)	A-01 Introduce supplier rotation: Q4 exception review	Q4 order (three lots, KES 43.1 million) placed 5 May 2027 with S-01, S-02 and S-03 (cycle 2, positions 1-3). Q4 exception review completed 28 May 2027 (DRHB/IA/ROT-ER/2026-27/Q4): 3 of 3 lots matched; no deviations; no exceptions.	Q4 exception review completed and recorded.	None.	Refresh the rotation list after the FY 2027/2028 prequalification.
Functional Area 2: Procurement - approvals (support)						
2	R-02 Weak oversight of procurement approvals (Medium)	A-03 Spot-check procurement approvals	Q4 spot-check completed 31 May 2027 (DRHB/IA/SC/2026-27/Q4): 12 approvals checked; 11 compliant; EVR/2027/031 missing one member's signature, returned 2 June 2027. Corrective progress (no credit claimed): Q2 sample completed 19 January 2027.	12 approvals checked; findings recorded in CPC minutes.	One evaluation report missing a signature.	Signature checklist on evaluation reports from 1 July 2027.
Functional Area 3: Governance (all identified risks)						
3	All identified risks	Committee obligation: quarterly CPC meeting (M-15)	CPC met on 15 June 2027, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DRHB/CPC/MIN/Q4/2026-27.	None.	None required.
4	All identified risks	Committee obligation: quarterly IAO meeting (M-16)	IAO Committee met on 3 June 2027, before the CPC meeting.	Signed minutes DRHB/IAO/MIN/Q4/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked baseline

Milestone	Completion condition	Claimed status	Evidence reference (attached minutes)
M-13 (A-01) Supplier rotation applied to quarterly orders: quarter 4 exception review	An exception review of the control was completed and recorded by the end of Q4.	Achieved	CPC DRHB/CPC/MIN/Q4/2026-27 MIN. CPC/05; IAO DRHB/IAO/MIN/Q4/2026-27 MIN. IAO/03
M-14 (A-03) Procurement approval spot-check completed	A sample of at least ten approvals was checked in Q4 and findings recorded.	Achieved	CPC DRHB/CPC/MIN/Q4/2026-27 MIN. CPC/06 (spot-check findings); IAO DRHB/IAO/MIN/Q4/2026-27 MIN. IAO/04
M-15 (Committee obligation) Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	Achieved	CPC DRHB/CPC/MIN/Q4/2026-27 (whole document, signature page)
M-16 (Committee obligation) Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	Achieved	IAO DRHB/IAO/MIN/Q4/2026-27 (whole document, signature page)

Milestones claimed achieved: **4 of 4**. An evidence reference to the attached signed minutes is given for every claim.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DRHB/ABC/PROC/2026/v1.0 (Board Res. DRHB/BD/RES/2026/044, 26 Aug 2026)	Active; unchanged
2 Risk assessment	DRHB/ABC/CRA/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged. Probability and impact not scored on a declared scale (Report Section 3.0); scheduled for the FY 2027/2028 review.
3 Mitigation plan	DRHB/ABC/CRMP/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged

Foundation documents were submitted on 29 September 2026 and are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q4 CPC meeting held on 15 June 2027 (DRHB/CPC/MIN/Q4/2026-27).
- Signed minutes of the Q4 IAO Committee meeting held on 3 June 2027 (DRHB/IAO/MIN/Q4/2026-27).

Section E - Note on Q3 FY 2026/2027

No Q3 report was submitted (see MIN. CPC/03/Q4/2026-27). This report covers Q4 only and does not claim any Q3 milestone (M-09 to M-12). Corrective progress completed outside its due quarter (the Q2 spot-check sample completed on 19 January 2027) is shown for information only; no credit is claimed for it.

Section F - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Referral Hospital Board. Authority: CPC resolution MIN. CPC/08/Q4/2026-27 of 15 June 2027. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Ms. Naomi Akinyi	Focal person; Secretary, CPC		12 July 2027
Dr. Wanjiru Kimani	Accounting Officer (approved for submission)		12 July 2027