

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q1 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Roads Development Authority (DRDA), Institution ID DEMO-006
Quarter / FY	Q1 (1 July - 30 September 2026) / FY 2026/2027
Plan version reported against	DRDA/ABC/CRMP/2026-27/v1.0 (locked Q1 baseline: M-01, M-02, M-03, M-04; weight 1 each)
Report reference / date	DRDA/ABC/QPR/Q1/2026-27 / 8 October 2026
Reporting deadline	15 October 2026 (submitted on time)
Accounting Officer email	ao@demo-006.example.invalid
Focal person / email	Mr. Kelvin Omondi / focal@demo-006.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Contract administration - variations						
1	R-01 Inflated contract variations (20)	A-01 Require independent variation reviews	VO-2026-03 reviewed 21 August 2026 (IVRP/2026/04), approved 28 August 2026; VO-2026-07 reviewed 9 September 2026 (IVRP/2026/06), approved 14 September 2026. Register extract DRDA/CA/VR/2026-27/Q1.	2 of 2 variations have an independent review record.	Two variation requests lacked the IVRP-1 cost breakdown and were returned.	IVRP-1 template published on the intranet by 15 October 2026.
Functional Area 2: Cross-cutting - staff in affected functions						
2	R-01, R-02	A-02 Train staff in affected functions on the Procedures	The 12 named staff were trained on 9 September 2026; all attended: DRDA/STF/1104, DRDA/STF/1105, DRDA/STF/1106, DRDA/STF/1107, DRDA/STF/1108, DRDA/STF/1109, DRDA/STF/1215, DRDA/STF/1216, DRDA/STF/1217, DRDA/STF/1441, DRDA/STF/1442, DRDA/STF/1443 (HR attendance register DRDA/HR/TRN/2026/21).	12 of 12 named staff trained (9 Sep 2026).	None.	A-02 complete; no further training milestone in the plan.
Functional Area 3: Committee obligations (all identified risks)						
M-03	All identified risks	Quarterly CPC meeting	CPC met on 23 September 2026, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DRDA/CPC/MIN/Q1/2026-27.	None.	None required.
M-04	All identified risks	Quarterly IAO meeting	IAO Committee met on 16 September 2026, before the CPC meeting.	Signed minutes DRDA/IAO/MIN/Q1/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked Q1 baseline

Milestone	Completion condition	Claimed status	Evidence reference
M-01 (A-01) Independent review completed for each variation	Each contract variation this quarter has an independent review record.	Achieved	CPC DRDA/CPC/MIN/Q1/2026-27 MIN. CPC/05; IAO DRDA/IAO/MIN/Q1/2026-27 MIN. IAO/03
M-02 (A-02) Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end.	Achieved	CPC DRDA/CPC/MIN/Q1/2026-27 MIN. CPC/06; IAO DRDA/IAO/MIN/Q1/2026-27 MIN. IAO/04
M-03 (Committee obligation) Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	Achieved	CPC DRDA/CPC/MIN/Q1/2026-27 (whole document, signature page)
M-04 (Committee obligation) Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	Achieved	IAO DRDA/IAO/MIN/Q1/2026-27 (whole document, signature page)

Milestones claimed achieved: **4 of 4**. An evidence reference to the attached signed minutes is given for every claim.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DRDA/ABC/PROC/2026/v1.0 (Board Res. DRDA/BD/RES/2026/044, 26 Aug 2026)	Active; unchanged
2 Risk assessment	DRDA/ABC/CRA/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged
3 Mitigation plan	DRDA/ABC/CRMP/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged

Foundation documents were submitted on 28 September 2026; they are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q1 CPC meeting held on 23 September 2026 (DRDA/CPC/MIN/Q1/2026-27).
- Signed minutes of the Q1 IAO Committee meeting held on 16 September 2026 (DRDA/IAO/MIN/Q1/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Roads Development Authority. Authority: CPC resolution MIN. CPC/08/Q1/2026-27 of 23 September 2026. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Focal person; Secretary, CPC		8 October 2026
Eng. Margaret Wairimu	Accounting Officer (approved for submission)		8 October 2026