

Minutes of the Q3 FY 2026/2027 Meeting of the Integrity Assurance Officers (IAO) Committee

Date and time	11 March 2027, 10:00 - 13:05
Venue	Conference Room 3, DRDA Headquarters (fictional)
Reporting period	Q3 (1 January - 31 March 2027)
Plan version in force	DRDA/ABC/CRMP/2026-27/v1.1
Minutes reference	DRDA/IAO/MIN/Q3/2026-27

Present

Name	Role
Mr. Kelvin Omondi	Principal Integrity Officer; Chair, IAO Committee; Secretary to the CPC (trained IAO)
Ms. Beatrice Njoki	Integrity Assurance Officer (Highway Development); IAO Committee rapporteur
Mr. Collins Kiptoo	Integrity Assurance Officer (Finance)
Ms. Halima Yusuf	Integrity Assurance Officer (Supply Chain)
Mr. Victor Mutiso	Integrity Assurance Officer (Quality Assurance)
Mr. Stephen Wekesa	Head, Internal Audit (in attendance)

Apologies: none. Quorum: 5 of 5 IAOs present.

MIN. IAO/01/Q3/2026-27: Preliminaries

The Chair, Mr. Kelvin Omondi, called the meeting to order at 10:00 and confirmed quorum. Members were invited to declare any conflict of interest; none was declared.

MIN. IAO/02/Q3/2026-27: Confirmation of previous minutes

The minutes of the Q2 FY 2026/2027 IAO Committee meeting held on 10 December 2026 were confirmed as a true record.

MIN. IAO/03/Q3/2026-27: Implementation of activity A-01, independent variation reviews (R-01; milestone M-09)

Under Plan v1.1, activity A-01 (d), the Q3 exception review (DRDA/IA/ER/2026-27/Q3) covers variations approved from 1 January - 15 March 2027. Internal Audit has tested the Variation Register for 2 variations: VO-2027-02 (approved 2 February 2027, IVRP IVRP/2027/02); VO-2027-05 (approved 1 March 2027, IVRP IVRP/2027/05). Fieldwork is complete; the signed report is due on 16 March 2027 and will be tabled at the CPC meeting of 18 March 2027.

Status recorded for Q3 milestone M-09: **In progress**; report to be tabled at CPC.

MIN. IAO/04/Q3/2026-27: Implementation of activity A-03, spot-check of procurement approvals (R-02; milestone M-10)

Internal Audit spot-check DRDA/IA/SC/2026-27/Q3, completed on 9 March 2027, sampled 10 of 64 procurement approvals made in January - February 2027 against delegated limits, budget confirmation and quotation thresholds. Findings: 1 suspected split requirement (two stationery orders of KES 248,000 and KES 239,000 to the same supplier within four days, each below the quotation threshold) referred to the Designated Senior Officer. The 3 Q2 findings were confirmed corrected. The findings are recorded in these minutes as required by Plan v1.1, activity A-03 (c).

Status recorded for Q3 milestone M-10: **Achieved**; 10 approvals checked and findings recorded.

MIN. IAO/05/Q3/2026-27: Reports of corruption and unethical conduct

No new report received in Q3. RR/2026/15 and RR/2026/16 remain under inquiry by the Disciplinary Committee.

MIN. IAO/06/Q3/2026-27: Progress report to the CPC

The Committee prepared its Q3 progress report on the Mitigation Plan (Appendix V format) for presentation to the CPC meeting scheduled for 18 March 2027. Emerging issues: None.

MIN. IAO/07/Q3/2026-27: Any other business and next meeting

There being no other business, the meeting ended at 13:05. This meeting of the IAO Committee was held before the Q3 CPC meeting as required by the CPC Guidelines (2023).

Confirmation

Confirmed by circulation and signed on 12 March 2027 as a true record of the proceedings.

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Chair, IAO Committee		12 March 2027
Ms. Beatrice Njoki	Rapporteur, IAO Committee		12 March 2027

Attendance and authentication by members present

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Principal Integrity Officer		11 March 2027
Ms. Beatrice Njoki	Integrity Assurance Officer (Highway Development)		11 March 2027
Mr. Collins Kiptoo	Integrity Assurance Officer (Finance)		11 March 2027
Ms. Halima Yusuf	Integrity Assurance Officer (Supply Chain)		11 March 2027
Mr. Victor Mutiso	Integrity Assurance Officer (Quality Assurance)		11 March 2027