

Minutes of the Q4 FY 2026/2027 Meeting of the Corruption Prevention Committee (CPC)

Date and time	24 June 2027, 09:00 - 12:20
Venue	Board Room 1, DRDA Headquarters (fictional)
Chair	Eng. Margaret Wairimu, Director General and Accounting Officer
Secretary	Mr. Kelvin Omondi, Chair of the IAO Committee (trained IAO, management level)
Reporting period	Q4 (1 April - 30 June 2027)
Plan version in force	DRDA/ABC/CRMP/2026-27/v1.1
Minutes reference	DRDA/CPC/MIN/Q4/2026-27

Present

Name	Designation
Eng. Margaret Wairimu	Director General and Accounting Officer (CPC Chair)
Eng. Paul Ndegwa	Director, Highway Development
Eng. Caroline Akinyi	Director, Quality Assurance and Materials; Chair, Independent Variation Review Panel
Mr. Felix Otieno	Director, Finance and Accounts
Ms. Naomi Chepkoech	Head, Human Resource and Administration
Mr. Abdullahi Noor	Head, Supply Chain Management
Ms. Janet Muthoni	Head, Legal Services; Designated Senior Officer (Anti-Bribery)
Mr. Kelvin Omondi	Principal Integrity Officer; Chair, IAO Committee; Secretary to the CPC (trained IAO)
Mr. Stephen Wekesa	Head, Internal Audit (in attendance)

Apologies: none. Quorum: 8 of 8 members present.

MIN. CPC/01/Q4/2026-27: Preliminaries and quorum

The Chair called the meeting to order at 09:00 and confirmed quorum. Members were invited to declare any conflict of interest; none was declared.

MIN. CPC/02/Q4/2026-27: Confirmation of previous minutes

The minutes of the Q3 FY 2026/2027 CPC meeting held on 18 March 2027 were confirmed as a true record.

MIN. CPC/03/Q4/2026-27: Matters arising

The oversight officer confirmed the Q4 baseline (M-13 to M-16) under Plan v1.1 on 25 March 2027.

MIN. CPC/04/Q4/2026-27: Foundation documents (Procedures, Risk Assessment and Mitigation Plan)

Procedures v1.0 and Risk Assessment v1.0 remain active. Mitigation Plan v1.1 remains in force.

MIN. CPC/05/Q4/2026-27: Report of the IAO Committee - activity A-01, independent variation reviews (R-01; milestone M-13)

The Secretary presented the IAO Committee report adopted at its meeting of 17 June 2027 (MIN. IAO/03/Q4/2026-27). The Head of Internal Audit tabled the Q4 exception review report (DRDA/IA/ER/2026-27/Q4), signed on 21 June 2027, covering variations approved 16 March - 15 June 2027 under Plan v1.1, activity A-01 (d). All 3 variations in scope (VO-2027-08 (approved 19 April 2027, IVRP IVRP/2027/08); VO-2027-10 (approved 18 May 2027, IVRP IVRP/2027/10); VO-2027-12 (approved 7 June 2027, IVRP IVRP/2027/11)) were matched to IVRP-1 records; exceptions found: none.

The Committee NOTED the status of Q4 milestone M-13 as **Achieved**; exception review completed and recorded on 21 June 2027.

MIN. CPC/06/Q4/2026-27: Report of the IAO Committee - activity A-03, spot-check of procurement approvals (R-02; milestone M-14)

The Secretary presented the IAO Committee report adopted at its meeting of 17 June 2027 (MIN. IAO/04/Q4/2026-27). Internal Audit spot-check DRDA/IA/SC/2026-27/Q4, completed on 10 June 2027, sampled 11 of 72 procurement approvals made in 16 March - 31 May 2027 against delegated limits, budget confirmation and quotation thresholds. Findings: No approval outside delegated limits or without budget confirmation. 1 evaluation committee conflict-of-interest declaration was filed two days late; noted for HR follow-up. The Q3 split requirement was confirmed and the officer concerned referred to the Disciplinary Committee. The findings are recorded in these minutes as required by Plan v1.1, activity A-03 (c).

The Committee NOTED the status of Q4 milestone M-14 as **Achieved**; 11 approvals checked and findings recorded.

MIN. CPC/07/Q4/2026-27: Corruption reports and other risks

One report received in Q4 (RR/2027/04); forwarded to the Commission within 24 hours. RR/2026/15 closed with no case to answer; RR/2026/16 referred for further investigation; outcomes communicated within 7 days. Risks R-03 to R-10 remain within existing controls; no incidents were reported against them.

MIN. CPC/08/Q4/2026-27: Quarterly progress report to the Commission and authority to submit

The Committee considered the draft Q4 implementation progress report (Appendix V format) and RESOLVED that: (a) the report be approved, recording each milestone status exactly as noted above, together with M-15 (this meeting) and M-16 (IAO meeting of 17 June 2027); (b) the Secretary, Mr. Kelvin Omondi, as institutional focal person, is authorised to submit it with these minutes and the Q4 IAO Committee minutes by 15 July 2027; and (c) agreed actions are: Head, HR and Administration to follow up the late conflict-of-interest declaration.

MIN. CPC/09/Q4/2026-27: Any other business and next meeting

There being no other business, the meeting ended at 12:20.

Confirmation

Confirmed by circulation and signed on 28 June 2027 as a true record of the proceedings.

Name	Designation / role	Signature	Date
Eng. Margaret Wairimu	Chairperson, CPC (Accounting Officer)		28 June 2027
Mr. Kelvin Omondi	Secretary, CPC (Chair, IAO Committee)		28 June 2027

Attendance and authentication by members present

Name	Designation / role	Signature	Date
Eng. Margaret Wairimu	Director General and Accounting Officer		24 June 2027
Eng. Paul Ndegwa	Director, Highway Development		24 June 2027
Eng. Caroline Akinyi	Director, Quality Assurance and Materials		24 June 2027
Mr. Felix Otieno	Director, Finance and Accounts		24 June 2027
Ms. Naomi Chepkoech	Head, Human Resource and Administration		24 June 2027
Mr. Abdullahi Noor	Head, Supply Chain Management		24 June 2027
Ms. Janet Muthoni	Head, Legal Services		24 June 2027
Mr. Kelvin Omondi	Principal Integrity Officer		24 June 2027