

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q4 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Roads Development Authority (DRDA), Institution ID DEMO-006
Quarter / FY	Q4 (1 April - 30 June 2027) / FY 2026/2027
Plan version reported against	DRDA/ABC/CRMP/2026-27/v1.1 (locked Q4 baseline: M-13, M-14, M-15, M-16; weight 1 each)
Report reference / date	DRDA/ABC/QPR/Q4/2026-27 / 9 July 2027
Reporting deadline	15 July 2027 (submitted on time)
Accounting Officer email	ao@demo-006.example.invalid
Focal person / email	Mr. Kelvin Omondi / focal@demo-006.example.invalid

Plan version. Reported against Mitigation Plan v1.1; Q4 baseline M-13 to M-16 confirmed by the oversight officer on 25 March 2027.

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Contract administration - variations						
1	R-01 Inflated contract variations (20)	A-01 Require independent variation reviews	[Evidence passage for M-13] The Q4 exception review (DRDA/IA/ER/2026-27/Q4) was completed and signed by the Head of Internal Audit on 21 June 2027, covering variations approved 16 March - 15 June 2027 (Plan v1.1, A-01 (d)). All 3 variations in scope were matched to IVRP-1 records: VO-2027-08 (IVRP IVRP/2027/08); VO-2027-10 (IVRP IVRP/2027/10); VO-2027-12 (IVRP IVRP/2027/11). Exceptions: none.	Exception review completed and recorded on 21 June 2027; 3 of 3 variations reviewed.	None.	FY 2027/2028 review schedule to be set in the next plan.
Functional Area 2: Procurement approvals						
2	R-02 Weak oversight of procurement approvals (16)	A-03 Spot-check procurement approvals	Spot-check DRDA/IA/SC/2026-27/Q4 completed 10 June 2027: 11 of 72 approvals (16 March - 31 May 2027) checked. Findings: No approval outside delegated limits or without budget confirmation. 1 evaluation committee conflict-of-interest declaration was filed two days late; noted for HR follow-up. The Q3 split requirement was confirmed and the officer concerned referred to the Disciplinary Committee.	11 approvals checked; findings recorded in CPC minutes MIN. CPC/06/Q4/2026-27.	None.	Continue quarterly; track corrections at CPC.
Functional Area 3: Committee obligations (all identified risks)						
M-15	All identified risks	Quarterly CPC meeting	CPC met on 24 June 2027, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DRDA/CPC/MIN/Q4/2026-27.	None.	None required.
M-16	All identified risks	Quarterly IAO meeting	IAO Committee met on 17 June 2027, before the CPC meeting.	Signed minutes DRDA/IAO/MIN/Q4/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked Q4 baseline

Milestone	Completion condition	Claimed status	Evidence reference
M-13 (A-01) Independent review completed for each variation: quarter 4 exception review	An exception review of the control was completed and recorded by the end of Q4.	Achieved	CPC DRDA/CPC/MIN/Q4/2026-27 MIN. CPC/05; this report, Section A row 1
M-14 (A-03) Procurement approval spot-check completed	A sample of at least ten approvals was checked in Q4 and findings recorded.	Achieved	CPC DRDA/CPC/MIN/Q4/2026-27 MIN. CPC/06 (spot-check findings)
M-15 (Committee obligation) Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	Achieved	CPC DRDA/CPC/MIN/Q4/2026-27 (whole document, signature page)
M-16 (Committee obligation) Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	Achieved	IAO DRDA/IAO/MIN/Q4/2026-27 (whole document, signature page)

Milestones claimed achieved: **4 of 4**. All claims are evidenced as required by Plan v1.1.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DRDA/ABC/PROC/2026/v1.0 (Board Res. DRDA/BD/RES/2026/044, 26 Aug 2026)	Active; unchanged
2 Risk assessment	DRDA/ABC/CRA/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged
3 Mitigation plan	DRDA/ABC/CRMP/2026-27/v1.1 (approved 18 Dec 2026)	Active; unchanged in Q4

Foundation documents were submitted on 28 September 2026 and Plan v1.1 on 18 December 2026; they are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q4 CPC meeting held on 24 June 2027 (DRDA/CPC/MIN/Q4/2026-27).
- Signed minutes of the Q4 IAO Committee meeting held on 17 June 2027 (DRDA/IAO/MIN/Q4/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Roads Development Authority. Authority: CPC resolution MIN. CPC/08/Q4/2026-27 of 24 June 2027. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Focal person; Secretary, CPC		9 July 2027
Eng. Margaret Wairimu	Accounting Officer (approved for submission)		9 July 2027