

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q2 FY 2026/2027 (Revision 2)

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Education Bursary Fund (DEBF), Institution ID DEMO-007
Quarter / FY	Q2 (1 October - 31 December 2026) / FY 2026/2027
Plan version reported against	DEBF/ABC/CRMP/2026-27/v1.0 (locked baseline: 4 milestones, weight 1 each)
Report reference / date	DEBF/ABC/QPR/Q2/2026-27 rev 2 / 22 January 2027
Reporting deadline	15 January 2027 (revision 1 submitted on time on 13 January 2027; this revision 2 responds to a clarification request of 19 January 2027)
Accounting Officer email	ao@demo-007.example.invalid
Focal person / email	Mr. Kevin Otieno / focal@demo-007.example.invalid

Revision note (response to clarification)

Clarification	Request of 19 January 2027 on Q2 milestones M-06 and M-07: the CPC minutes file attached to revision 1 records a meeting of 15 December 2025 (FY 2025/2026), not the Q2 FY 2026/2027 meeting cited in the report.
Cause	The focal person attached the signed minutes of the Q2 FY 2025/2026 CPC meeting (DEBF/CPC/MIN/Q2/2025-26), which carried the same file name as the Q2 FY 2026/2027 minutes. The error was in the attachment only.
What changed	The CPC minutes attachment is replaced by the signed minutes of the meeting of 18 December 2026 (DEBF/CPC/MIN/Q2/2026-27, signed 21 December 2026). Report reference and date updated; Section D and this note added.
What did not change	Every claim, activity, output, date and evidence citation in Sections A to C is identical to revision 1. The IAO Committee minutes are the same file as in revision 1.
Revision 1	Retained as submitted on 13 January 2027, with its receipt and attachments.

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Bursary award decisions						
1	R-01 Favouritism in bursary awards (20); also R-03 (12), R-06 (8)	A-01 Publish award criteria and results; quarter 2 exception review	Award round 2 (tertiary and TVET bursaries, January 2027 intake): the award criteria (notice DEBF/AWD/CRT/2026-27/R2) were published on 2 October 2026; the Bursary Awards Committee approved 2,180 awards on 4 December 2026 (Min. BAC/07/2026-27); the results list (DEBF/AWD/RES/2026-27/R2) was published on 11 December 2026 with an appeals window to 1 January 2027. Internal Audit with the IAO Committee completed the Q2 exception review of the award publication control (review report DEBF/IA/ER/2026-27/Q2) on 14 December 2026, covering round 2. Findings: the criteria were published before the award decision and the results after it; 2,174 of the 2,180 awards matched the published criteria; the other 6 were made under a CEO-approved departure for orphaned learners, each with written approval; three county notice boards posted the results one day late. No award was made outside the criteria without approval.	Round 2: criteria 2 Oct, awards 4 Dec, results 11 Dec 2026. Q2 exception review completed 14 Dec 2026 (DEBF/IA/ER/2026-27/Q2).	Three county boards posted results one day late; 6 awards under the approved departure.	Head, Corporate Communications to confirm county posting within 24 hours from round 3.
Functional Area 2: Procurement approvals						
2	R-02 Weak oversight of procurement approvals (16)	A-03 Spot-check procurement approvals	Internal Audit presented its Q2 spot-check of procurement approvals (report DEBF/IA/SC/2026-27/Q2, completed 10 December 2026). A sample of 12 approvals made between 1 October and 30 November 2026 was checked against the evaluation report, the evaluation committee's conflict-of-interest declarations and the approval authority. Findings: 10 approvals fully complied; 2 approvals (PR/2026/118 and PR/2026/131) each lacked the signed declaration of one evaluation committee member. The Committee directed the Head, Supply Chain Management to obtain and file the declarations by 31 January 2027.	12 approvals checked (10 Dec 2026); findings tabled at CPC 18 Dec 2026.	2 approvals lacked one evaluator's signed declaration.	Head, Supply Chain to file the missing declarations by 31 Jan 2027.
Committee obligations (all identified risks)						
3	All identified risks	Committee obligation: quarterly CPC meeting (M-07)	CPC met on 18 December 2026, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DEBF/CPC /MIN/Q2/2026-27.	None.	None required.
4	All identified risks	Committee obligation: quarterly IAO meeting (M-08)	IAO Committee met on 15 December 2026, before the CPC meeting.	Signed minutes DEBF/IAO/ MIN/Q2/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked baseline

Milestone	Completion condition	Claimed status	Evidence reference (attached minutes)
M-05 (A-01) Award criteria and results published: quarter 2 exception review	An exception review of the control was completed and recorded by the end of Q2.	Achieved	IAO DEBF/IAO/MIN/Q2/2026-27 MIN. IAO/03; CPC DEBF/CPC/MIN/Q2/2026-27 MIN. CPC/05; Section A row 1 of this report
M-06 (A-03) Procurement approval spot-check completed	A sample of at least ten approvals was checked in Q2 and findings recorded.	Achieved	CPC DEBF/CPC/MIN/Q2/2026-27 MIN. CPC/06 (spot-check findings)
M-07 (Committee obligation) Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	Achieved	CPC DEBF/CPC/MIN/Q2/2026-27 (whole document, signature page)
M-08 (Committee obligation) Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	Achieved	IAO DEBF/IAO/MIN/Q2/2026-27 (whole document, signature page)

Milestones claimed achieved: 4 of 4. An evidence reference to the attached signed minutes is given for every claim.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DEBF/ABC/PROC/2026/v1.0 (Board Res. DEBF/BD/RES/2026/044, 27 Aug 2026)	Active; unchanged
2 Risk assessment	DEBF/ABC/CRA/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged
3 Mitigation plan	DEBF/ABC/CRMP/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged

Foundation documents were submitted on 28 September 2026 and are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q2 CPC meeting held on 18 December 2026 (DEBF/CPC/MIN/Q2/2026-27) - **newly attached in this revision**; replaces the file attached in error to revision 1.
- Signed minutes of the Q2 IAO Committee meeting held on 15 December 2026 (DEBF/IAO/MIN/Q2/2026-27) - **unchanged; carried forward** from revision 1 (same file, not re-uploaded).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Education Bursary Fund. Authority: CPC resolution MIN. CPC/08/Q2/2026-27 of 18 December 2026; correction approved by the Accounting Officer on 22 January 2027. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Kevin Otieno	Focal person; Secretary, CPC		22 January 2027
Mr. Hassan Abdi	Accounting Officer (approved for submission)		22 January 2027