

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q2 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Land Records Office (DLRO), Institution ID DEMO-008
Quarter / FY	Q2 (1 October - 31 December 2026) / FY 2026/2027
Plan version reported against	DLRO/ABC/CRMP/2026-27/v1.0 (locked Q2 baseline: M-05, M-06, M-07, M-08; weight 1 each)
Report reference / date	DLRO/ABC/QPR/Q2/2026-27 / 13 January 2027
Reporting deadline	15 January 2027 (submitted on time)
Accounting Officer email	ao@demo-008.example.invalid
Focal person / email	Mr. Dennis Kiplagat / focal@demo-008.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Land register entries						
1	R-01 Unrecorded changes to land records (20); R-03 (12); R-09 (10)	A-01 Introduce change logs for record edits	The change log remained enabled (14,906 edits captured 16 Sep - 15 Nov 2026). Internal Audit completed the Q2 exception review on 27 November 2026 (DLRO/IA/CLR/2026-27/Q2).	Change log enabled all quarter. Q2 exception review recorded 27 Nov 2026: 63 exceptions, 61 cleared, 2 referred.	None.	None required.
Functional Area 2: Procurement (support)						
2	R-02 Weak oversight of procurement approvals (16)	A-03 Spot-check procurement approvals	Internal Audit with the IAO (Finance) checked a random sample of 12 procurement approvals issued 1 Oct - 20 Nov 2026. 8 were checked by 3 Dec (IAO meeting); the spot-check was completed on 10 December 2026 (DLRO/IA/PSC/2026-27/Q2) and the findings were recorded in the CPC minutes of 15 December.	12 approvals checked; findings recorded: 9 compliant, 3 exceptions (1 pre-budget LPO; 2 split requisitions).	Supporting files for 4 sampled approvals were slow to arrive from Supply Chain.	Head, SCM to provide sampled files within 3 working days; split-order case referred to DSO (RR/2026/12).
Committee obligations (all identified risks)						
3	All identified risks	Committee obligation: quarterly CPC meeting	CPC met on 15 December 2026, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DLRO/CPC/MIN/Q2/2026-27.	None.	None required.
4	All identified risks	Committee obligation: quarterly IAO meeting	IAO Committee met on 3 December 2026, before the CPC meeting.	Signed minutes DLRO/IAO/MIN/Q2/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked baseline

Milestone	Completion condition	Claimed status	Evidence reference (attached minutes)
M-05 (A-01) Change log enabled and reviewed: quarter 2 exception review	An exception review of the control was completed and recorded by the end of Q2.	Achieved	CPC DLRO/CPC/MIN/Q2/2026-27 MIN. CPC/05; IAO DLRO/IAO/MIN/Q2/2026-27 MIN. IAO/03
M-06 (A-03) Procurement approval spot-check completed	A sample of at least ten approvals was checked in Q2 and findings recorded.	Achieved	CPC DLRO/CPC/MIN/Q2/2026-27 MIN. CPC/06 (spot-check completed 10 Dec 2026; findings for all 12 approvals); IAO DLRO/IAO/MIN/Q2/2026-27 MIN. IAO/04 (interim: 8 of 12 checked on 3 Dec 2026)
M-07 (Committee obligation) Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	Achieved	CPC DLRO/CPC/MIN/Q2/2026-27 (whole document, signature page)
M-08 (Committee obligation) Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	Achieved	IAO DLRO/IAO/MIN/Q2/2026-27 (whole document, signature page)

Milestones claimed achieved: 4 of 4. An evidence reference to the attached signed minutes is given for every claim. For M-06, the IAO minutes pre-date completion of the spot-check; the full findings for all 12 approvals are recorded in the later CPC minutes (MIN. CPC/06/Q2/2026-27), as the plan requires.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DLRO/ABC/PROC/2026/v1.0 (Board Res. DLRO/BD/RES/2026/019, 21 Aug 2026)	Active; unchanged
2 Risk assessment	DLRO/ABC/CRA/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged
3 Mitigation plan	DLRO/ABC/CRMP/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged

Foundation documents were submitted on 28 September 2026 and are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q2 CPC meeting held on 15 December 2026 (DLRO/CPC/MIN/Q2/2026-27).
- Signed minutes of the Q2 IAO Committee meeting held on 3 December 2026 (DLRO/IAO/MIN/Q2/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Land Records Office. Authority: CPC resolution MIN. CPC/08/Q2/2026-27 of 15 December 2026. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Dennis Kiplagat	Focal person; Secretary, CPC		13 January 2027
Ms. Wanjiku Mwangi	Accounting Officer (approved for submission)		13 January 2027