

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q3 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Land Records Office (DLRO), Institution ID DEMO-008
Quarter / FY	Q3 (1 January - 31 March 2027) / FY 2026/2027
Plan version reported against	DLRO/ABC/CRMP/2026-27/v1.0 (locked Q3 baseline: M-09, M-10, M-11, M-12; weight 1 each)
Report reference / date	DLRO/ABC/QPR/Q3/2026-27 / 7 April 2027
Reporting deadline	15 April 2027 (submitted on time)
Accounting Officer email	ao@demo-008.example.invalid
Focal person / email	Mr. Dennis Kiplagat / focal@demo-008.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Land register entries						
1	R-01 Unrecorded changes to land records (20); R-03 (12); R-09 (10)	A-01 Introduce change logs for record edits	The change log remained enabled (21,640 edits captured 16 Nov 2026 - 28 Feb 2027). The Q3 exception review was deferred and was not completed by 31 March 2027. It was completed after quarter end, on 6 April 2027 (DLRO/IA/CLR/2026-27/Q3); this is disclosed as corrective progress only.	Change log enabled all quarter. Q3 exception review NOT completed by quarter end.	Internal Audit team deployed to the mid-year board of survey in March 2027.	Deferred review completed 6 Apr 2027; to be tabled at Q4 IAO and CPC meetings. Q4 review dates protected in the Internal Audit work plan.
Functional Area 2: Procurement (support)						
2	R-02 Weak oversight of procurement approvals (16)	A-03 Spot-check procurement approvals	Internal Audit with the IAO (Finance) checked a random sample of 14 procurement approvals issued 21 Nov 2026 - 20 Feb 2027; completed 4 March 2027 (DLRO/IA/PSC/2026-27/Q3); findings recorded in the CPC minutes.	14 approvals checked; findings recorded: 13 compliant, 1 exception (variation above delegated limit).	Delegated approval limits not enforced in IFMIS.	Head, ICT to enforce delegated limits in IFMIS by 30 April 2027.
Committee obligations (all identified risks)						
3	All identified risks	Committee obligation: quarterly CPC meeting	CPC met on 18 March 2027, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DLRO/CPC/MIN/Q3/2026-27.	None.	None required.
4	All identified risks	Committee obligation: quarterly IAO meeting	IAO Committee met on 11 March 2027, before the CPC meeting.	Signed minutes DLRO/IAO/MIN/Q3/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked baseline

Milestone	Completion condition	Claimed status	Evidence reference (attached minutes)
M-09 (A-01) Change log enabled and reviewed: quarter 3 exception review	An exception review of the control was completed and recorded by the end of Q3.	Not achieved	CPC DLRO/CPC/MIN/Q3/2026-27 MIN. CPC/05; IAO DLRO/IAO/MIN/Q3/2026-27 MIN. IAO/03
M-10 (A-03) Procurement approval spot-check completed	A sample of at least ten approvals was checked in Q3 and findings recorded.	Achieved	CPC DLRO/CPC/MIN/Q3/2026-27 MIN. CPC/06; IAO DLRO/IAO/MIN/Q3/2026-27 MIN. IAO/04
M-11 (Committee obligation) Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	Achieved	CPC DLRO/CPC/MIN/Q3/2026-27 (whole document, signature page)
M-12 (Committee obligation) Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	Achieved	IAO DLRO/IAO/MIN/Q3/2026-27 (whole document, signature page)

Milestones claimed achieved: 3 of 4. M-09 is reported Not achieved for Q3: the change log was enabled, but the exception review was completed on 6 April 2027, after quarter end. No Q3 credit is claimed for it.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DLRO/ABC/PROC/2026/v1.0 (Board Res. DLRO/BD/RES/2026/019, 21 Aug 2026)	Active; unchanged
2 Risk assessment	DLRO/ABC/CRA/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged
3 Mitigation plan	DLRO/ABC/CRMP/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged

Foundation documents were submitted on 28 September 2026 and are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q3 CPC meeting held on 18 March 2027 (DLRO/CPC/MIN/Q3/2026-27).
- Signed minutes of the Q3 IAO Committee meeting held on 11 March 2027 (DLRO/IAO/MIN/Q3/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Land Records Office. Authority: CPC resolution MIN. CPC/08/Q3/2026-27 of 18 March 2027. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Dennis Kiplagat	Focal person; Secretary, CPC		7 April 2027
Ms. Wanjiku Mwangi	Accounting Officer (approved for submission)		7 April 2027