

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q4 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Land Records Office (DLRO), Institution ID DEMO-008
Quarter / FY	Q4 (1 April - 30 June 2027) / FY 2026/2027
Plan version reported against	DLRO/ABC/CRMP/2026-27/v1.0 (locked Q4 baseline: M-13, M-14, M-15, M-16; weight 1 each)
Report reference / date	DLRO/ABC/QPR/Q4/2026-27 / 8 July 2027
Reporting deadline	15 July 2027 (submitted on time)
Accounting Officer email	ao@demo-008.example.invalid
Focal person / email	Mr. Dennis Kiplagat / focal@demo-008.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Land register entries						
1	R-01 Unrecorded changes to land records (20); R-03 (12); R-09 (10)	A-01 Introduce change logs for record edits	Q4: change log remained enabled (19,842 edits 16 Mar - 31 May 2027); Internal Audit completed the Q4 exception review on 4 June 2027 (DLRO/IA/CLR/2026-27/Q4). Corrective progress: deferred Q3 review completed 6 April 2027.	Change log enabled all quarter. Q4 exception review recorded 4 Jun 2027: 22 exceptions, 21 cleared, 1 referred.	None.	None required.
Functional Area 2: Procurement (support)						
2	R-02 Weak oversight of procurement approvals (16)	A-03 Spot-check procurement approvals	Internal Audit with the IAO (Finance) checked a random sample of 15 procurement approvals issued 21 Feb - 20 May 2027; completed 28 May 2027 (DLRO/IA/PSC/2026-27/Q4); findings recorded in the CPC minutes.	15 approvals checked; findings recorded: 14 compliant, 1 exception (missing COI declaration, since obtained).	Evaluation report accepted without all declarations attached.	Evaluation reports to be rejected unless all declarations are attached.
Committee obligations (all identified risks)						
3	All identified risks	Committee obligation: quarterly CPC meeting	CPC met on 17 June 2027, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DLRO/CPC/MIN/Q4/2026-27.	None.	None required.
4	All identified risks	Committee obligation: quarterly IAO meeting	IAO Committee met on 10 June 2027, before the CPC meeting.	Signed minutes DLRO/IAO/MIN/Q4/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked baseline

Milestone	Completion condition	Claimed status	Evidence reference (attached minutes)
M-13 (A-01) Change log enabled and reviewed: quarter 4 exception review	An exception review of the control was completed and recorded by the end of Q4.	Achieved	CPC DLRO/CPC/MIN/Q4/2026-27 MIN. CPC/05; IAO DLRO/IAO/MIN/Q4/2026-27 MIN. IAO/03
M-14 (A-03) Procurement approval spot-check completed	A sample of at least ten approvals was checked in Q4 and findings recorded.	Achieved	CPC DLRO/CPC/MIN/Q4/2026-27 MIN. CPC/06; IAO DLRO/IAO/MIN/Q4/2026-27 MIN. IAO/04
M-15 (Committee obligation) Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	Achieved	CPC DLRO/CPC/MIN/Q4/2026-27 (whole document, signature page)
M-16 (Committee obligation) Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	Achieved	IAO DLRO/IAO/MIN/Q4/2026-27 (whole document, signature page)

Milestones claimed achieved: 4 of 4. An evidence reference to the attached signed minutes is given for every claim. The late Q3 exception review is shown as corrective progress and is not claimed again.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DLRO/ABC/PROC/2026/v1.0 (Board Res. DLRO/BD/RES/2026/019, 21 Aug 2026)	Active; unchanged
2 Risk assessment	DLRO/ABC/CRA/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged
3 Mitigation plan	DLRO/ABC/CRMP/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged

Foundation documents were submitted on 28 September 2026 and are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q4 CPC meeting held on 17 June 2027 (DLRO/CPC/MIN/Q4/2026-27).
- Signed minutes of the Q4 IAO Committee meeting held on 10 June 2027 (DLRO/IAO/MIN/Q4/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Land Records Office. Authority: CPC resolution MIN. CPC/08/Q4/2026-27 of 17 June 2027. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Dennis Kiplagat	Focal person; Secretary, CPC		8 July 2027
Ms. Wanjiku Mwangi	Accounting Officer (approved for submission)		8 July 2027