

DEMO APPOINTMENTS SERVICE AGENCY

Anti-Bribery and Corruption Mitigation Plan

FY 2026/2027 - Appendix III(b) format of the EACC Practical Guide

Institution	Demo Appointments Service Agency (DASA), Institution ID DEMO-001
Document reference	DASA/ABC/CRMP/2026-27/v1.0
Version / status	Version 1.0 - ACTIVE (no predecessor)
Linked risk assessment	DASA/ABC/CRA/2026-27/v1.0
Approval	Recommended by the CPC on 24 September 2026 (Min. CPC/04/Q1/2026-27); approved by the Accounting Officer on 25 September 2026
Effective from / to	25 September 2026 to 30 June 2027
Total budget	KES 1,940,000 (FY 2026/2027 recurrent budget, vote 2211 and 2210)

Evidence category: **Mitigation-plan evidence** (Sub-indicator 3). Submitted to the oversight portal on 29 September 2026, before the 30 September 2026 foundation deadline.

1.0 Corruption Risk Mitigation Plan (Appendix III(b))

Name of Institution: **Demo Appointments Service Agency** FY: **2026/2027** Corruption Risk Mitigation Plan

S. No / Activity	Identified corruption risk (what could go wrong)	Mitigation strategy	Activities	Output	Indicators (KPI)	Resources	Timeframe	Responsibility
1 / A-01 Establish a controlled allocation register	R-01 Discretionary allocation of appointments (score 20). Also treats R-03 (16) and R-09 (10).	Digitise high-risk allocation: controlled allocation register removing undue discretion and creating a full audit trail.	a. Configure register module in booking system with reason codes and supervisor approval for overrides. b. Migrate all allocation desks to the register; disable manual lists. c. Exception review of overrides, cancellations and re-allocations by Internal Audit with the IAO Committee, completed and recorded by the end of every quarter.	Register operational; quarterly exception review report tabled at the IAO Committee and CPC.	100% of allocations logged in register; one exception review completed and recorded by each quarter end.	KES 1,200,000 (ICT module and data migration)	Go-live in Q1 (by 30 Sep 2026); reviews every quarter Q1-Q4	Director, Appointments Services; Head, ICT; Head, Internal Audit
2 / A-02 Train staff in affected functions	R-01 and R-02 (staff in the allocation and procurement-approval functions)	Train staff in affected functions on the corruption prevention Procedures.	a. Deliver one-day training to the 12 staff named in Section 2. b. Keep attendance register and training report; table at CPC.	Named staff trained.	100% of the 12 named staff trained by 30 September 2026.	KES 300,000 (facilitation, materials)	Q1	Head, HR and Administration; IAO Committee
3 / A-03 Spot-check procurement approvals	R-02 Weak oversight of procurement approvals (score 16)	Independent quarterly review of procurement approvals to detect approvals above delegated limits, split purchases and missing conflict-of-interest declarations.	a. Draw a random sample of at least ten procurement approvals made in the quarter. b. Test each against delegated limits, quotation rules and conflict-of-interest declarations. c. Record findings and referrals in the CPC minutes.	Quarterly spot-check findings recorded in CPC minutes.	At least ten approvals checked each quarter Q2-Q4; 100% of exceptions referred to Head, Supply Chain.	KES 140,000 (audit time and sampling tool)	Quarterly, Q2-Q4	Head, Internal Audit; IAO (Finance); Head, Supply Chain Management
4 / Committee obligation	All identified risks	Operationalise the Corruption Prevention Committee.	Hold one CPC meeting each quarter chaired by the Accounting Officer with the trained IAO Chair as Secretary; sign minutes.	Signed CPC minutes each quarter.	4 CPC meetings in the year (1 per quarter).	KES 160,000	Quarterly	Accounting Officer; IAO Chair (Secretary)
5 / Committee obligation	All identified risks	Operationalise the IAO Committee.	Hold one IAO Committee meeting each quarter before the CPC meeting; prepare progress report for CPC; sign minutes.	Signed IAO minutes each quarter.	4 IAO meetings in the year (1 per quarter, before CPC).	KES 140,000	Quarterly	Chair, IAO Committee
6	R-04 to R-08, R-10 (medium)	Tolerate with existing controls; monitor.	Report status at each CPC meeting under 'Corruption reports and other risks'.	Status noted in CPC minutes.	-	Within existing budget	Quarterly	Designated Senior Officer

2.0 Staff named for activity A-02

Staff are identified by staff number only (fictional numbers). The Q1 completion condition is that every staff member named below is trained by 30 September 2026.

Due quarter	Units	Named staff (staff numbers)	Count
Q1	Appointment allocation desk (Appointments Services) and procurement approval officers (Supply Chain)	DASA/STF/0412, DASA/STF/0413, DASA/STF/0414, DASA/STF/0415, DASA/STF/0416, DASA/STF/0417, DASA/STF/0418, DASA/STF/0419, DASA/STF/0861, DASA/STF/0862, DASA/STF/0863, DASA/STF/0864	12

3.0 Quarterly milestones (scoring baseline proposed for officer approval)

Each quarter has four equally weighted milestones (weight 1 each): two planned mitigation milestones and the quarter's CPC and IAO meetings, which are committee obligations added to every quarter. Evidence follows the 23rd Cycle rule: the quarterly progress report accompanied only by the signed CPC and IAO minutes.

Quarter	Milestone	Activity	Risk	Completion condition	Evidence expectation	Wt
Q1 due 30 September 2026	M-01 Allocation register operational and exception review completed	A-01 Establish a controlled allocation register	R-01	The register is in use and an exception review was completed by quarter end.	Minutes or progress report passage recording the review.	1
Q1 due 30 September 2026	M-02 Staff trained on the corruption prevention procedure	A-02 Train staff in affected functions	R-01, R-02	Training delivered to the staff named in the plan by quarter end.	Minutes recording training date and staff numbers trained.	1
Q1 due 30 September 2026	M-03 Quarterly CPC meeting held	Committee obligation	All identified risks	The Corruption Prevention Committee met during the quarter.	Signed CPC minutes.	1
Q1 due 30 September 2026	M-04 Quarterly IAO meeting held	Committee obligation	All identified risks	The Integrity Assurance Officers met during the quarter.	Signed IAO Committee minutes.	1
Q2 due 31 December 2026	M-05 Allocation register operational and exception review completed: quarter 2 exception review	A-01 Establish a controlled allocation register	R-01	An exception review of the control was completed and recorded by the end of Q2.	Minutes or progress report passage recording the review.	1
Q2 due 31 December 2026	M-06 Procurement approval spot-check completed	A-03 Spot-check procurement approvals	R-02	A sample of at least ten approvals was checked in Q2 and findings recorded.	Spot-check findings in the CPC minutes.	1
Q2 due 31 December 2026	M-07 Quarterly CPC meeting held	Committee obligation	All identified risks	The Corruption Prevention Committee met during the quarter.	Signed CPC minutes.	1
Q2 due 31 December 2026	M-08 Quarterly IAO meeting held	Committee obligation	All identified risks	The Integrity Assurance Officers met during the quarter.	Signed IAO Committee minutes.	1
Q3 due 31 March 2027	M-09 Allocation register operational and exception review completed: quarter 3 exception review	A-01 Establish a controlled allocation register	R-01	An exception review of the control was completed and recorded by the end of Q3.	Minutes or progress report passage recording the review.	1
Q3 due 31 March 2027	M-10 Procurement approval spot-check completed	A-03 Spot-check procurement approvals	R-02	A sample of at least ten approvals was checked in Q3 and findings recorded.	Spot-check findings in the CPC minutes.	1

Quarter	Milestone	Activity	Risk	Completion condition	Evidence expectation	Wt
Q3 due 31 March 2027	M-11 Quarterly CPC meeting held	Committee obligation	All identified risks	The Corruption Prevention Committee met during the quarter.	Signed CPC minutes.	1
Q3 due 31 March 2027	M-12 Quarterly IAO meeting held	Committee obligation	All identified risks	The Integrity Assurance Officers met during the quarter.	Signed IAO Committee minutes.	1
Q4 due 30 June 2027	M-13 Allocation register operational and exception review completed: quarter 4 exception review	A-01 Establish a controlled allocation register	R-01	An exception review of the control was completed and recorded by the end of Q4.	Minutes or progress report passage recording the review.	1
Q4 due 30 June 2027	M-14 Procurement approval spot-check completed	A-03 Spot-check procurement approvals	R-02	A sample of at least ten approvals was checked in Q4 and findings recorded.	Spot-check findings in the CPC minutes.	1
Q4 due 30 June 2027	M-15 Quarterly CPC meeting held	Committee obligation	All identified risks	The Corruption Prevention Committee met during the quarter.	Signed CPC minutes.	1
Q4 due 30 June 2027	M-16 Quarterly IAO meeting held	Committee obligation	All identified risks	The Integrity Assurance Officers met during the quarter.	Signed IAO Committee minutes.	1

4.0 Monitoring arrangements

The IAO Committee tracks each activity and reports to the CPC quarterly using the Appendix V progress template. The plan may only be amended for unopened future quarters with a recorded reason and oversight-officer confirmation; missed milestones are not deleted or rescheduled retrospectively.

5.0 Approval

Name	Designation / role	Signature	Date
Ms. Faith Njeri	Chair, IAO Committee (prepared)		19 Sep 2026
Dr. Achieng Otieno	Accounting Officer (approved, on CPC recommendation Min. CPC/04/Q1/2026-27)		25 Sep 2026