

Minutes of the Q1 FY 2026/2027 Meeting of the Corruption Prevention Committee (CPC)

Date and time	24 September 2026, 09:00 - 11:45
Venue	Board Room 1, DASA Headquarters (fictional)
Chair	Dr. Achieng Otieno, Director General and Accounting Officer
Secretary	Ms. Faith Njeri, Chair of the IAO Committee (trained IAO, management level)
Reporting period	Q1 (1 July - 30 September 2026)
Minutes reference	DASA/CPC/MIN/Q1/2026-27
Baseline milestone evidenced by this record	M-03 Quarterly CPC meeting held (committee obligation)

Present

Name	Designation
Dr. Achieng Otieno	Director General and Accounting Officer (CPC Chair)
Mr. Daniel Kiprop	Director, Appointments Services
Ms. Ruth Atieno	Director, Finance and Accounts
Mr. Samuel Kariuki	Head, Human Resource and Administration
Ms. Lilian Moraa	Head, ICT
Mr. Ibrahim Omar	Head, Supply Chain Management
Mr. Joseph Mutua	Head, Legal and Compliance; Designated Senior Officer (Anti-Bribery)
Ms. Faith Njeri	Principal Compliance Officer; Chair, IAO Committee; Secretary to the CPC (trained IAO)
Ms. Esther Nyambura	Head, Internal Audit (in attendance)

Apologies: none. Quorum: 8 of 8 members present.

MIN. CPC/01/Q1/2026-27: Preliminaries and quorum

The Chair called the meeting to order at 09:00 and confirmed quorum. Members were invited to declare any conflict of interest; none was declared.

MIN. CPC/02/Q1/2026-27: Confirmation of previous minutes

The minutes of the Q4 FY 2025/2026 CPC meeting held on 16 June 2026 were confirmed as a true record.

MIN. CPC/03/Q1/2026-27: Matters arising

All matters arising are covered under the substantive agenda items below.

MIN. CPC/04/Q1/2026-27: Foundation documents (Procedures, Risk Assessment and Mitigation Plan)

The Committee noted that the Procedures were approved by the Board on 28 August 2026 (Resolution DASA/BD/RES/2026/031). The Committee considered the Risk Assessment Report (DASA/ABC/CRA/2026-27), covering core and support functions, and the Mitigation Plan (DASA/ABC/CRMP/2026-27) presented by the IAO Committee, and RESOLVED to recommend both to the Accounting Officer for approval and submission by 30 September 2026.

MIN. CPC/05/Q1/2026-27: Activity A-01 - controlled allocation register (risk R-01; milestone M-01)

The Secretary presented the IAO Committee report adopted at its meeting of 17 September 2026 (MIN. IAO/03/Q1/2026-27). Register specification approved on 2 August 2026. ICT configured the register module and ran user acceptance testing from 21 to 28 September 2026. Go-live slipped from 30 September to 5 October 2026 because the data-migration licence was delivered on 19 September 2026. Paper allocation lists remained in use throughout Q1. **No exception review was conducted in Q1** because no register data existed.

The Committee NOTED the status of milestone M-01 (Allocation register operational and exception review completed) as **Not achieved**. Agreed action: Go-live fixed for 5 October 2026 with Head, ICT accountable; first exception review to cover go-live to quarter end.

MIN. CPC/06/Q1/2026-27: Activity A-02 - training of staff in affected functions (risks R-01, R-02; milestone M-02)

The Secretary presented the IAO Committee report adopted at its meeting of 17 September 2026 (MIN. IAO/04/Q1/2026-27). Training for the 12 staff named in the Plan (allocation desk and procurement approval officers) scheduled for 23 September 2026 was postponed because the request for an EACC facilitator was still being processed. It has been rescheduled to 15 October 2026. **The named staff were not trained by 30 September 2026.**

The Committee NOTED the status of milestone M-02 (Staff trained on the corruption prevention procedure) as **Not achieved**. Agreed action: Training rescheduled to 15 October 2026 with an internal trained IAO facilitator as fallback.

MIN. CPC/07/Q1/2026-27: Corruption reports and other risks

Two reports received in Q1 (Reports Register entries RR/2026/07 and RR/2026/08); both forwarded to the Commission within 24 hours and referred to the Disciplinary Committee. Inquiry ongoing. Risks R-04 to R-08 and R-10 remain within existing controls; no incidents were reported against them.

MIN. CPC/08/Q1/2026-27: Quarterly progress report to the Commission and authority to submit

The Committee considered the draft Q1 implementation progress report (Appendix V format) and RESOLVED that: (a) the report be approved; and (b) the Secretary, Ms. Faith Njeri, as institutional focal person, is authorised to submit it with these minutes and the Q1 IAO Committee minutes by 15 October 2026.

MIN. CPC/09/Q1/2026-27: Any other business and next meeting

There being no other business, the meeting ended at 11:45.

Confirmation

Confirmed by circulation and signed on 28 September 2026 as a true record of the proceedings.

Name	Designation / role	Signature	Date
Dr. Achieng Otieno	Chairperson, CPC (Accounting Officer)		28 September 2026
Ms. Faith Njeri	Secretary, CPC (Chair, IAO Committee)		28 September 2026

Attendance and authentication by members present

Name	Designation / role	Signature	Date
Dr. Achieng Otieno	Director General and Accounting Officer		24 September 2026
Mr. Daniel Kiprop	Director, Appointments Services		24 September 2026
Ms. Ruth Atieno	Director, Finance and Accounts		24 September 2026
Mr. Samuel Kariuki	Head, Human Resource and Administration		24 September 2026
Ms. Lilian Moraa	Head, ICT		24 September 2026
Mr. Ibrahim Omar	Head, Supply Chain Management		24 September 2026
Mr. Joseph Mutua	Head, Legal and Compliance		24 September 2026
Ms. Faith Njeri	Principal Compliance Officer		24 September 2026