

DEMO ROADS DEVELOPMENT AUTHORITY

Request to Amend the Anti-Bribery and Corruption Mitigation Plan

Amendment request AMR-01, submitted with Plan v1.1

Institution	Demo Roads Development Authority (DRDA), Institution ID DEMO-006
Request reference / date	DRDA/ABC/CRMP/AMR/2026/01 / 18 December 2026
Plan amended	DRDA/ABC/CRMP/2026-27/v1.0 (approved 24 September 2026)
New plan version	DRDA/ABC/CRMP/2026-27/v1.1 (attached), approved by the Accounting Officer on 18 December 2026
Institutional approval	CPC Min. CPC/07/Q2/2026-27 of 17 December 2026
Addressed to	Assigned prevention officer (Officer B), Corruption Prevention indicator oversight portal
Submitted by	Mr. Kelvin Omondi, focal person, on behalf of the Accounting Officer
Period state at submission	Q1 submitted; Q2 open (ends 31 December 2026); Q3 and Q4 not opened
Status at submission	Pending officer decision

1.0 Reason for amendment

Plan v1.0 requires each quarterly exception review under activity A-01 to cover every variation approved in the quarter. Internal Audit therefore cannot complete the Q2 review (milestone M-05) until January 2027, after the quarter ends. Separately, the Q2 procurement spot-check findings (milestone M-06) are held in an Internal Audit memo, which cannot accompany the quarterly report under the 23rd Cycle minutes-only rule.

2.0 Amendments requested

No.	Requested change	Requested effective period	Effect on locked baseline
1	Move Q2 milestone M-05 (Q2 exception review) into Q3, so that the Q2 review completed in January 2027 counts as a Q3 milestone.	Q2 (open period) and Q3	Q2: 4 to 3 milestones (M-06, M-07, M-08). Q3: 4 to 5 milestones.
2	A-01 (d): exception review cut-off on the 15th of the quarter's last month, completed by quarter end; evidence may be the CPC minutes or the progress report passage recording the review (M-09, M-13).	Q3 and Q4	None; IDs, conditions and weights unchanged. Evidence expectation updated.
3	A-03 (c): spot-check findings recorded in the CPC minutes (M-10, M-14).	Q3 and Q4	None; evidence expectation updated.

3.0 Baselines as proposed by the Authority

Quarter	Current locked or planned baseline	Baseline if all items were accepted
Q1	M-01, M-02, M-03, M-04 (locked)	Unchanged
Q2	M-05, M-06, M-07, M-08 (locked)	M-06, M-07, M-08
Q3	M-09, M-10, M-11, M-12 (planned, v1.0 evidence)	M-05, M-09, M-10, M-11, M-12 (v1.1 evidence)
Q4	M-13, M-14, M-15, M-16 (planned, v1.0 evidence)	M-13, M-14, M-15, M-16 (v1.1 evidence)

If item 1 is not accepted, the Authority will report M-05 as not achieved in its Q2 report (CPC Min. CPC/07/Q2/2026-27 (c)).

4.0 Authorisation

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Focal person; Secretary, CPC		18 Dec 2026
Eng. Margaret Wairimu	Accounting Officer		18 Dec 2026