

Minutes of the Q1 FY 2026/2027 Meeting of the Integrity Assurance Officers (IAO) Committee

Date and time	28 September 2026, 10:00 - 12:40
Venue	Board Room 2, DRCA Headquarters (fictional)
Chair	Ms. Zawadi A. Ochieng
Secretary	Mr. Kevin O. Barasa
Reporting period	Q1 (1 July - 30 September 2026)
Minutes reference	DRCA/IAO/MIN/Q1/2026-27

Present

Name	Designation
Ms. Zawadi A. Ochieng	Manager, Integrity and Compliance; Chair
Mr. Kevin O. Barasa	Integrity Officer; Secretary
Ms. Agnes W. Muthoni	IAO, Revenue Assessment
Mr. Felix O. Odhiambo	IAO, Debt Management
Ms. Halima S. Noor	IAO, Taxpayer Services
Mr. George K. Kibet	IAO, Finance and Supply Chain
Ms. Beatrice N. Wambui	IAO, Western Regional Office

Apologies: Mr. Ronald M. Kioko, IAO, Coast Regional Office.

MIN. IAO/01/Q1/2026-27: Preliminaries

The Chair called the meeting to order at 10:00. Quorum was confirmed and the agenda adopted. No conflict of interest was declared.

MIN. IAO/02/Q1/2026-27: Confirmation of previous minutes

The minutes of the IAO Committee meeting of 29 August 2026 (risk assessment workshop) were confirmed as a true record.

MIN. IAO/03/Q1/2026-27: Activity A-01, Write-off Authority Matrix (milestone M-01)

The IAO for Debt Management reported that the Write-off Authority Matrix was approved by the Director General on 5 August 2026 and that 17 write-offs had been processed since then. **The Internal Audit compliance check of the Q1 write-offs had not yet taken place.** The matter was referred to the CPC for direction.

MIN. IAO/04/Q1/2026-27: Activity A-02, training of staff in affected functions (milestone M-02)

The Chair reported that the two-day training on the Procedures (DRCA/ABC/PROC/01) was delivered on **22 and 23 September 2026**, facilitated by the Senior IAO and the Human Resource department. **All 14 staff named in Section 2.0 of the Mitigation Plan attended both days.** The signed register was checked against the Plan and is reproduced as Annex 1. The average post-training test score was 81%.

MIN. IAO/05/Q1/2026-27: Preparation of the Q1 progress report

The Secretary was directed to prepare the Q1 progress report in the Appendix V format for consideration by the CPC.

MIN. IAO/06/Q1/2026-27: Adjournment

There being no other business, the meeting was adjourned at 12:40.

Confirmation

Signed on 30 September 2026 as a true record.

Name	Designation / role	Signature	Date
Ms. Zawadi A. Ochieng	Chairperson, IAO Committee		30 September 2026
Mr. Kevin O. Barasa	Secretary, IAO Committee		30 September 2026

Annex 1 - Attendance register: training on the Procedures (22 and 23 September 2026)

Checked against Section 2.0 of Mitigation Plan DRCA/ABC/CRMP/2026-27/v1.0. 'Signed' means the participant's signature appears on the original paper register (HR register DRCA/HR/TRN/2026-27/01).

#	Staff number	Day 1	Day 2
1	DRCA/STF/0412	Signed	Signed
2	DRCA/STF/0418	Signed	Signed
3	DRCA/STF/0431	Signed	Signed
4	DRCA/STF/0437	Signed	Signed
5	DRCA/STF/0502	Signed	Signed
6	DRCA/STF/0509	Signed	Signed
7	DRCA/STF/0515	Signed	Signed
8	DRCA/STF/0523	Signed	Signed
9	DRCA/STF/0604	Signed	Signed
10	DRCA/STF/0611	Signed	Signed
11	DRCA/STF/0715	Signed	Signed
12	DRCA/STF/0722	Signed	Signed
13	DRCA/STF/0803	Signed	Signed
14	DRCA/STF/0810	Signed	Signed

Total named staff: 14. Attended: 14 (100%).

Name	Designation / role	Signature	Date
Ms. Zawadi A. Ochieng	Facilitator / Senior IAO		23 September 2026
Mr. Daniel K. Onyango	Head, Human Resource		23 September 2026