

DEMO ROADS DEVELOPMENT AUTHORITY

Anti-Bribery and Corruption Mitigation Plan

FY 2026/2027 - Appendix III(b) format of the EACC Practical Guide - **Amended version 1.1**

Institution	Demo Roads Development Authority (DRDA), Institution ID DEMO-006
Document reference	DRDA/ABC/CRMP/2026-27/v1.1
Version / status	Version 1.1 - ACTIVE from 1 January 2027 (Q3 and Q4). Supersedes v1.0 for unopened periods only.
Predecessor	DRDA/ABC/CRMP/2026-27/v1.0 (effective 24 September - 31 December 2026; retained as the locked baseline for Q1 and Q2)
Linked risk assessment	DRDA/ABC/CRA/2026-27/v1.0
Approval	Recommended by the CPC on 17 December 2026 (Min. CPC/07/Q2/2026-27); approved by the Accounting Officer on 18 December 2026
Effective from / to	1 January 2027 to 30 June 2027
Total budget	KES 1,340,000 (unchanged)
Amendment request	DRDA/ABC/CRMP/AMR/2026/01 of 18 December 2026

Evidence category: Mitigation-plan evidence (Sub-indicator 3) - new version. Submitted to the oversight portal on 18 December 2026 with amendment request DRDA/ABC/CRMP/AMR/2026/01. Effective for unopened periods only; the oversight officer confirms each affected quarterly baseline separately before that quarter opens.

1.0 Corruption Risk Mitigation Plan (Appendix III(b))

Name of Institution: **Demo Roads Development Authority** FY: **2026/2027** Corruption Risk Mitigation Plan **Version 1.1 (bold text = amended)**

S. No / Activity	Identified corruption risk	Mitigation strategy	Activities	Output	Indicators (KPI)	Resources	Timeframe	Responsibility
1 / A-01	R-01 Inflated contract variations (score 20)	Require independent variation reviews: separate the review of every variation from the directorate that initiates it, and test the control quarterly.	a. Constitute the Independent Variation Review Panel (IVRP) from QA and Internal Audit staff with no role in the contract. b. No variation approved without a signed IVRP-1 record entered in the Variation Register (Q1 milestone: every Q1 variation has a record). c. From Q2, Internal Audit tests the control each quarter through an exception review of the Variation Register against IVRP-1 records. d. (v1.1, from Q3) The exception review covers variations approved from the day after the previous review's cut-off to the 15th of the quarter's last month, is completed by quarter end, and is recorded in the CPC minutes or the progress report. Later variations roll into the next review.	Independent review record for each variation; quarterly exception review report.	Q1: 100% of variations reviewed. Q2-Q4: exception review completed and recorded by quarter end.	KES 680,000	Q1 control; Q2-Q4 reviews	Director, QA and Materials (IVRP Chair); Head, Internal Audit
2 / A-02	R-01, R-02 (staff in affected functions)	Train staff in affected functions on the corruption prevention Procedures.	a. Deliver one-day training to the 12 named staff (Section 2). b. Keep attendance register; table at CPC.	Named staff trained.	100% of named staff trained by 30 Sep 2026.	KES 210,000	Q1	Head, HR and Administration; IAO Committee
3 / A-03	R-02 Weak oversight of procurement approvals (score 16)	Spot-check procurement approvals.	a. Each quarter from Q2, Internal Audit samples at least ten procurement approvals and checks delegated limits, budget confirmation and threshold splitting. b. Findings referred to the Head, Supply Chain Management or the Designated Senior Officer. c. (v1.1, from Q3) Findings are tabled and recorded in the CPC minutes.	Quarterly spot-check with recorded findings.	At least 10 approvals sampled each quarter Q2-Q4.	KES 120,000 (Internal Audit)	Q2-Q4	Head, Internal Audit; Head, Supply Chain Management
Committee obligation	All identified risks	Corruption Prevention Committee.	One CPC meeting each quarter chaired by the Accounting Officer with the trained IAO Chair as Secretary; sign minutes.	Signed CPC minutes each quarter.	4 CPC meetings.	KES 180,000	Quarterly	Accounting Officer; IAO Chair (Secretary)
Committee obligation	All identified risks	Integrity Assurance Officers Committee.	One IAO meeting each quarter before the CPC meeting; prepare progress report; sign minutes.	Signed IAO minutes each quarter.	4 IAO meetings.	KES 150,000	Quarterly	Chair, IAO Committee
-	R-03 to R-10	Tolerate with existing controls; monitor.	Report status at each CPC meeting under 'Corruption reports and other risks'.	Status noted in CPC minutes.	-	Within existing budget	Quarterly	Designated Senior Officer

2.0 Staff named for activity A-02

Staff are identified by staff number only (fictional numbers). Milestone M-02 is complete when every staff member named below is trained by 30 September 2026. Unchanged in v1.1.

Unit	Named staff (staff numbers)	Count
Resident engineers, contract managers, quantity surveyors and procurement approvers in affected functions	DRDA/STF/1104, DRDA/STF/1105, DRDA/STF/1106, DRDA/STF/1107, DRDA/STF/1108, DRDA/STF/1109, DRDA/STF/1215, DRDA/STF/1216, DRDA/STF/1217, DRDA/STF/1441, DRDA/STF/1442, DRDA/STF/1443	12

3.0 Quarterly milestones (scoring baseline)

Q1 and Q2 keep the baselines locked under v1.0, including Q2 milestone M-05, which was not completed by 31 December 2026. Version 1.1 changes how the A-01 exception review and the A-03 spot-check are carried out and evidenced from Q3; milestone identifiers, weights and the four-milestone quarterly structure are unchanged. Each quarter's CPC and IAO meetings are included as committee obligations. All milestones have weight 1.

Q1 - due by 30 September 2026 - total weight 4 - locked (v1.0)

ID	Activity	Description	Completion condition	Wt	Evidence expectation
M-01	A-01 Require independent variation reviews	Independent review completed for each variation	Each contract variation this quarter has an independent review record.	1	Signed minutes listing each variation with its independent review reference and date.
M-02	A-02 Train staff in affected functions	Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end.	1	Signed minutes recording training date and staff numbers trained.
M-03	Committee obligation	Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	1	Signed CPC minutes.
M-04	Committee obligation	Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	1	Signed IAO Committee minutes.

Q2 - due by 31 December 2026 - total weight 4 - locked (v1.0)

ID	Activity	Description	Completion condition	Wt	Evidence expectation
M-05	A-01 Require independent variation reviews	Independent review completed for each variation: quarter 2 exception review	An exception review of the control was completed and recorded by the end of Q2.	1	Signed CPC and IAO minutes recording the review.
M-06	A-03 Spot-check procurement approvals	Procurement approval spot-check completed	A sample of at least ten approvals was checked in Q2 and findings recorded.	1	Signed minutes or Internal Audit spot-check memo referenced in the progress report.
M-07	Committee obligation	Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	1	Signed CPC minutes.
M-08	Committee obligation	Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	1	Signed IAO Committee minutes.

Q3 - due by 31 March 2027 - total weight 4 - v1.1

ID	Activity	Description	Completion condition	Wt	Evidence expectation
M-09	A-01 Require independent variation reviews	Independent review completed for each variation: quarter 3 exception review	An exception review of the control was completed and recorded by the end of Q3.	1	Minutes or progress report passage recording the review.
M-10	A-03 Spot-check procurement approvals	Procurement approval spot-check completed	A sample of at least ten approvals was checked in Q3 and findings recorded.	1	Spot-check findings in the CPC minutes.
M-11	Committee obligation	Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	1	Signed CPC minutes.
M-12	Committee obligation	Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	1	Signed IAO Committee minutes.

Q4 - due by 30 June 2027 - total weight 4 - v1.1

ID	Activity	Description	Completion condition	Wt	Evidence expectation
M-13	A-01 Require independent variation reviews	Independent review completed for each variation: quarter 4 exception review	An exception review of the control was completed and recorded by the end of Q4.	1	Minutes or progress report passage recording the review.
M-14	A-03 Spot-check procurement approvals	Procurement approval spot-check completed	A sample of at least ten approvals was checked in Q4 and findings recorded.	1	Spot-check findings in the CPC minutes.
M-15	Committee obligation	Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	1	Signed CPC minutes.
M-16	Committee obligation	Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	1	Signed IAO Committee minutes.

4.0 Monitoring arrangements

The IAO Committee tracks each activity and reports to the CPC quarterly using the Appendix V progress template. The plan may only be amended for unopened future quarters with a recorded reason and oversight-officer confirmation; the baseline of an open or past quarter is never changed, and a missed milestone is not deleted, marked not applicable or rescheduled.

5.0 Amendment record (v1.0 to v1.1)

Item	Detail
Reason for amendment	Under v1.0 each exception review had to cover every variation approved in the quarter, so Internal Audit scheduled the Q2 review for 12 January 2027, after the quarter closed. Q2 milestone M-05 therefore cannot be completed by 31 December 2026. Separately, the Q2 spot-check findings were held in an Internal Audit memo that cannot accompany the quarterly report under the 23rd Cycle minutes-only rule.
Changes made (from Q3)	(1) A-01 (d): exception review cut-off on the 15th of the quarter's last month, completed by quarter end; evidence may be the CPC minutes or the progress report passage recording the review (M-09, M-13). (2) A-03 (c): spot-check findings recorded in the CPC minutes (M-10, M-14). Milestone IDs, conditions, weights and denominators unchanged.
Effective period	Q3 and Q4 (1 January - 30 June 2027), the periods not yet opened when the amendment was approved on 18 December 2026.
What does not change	The locked baselines for Q1 and Q2 (4 milestones each, v1.0). Q2 M-05 stays in the Q2 denominator. The Q2 exception review completed on 12 January 2027 is reported as late corrective progress and earns no Q2 or Q3 credit.
Request element declined	Request DRDA/ABC/CRMP/AMR/2026/01 item 1 asked to move Q2 M-05 into Q3, leaving Q2 with 3 milestones. The oversight officer declined it on 22 December 2026 (ADILI/PO-B/DEMO-006/AMR/2026/01): Q2 was the open period and its locked baseline cannot be changed. Items 2 and 3 were confirmed for Q3 and Q4.
Institutional approval	CPC Min. CPC/07/Q2/2026-27 of 17 December 2026; Accounting Officer approval 18 December 2026.

6.0 Approval

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Chair, IAO Committee (prepared)		11 Dec 2026
Eng. Margaret Wairimu	Accounting Officer (approved, on CPC recommendation Min. CPC/07/Q2/2026-27)		18 Dec 2026