

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q3 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Roads Development Authority (DRDA), Institution ID DEMO-006
Quarter / FY	Q3 (1 January - 31 March 2027) / FY 2026/2027
Plan version reported against	DRDA/ABC/CRMP/2026-27/v1.1 (locked Q3 baseline: M-09, M-10, M-11, M-12; weight 1 each)
Report reference / date	DRDA/ABC/QPR/Q3/2026-27 / 8 April 2027
Reporting deadline	15 April 2027 (submitted on time)
Accounting Officer email	ao@demo-006.example.invalid
Focal person / email	Mr. Kelvin Omondi / focal@demo-006.example.invalid

Plan version. This is the first report against Mitigation Plan v1.1 (effective 1 January 2027). Under v1.1 the exception review may be evidenced by the CPC minutes or by this report, and spot-check findings must be recorded in the CPC minutes. Q1 and Q2 results remain on their v1.0 baselines.

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Contract administration - variations						
1	R-01 Inflated contract variations (20)	A-01 Require independent variation reviews	[Evidence passage for M-09] The Q3 exception review (DRDA/IA/ER/2026-27/Q3) was completed and signed by the Head of Internal Audit on 16 March 2027, covering variations approved 1 January - 15 March 2027 (Plan v1.1, A-01 (d)). All 2 variations in scope were matched to IVRP-1 records: VO-2027-02 (IVRP IVRP/2027/02); VO-2027-05 (IVRP IVRP/2027/05). Exceptions: none. Corrective progress on Q2: the Q2 review was completed on 12 January 2027 and VO-2026-14 received a retrospective IVRP review on 15 February 2027 (IVRP/2027/03); KES 1,104,000 recovered via IPC No. 11. This is reported for completeness and is not claimed against Q2 M-05 or any Q3 milestone.	Exception review completed and recorded on 16 March 2027; 2 of 2 variations reviewed.	None.	Next review cut-off 15 June 2027.
Functional Area 2: Procurement approvals						
2	R-02 Weak oversight of procurement approvals (16)	A-03 Spot-check procurement approvals	Spot-check DRDA/IA/SC/2026-27/Q3 completed 9 March 2027: 10 of 64 approvals (January - February 2027) checked. Findings: 1 suspected split requirement (two stationery orders of KES 248,000 and KES 239,000 to the same supplier within four days, each below the quotation threshold) referred to the Designated Senior Officer. The 3 Q2 findings were confirmed corrected.	10 approvals checked; findings recorded in CPC minutes MIN. CPC/06/Q3/2026-27.	Findings referred as stated.	Continue quarterly; track corrections at CPC.
Functional Area 3: Committee obligations (all identified risks)						
M-11	All identified risks	Quarterly CPC meeting	CPC met on 18 March 2027, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DRDA/ CPC/MIN/Q3/2026-27.	None.	None required.
M-12	All identified risks	Quarterly IAO meeting	IAO Committee met on 11 March 2027, before the CPC meeting.	Signed minutes DRDA/ IAO/MIN/Q3/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked Q3 baseline

Milestone	Completion condition	Claimed status	Evidence reference
M-09 (A-01) Independent review completed for each variation: quarter 3 exception review	An exception review of the control was completed and recorded by the end of Q3.	Achieved	CPC DRDA/CPC/MIN/Q3/2026-27 MIN. CPC/05; this report, Section A row 1
M-10 (A-03) Procurement approval spot-check completed	A sample of at least ten approvals was checked in Q3 and findings recorded.	Achieved	CPC DRDA/CPC/MIN/Q3/2026-27 MIN. CPC/06 (spot-check findings)
M-11 (Committee obligation) Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	Achieved	CPC DRDA/CPC/MIN/Q3/2026-27 (whole document, signature page)
M-12 (Committee obligation) Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	Achieved	IAO DRDA/IAO/MIN/Q3/2026-27 (whole document, signature page)

Milestones claimed achieved: **4 of 4**. M-09 is evidenced by the CPC minutes and by Section A row 1 of this report, as v1.1 permits. The late Q2 review is not claimed.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DRDA/ABC/PROC/2026/v1.0 (Board Res. DRDA/BD/RES/2026/044, 26 Aug 2026)	Active; unchanged
2 Risk assessment	DRDA/ABC/CRA/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged
3 Mitigation plan	DRDA/ABC/CRMP/2026-27/v1.1 (approved 18 Dec 2026)	Active from 1 Jan 2027; v1.0 superseded for Q3-Q4 and retained for Q1-Q2

Foundation documents were submitted on 28 September 2026 and Plan v1.1 on 18 December 2026; they are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q3 CPC meeting held on 18 March 2027 (DRDA/CPC/MIN/Q3/2026-27).
- Signed minutes of the Q3 IAO Committee meeting held on 11 March 2027 (DRDA/IAO/MIN/Q3/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Roads Development Authority. Authority: CPC resolution MIN. CPC/08/Q3/2026-27 of 18 March 2027. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Focal person; Secretary, CPC		8 April 2027
Eng. Margaret Wairimu	Accounting Officer (approved for submission)		8 April 2027