

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q1 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Appointments Service Agency (DASA), Institution ID DEMO-001
Quarter / FY	Q1 (1 July - 30 September 2026) / FY 2026/2027
Plan version reported against	DASA/ABC/CRMP/2026-27/v1.0 (locked baseline: M-01, M-02, M-03, M-04; weight 1 each)
Report reference / date	DASA/ABC/QPR/Q1/2026-27 / 9 October 2026
Reporting deadline	15 October 2026 (submitted on time)
Accounting Officer email	ao@demo-001.example.invalid
Focal person / email	Ms. Faith Njeri / focal@demo-001.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Appointment scheduling and allocation						
1	R-01 Discretionary allocation of appointments (20); also R-03, R-09	A-01 Establish a controlled allocation register	Register specification approved on 2 August 2026. ICT configured the register module and ran user acceptance testing from 21 to 28 September 2026. Go-live slipped from 30 September to 5 October 2026 because the data-migration licence was delivered on 19 September 2026. Paper allocation lists remained in use throughout Q1. No exception review was conducted in Q1 because no register data existed.	Register configured and tested; not yet in use (0% of Q1 allocations logged). No Q1 exception review.	Register go-live slipped by five days into Q2 because of late licence delivery.	Go-live fixed for 5 October 2026 with Head, ICT accountable; first exception review to cover go-live to quarter end.
Functional Area 2: Cross-cutting - staff in affected functions						
2	R-01, R-02	A-02 Train staff in affected functions	Training for the 12 staff named in the Plan (allocation desk and procurement approval officers) scheduled for 23 September 2026 was postponed because the request for an EACC facilitator was still being processed. It has been rescheduled to 15 October 2026. The named staff were not trained by 30 September 2026.	0 of 12 named staff trained.	EACC facilitator request still pending at quarter end.	Training rescheduled to 15 October 2026 with an internal trained IAO facilitator as fallback.
Functional Area 3: Governance - committee obligations (all identified risks)						
3	All identified risks	Committee obligation: quarterly CPC meeting	CPC met on 24 September 2026, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DASA/CPC/MIN/Q1/2026-27.	None.	None required.
4	All identified risks	Committee obligation: quarterly IAO meeting	IAO Committee met on 17 September 2026, before the CPC meeting.	Signed minutes DASA/IAO/MIN/Q1/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked baseline

Milestone	Activity / risk	Completion condition	Claimed status	Evidence reference (attached minutes)
M-01 Allocation register operational and exception review completed	A-01 Establish a controlled allocation register Risk: R-01	The register is in use and an exception review was completed by quarter end.	Not achieved	CPC DASA/CPC/MIN/Q1/2026-27 MIN. CPC/05; IAO DASA/IAO/MIN/Q1/2026-27 MIN. IAO/03 - records that the milestone was NOT achieved
M-02 Staff trained on the corruption prevention procedure	A-02 Train staff in affected functions Risk: R-01, R-02	Training delivered to the staff named in the plan by quarter end.	Not achieved	CPC DASA/CPC/MIN/Q1/2026-27 MIN. CPC/06; IAO DASA/IAO/MIN/Q1/2026-27 MIN. IAO/04 - records that the milestone was NOT achieved
M-03 Quarterly CPC meeting held	Committee obligation Risk: All identified risks	The Corruption Prevention Committee met during the quarter.	Achieved	CPC DASA/CPC/MIN/Q1/2026-27 (whole document, signature page)
M-04 Quarterly IAO meeting held	Committee obligation Risk: All identified risks	The Integrity Assurance Officers met during the quarter.	Achieved	IAO DASA/IAO/MIN/Q1/2026-27 (whole document, signature page)

Milestones claimed achieved: **2 of 4**. Milestones not achieved are declared as such; late completions are reported only as corrective progress.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DASA/ABC/PROC/2026/v1.0 (Board Res. DASA/BD/RES/2026/031, 28 Aug 2026)	Active; unchanged
2 Risk assessment	DASA/ABC/CRA/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged
3 Mitigation plan	DASA/ABC/CRMP/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged

Foundation documents were submitted on 29 September 2026 and are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q1 CPC meeting held on 24 September 2026 (DASA/CPC/MIN/Q1/2026-27).
- Signed minutes of the Q1 IAO Committee meeting held on 17 September 2026 (DASA/IAO/MIN/Q1/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Appointments Service Agency. Authority: CPC resolution MIN. CPC/08/Q1/2026-27 of 24 September 2026. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Ms. Faith Njeri	Focal person; Secretary, CPC		9 October 2026
Dr. Achieng Otieno	Accounting Officer (approved for submission)		9 October 2026