

Minutes of the Q2 FY 2026/2027 Meeting of the Integrity Assurance Officers (IAO) Committee

Date and time	8 December 2026, 10:00 - 12:30
Venue	Board Room 2, DASA Headquarters (fictional)
Reporting period	Q2 (1 October - 31 December 2026)
Minutes reference	DASA/IAO/MIN/Q2/2026-27
Baseline milestone evidenced by this record	M-08 Quarterly IAO meeting held (committee obligation)

Present

Name	Role
Ms. Faith Njeri	Principal Compliance Officer; Chair, IAO Committee; Secretary to the CPC (trained IAO)
Mr. Brian Ochieng	Integrity Assurance Officer (Appointments Services); IAO Committee rapporteur
Ms. Mercy Chebet	Integrity Assurance Officer (Finance)
Mr. Ali Hassan	Integrity Assurance Officer (ICT)
Ms. Grace Wambui	Integrity Assurance Officer (Human Resource)

Apologies: none. Quorum: 5 of 5 IAOs present.

MIN. IAO/01/Q2/2026-27: Preliminaries

The Chair, Ms. Faith Njeri, called the meeting to order at 10:00 and confirmed quorum. No member declared a conflict of interest on the agenda items.

MIN. IAO/02/Q2/2026-27: Confirmation of previous minutes

The minutes of the Q1 FY 2026/2027 IAO Committee meeting held on 17 September 2026 were confirmed as a true record.

MIN. IAO/03/Q2/2026-27: Activity A-01 - controlled allocation register (risk R-01; milestone M-05, quarter 2 exception review)

The register went live on 5 October 2026 at all four allocation desks; paper lists were withdrawn the same day. From 5 October to 31 December 2026, 13,940 allocations were logged, including 186 supervisor-approved overrides with reason codes (system report DASA/ICT/REG/2026-Q2). The quarter 2 exception review scheduled for 15 December 2026 was deferred by Internal Audit because of the year-end statutory audit. **No exception review was completed or recorded by 31 December 2026.** Internal Audit committed to complete it by 15 January 2027.

Status recorded for milestone M-05 (Allocation register operational and exception review completed: quarter 2 exception review): **Not achieved.**

MIN. IAO/04/Q2/2026-27: Activity A-03 - procurement approval spot-check (risk R-02; milestone M-06)

Internal Audit and the IAO (Finance) completed the Q2 spot-check on 2 December 2026 (working paper DASA/IA/PSC/2026-27/Q2). **A random sample of 12 procurement approvals** made between 1 October and 30 November 2026 was checked against delegated limits, quotation rules and conflict-of-interest declarations. **Findings:** 9 approvals fully compliant; 2 requests for quotation (LPO 2026/311 and 2026/347, total KES 1.46 million) were approved by an officer above his delegated limit of KES 1 million without a second approver; 1 evaluation file lacked a signed conflict-of-interest declaration. All 3 exceptions were referred to the Head, Supply Chain Management on 3 December 2026.

Status recorded for milestone M-06 (Procurement approval spot-check completed): **Achieved.**

MIN. IAO/05/Q2/2026-27: Reports of corruption and unethical conduct

One report received in Q2 (RR/2026/11), forwarded to the Commission within 24 hours. Inquiries into RR/2026/07 and RR/2026/08 concluded; one officer issued a warning letter; outcome communicated to the Commission on 2 December 2026.

Corrective progress (not a Q2 milestone): the 12 staff named for A-02 (DASA/STF/0412, DASA/STF/0413, DASA/STF/0414, DASA/STF/0415, DASA/STF/0416, DASA/STF/0417, DASA/STF/0418, DASA/STF/0419, DASA/STF/0861, DASA/STF/0862, DASA/STF/0863, DASA/STF/0864) were trained on 15 October 2026 (HR

attendance register DASA/HR/TRN/2026/12). This completes the Q1 milestone M-02 late and earns no Q1 credit.

MIN. IAO/06/Q2/2026-27: Progress report to the CPC

The Committee prepared its Q2 progress report on the Mitigation Plan (Appendix V format) for presentation to the CPC meeting scheduled for 15 December 2026. Emerging issues: Q2 exception review not completed by quarter end because of year-end audit workload. Two approvals above delegated limit; one missing conflict-of-interest declaration.

MIN. IAO/07/Q2/2026-27: Any other business and next meeting

There being no other business, the meeting ended at 12:30. This IAO Committee meeting was held before the Q2 CPC meeting as required by the CPC Guidelines (2023).

Confirmation

Confirmed by circulation and signed on 9 December 2026 as a true record of the proceedings.

Name	Designation / role	Signature	Date
Ms. Faith Njeri	Chair, IAO Committee		9 December 2026
Mr. Brian Ochieng	Rapporteur, IAO Committee		9 December 2026

Attendance and authentication by members present

Name	Designation / role	Signature	Date
Ms. Faith Njeri	Principal Compliance Officer		8 December 2026
Mr. Brian Ochieng	Integrity Assurance Officer (Appointments Services)		8 December 2026
Ms. Mercy Chebet	Integrity Assurance Officer (Finance)		8 December 2026
Mr. Ali Hassan	Integrity Assurance Officer (ICT)		8 December 2026
Ms. Grace Wambui	Integrity Assurance Officer (Human Resource)		8 December 2026