

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q2 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Appointments Service Agency (DASA), Institution ID DEMO-001
Quarter / FY	Q2 (1 October - 31 December 2026) / FY 2026/2027
Plan version reported against	DASA/ABC/CRMP/2026-27/v1.0 (locked baseline: M-05, M-06, M-07, M-08; weight 1 each)
Report reference / date	DASA/ABC/QPR/Q2/2026-27 / 14 January 2027
Reporting deadline	15 January 2027 (submitted on time)
Accounting Officer email	ao@demo-001.example.invalid
Focal person / email	Ms. Faith Njeri / focal@demo-001.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Appointment scheduling and allocation						
1	R-01 Discretionary allocation of appointments (20); also R-03, R-09	A-01 Establish a controlled allocation register	The register went live on 5 October 2026 at all four allocation desks; paper lists were withdrawn the same day. From 5 October to 31 December 2026, 13,940 allocations were logged, including 186 supervisor-approved overrides with reason codes (system report DASA/ICT/REG/2026-Q2). The quarter 2 exception review scheduled for 15 December 2026 was deferred by Internal Audit because of the year-end statutory audit. No exception review was completed or recorded by 31 December 2026. Internal Audit committed to complete it by 15 January 2027.	Register in use for 100% of allocations from 5 Oct 2026 (13,940 logged; 186 overrides). Q2 exception review not completed by 31 Dec 2026.	Q2 exception review not completed by quarter end because of year-end audit workload.	Internal Audit to complete the Q2 review by 15 January 2027 (corrective progress only). Q3 and Q4 reviews fixed in the Internal Audit work plan for the second week of March and of June.
Functional Area 2: Procurement approvals (support)						
2	R-02 Weak oversight of procurement approvals (16)	A-03 Spot-check procurement approvals	Internal Audit and the IAO (Finance) completed the Q2 spot-check on 2 December 2026 (working paper DASA/IA/PSC/2026-27/Q2). A random sample of 12 procurement approvals made between 1 October and 30 November 2026 was checked against delegated limits, quotation rules and conflict-of-interest declarations. Findings: 9 approvals fully compliant; 2 requests for quotation (LPO 2026/311 and 2026/347, total KES 1.46 million) were approved by an officer above his delegated limit of KES 1 million without a second approver; 1 evaluation file lacked a signed conflict-of-interest declaration. All 3 exceptions were referred to the Head, Supply Chain Management on 3 December 2026.	12 approvals checked (2 Dec 2026); 3 exceptions recorded and referred.	Two approvals above delegated limit; one missing conflict-of-interest declaration.	Head, Supply Chain to reissue delegation-of-authority circular by 15 January 2027 and enforce a second approver above KES 1 million.
Functional Area 3: Governance - committee obligations (all identified risks)						
3	All identified risks	Committee obligation: quarterly CPC meeting	CPC met on 15 December 2026, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DASA/CPC/MIN/Q2/2026-27.	None.	None required.
4	All identified risks	Committee obligation: quarterly IAO meeting	IAO Committee met on 8 December 2026, before the CPC meeting.	Signed minutes DASA/IAO/MIN/Q2/2026-27.	None.	None required.

Note: Corrective progress (not a Q2 milestone): the 12 staff named for A-02 (DASA/STF/0412, DASA/STF/0413, DASA/STF/0414, DASA/STF/0415, DASA/STF/0416, DASA/STF/0417, DASA/STF/0418, DASA/STF/0419, DASA/STF/0861, DASA/STF/0862, DASA/STF/0863, DASA/STF/0864) were trained on 15 October 2026 (HR attendance register DASA/HR/TRN/2026/12). This completes the Q1 milestone M-02 late and earns no Q1 credit.

Note: Update at report date: the Q2 exception review (DASA/IA/ER/2026-27/Q2) was completed on 13 January 2027, after quarter end. It is reported here as corrective progress only and is NOT claimed for M-05.

Section B - Milestone completion claims against the locked baseline

Milestone	Activity / risk	Completion condition	Claimed status	Evidence reference (attached minutes)
M-05 Allocation register operational and exception review completed: quarter 2 exception review	A-01 Establish a controlled allocation register Risk: R-01	An exception review of the control was completed and recorded by the end of Q2.	Not achieved	CPC DASA/CPC/MIN/Q2/2026-27 MIN. CPC/05; IAO DASA/IAO/MIN/Q2/2026-27 MIN. IAO/03 - records that the milestone was NOT achieved
M-06 Procurement approval spot-check completed	A-03 Spot-check procurement approvals Risk: R-02	A sample of at least ten approvals was checked in Q2 and findings recorded.	Achieved	CPC DASA/CPC/MIN/Q2/2026-27 MIN. CPC/06; IAO DASA/IAO/MIN/Q2/2026-27 MIN. IAO/04
M-07 Quarterly CPC meeting held	Committee obligation Risk: All identified risks	The Corruption Prevention Committee met during the quarter.	Achieved	CPC DASA/CPC/MIN/Q2/2026-27 (whole document, signature page)
M-08 Quarterly IAO meeting held	Committee obligation Risk: All identified risks	The Integrity Assurance Officers met during the quarter.	Achieved	IAO DASA/IAO/MIN/Q2/2026-27 (whole document, signature page)

Milestones claimed achieved: **3 of 4**. Milestones not achieved are declared as such; late completions are reported only as corrective progress.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DASA/ABC/PROC/2026/v1.0 (Board Res. DASA/BD/RES/2026/031, 28 Aug 2026)	Active; unchanged
2 Risk assessment	DASA/ABC/CRA/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged
3 Mitigation plan	DASA/ABC/CRMP/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged

Foundation documents were submitted on 29 September 2026 and are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q2 CPC meeting held on 15 December 2026 (DASA/CPC/MIN/Q2/2026-27).
- Signed minutes of the Q2 IAO Committee meeting held on 8 December 2026 (DASA/IAO/MIN/Q2/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Appointments Service Agency. Authority: CPC resolution MIN. CPC/08/Q2/2026-27 of 15 December 2026. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Ms. Faith Njeri	Focal person; Secretary, CPC		14 January 2027
Dr. Achieng Otieno	Accounting Officer (approved for submission)		14 January 2027