

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q3 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Appointments Service Agency (DASA), Institution ID DEMO-001
Quarter / FY	Q3 (1 January - 31 March 2027) / FY 2026/2027
Plan version reported against	DASA/ABC/CRMP/2026-27/v1.0 (locked baseline: M-09, M-10, M-11, M-12; weight 1 each)
Report reference / date	DASA/ABC/QPR/Q3/2026-27 / 8 April 2027
Reporting deadline	15 April 2027 (submitted on time)
Accounting Officer email	ao@demo-001.example.invalid
Focal person / email	Ms. Faith Njeri / focal@demo-001.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Appointment scheduling and allocation						
1	R-01 Discretionary allocation of appointments (20); also R-03, R-09	A-01 Establish a controlled allocation register	The register was in use for all allocations throughout Q3; 15,212 allocations logged from 1 January to 7 March 2027 with 141 overrides (system report DASA/ICT/REG/2027-Q3). The Q2 exception review (DASA/IA/ER/2026-27/Q2) was completed on 13 January 2027 (corrective; 11 unjustified overrides). The quarter 3 exception review (DASA/IA/ER/2026-27/Q3) was completed and recorded on 10 March 2027 , covering 1 January - 7 March 2027: 6 overrides lacked adequate justification and were referred to the Director, Appointments Services.	Register in use for 100% of allocations; Q3 exception review completed 10 Mar 2027 (6 exceptions referred).	6 unjustified overrides concentrated at one regional desk.	Director, Appointments Services to rotate the regional desk supervisor by 30 April 2027.
Functional Area 2: Procurement approvals (support)						
2	R-02 Weak oversight of procurement approvals (16)	A-03 Spot-check procurement approvals	Internal Audit and the IAO (Finance) completed the Q3 spot-check on 5 March 2027 (working paper DASA/IA/PSC/2026-27/Q3). A random sample of 14 procurement approvals made between 1 December 2026 and 28 February 2027 was checked. Findings: 13 approvals fully compliant; no approval exceeded delegated limits following the circular of 12 January 2027; 1 evaluation file lacked a signed conflict-of-interest declaration and was referred to the Head, Supply Chain Management on 8 March 2027.	14 approvals checked (5 Mar 2027); 1 exception recorded and referred.	One evaluation file still missing a conflict-of-interest declaration.	Supply Chain to make the declaration a mandatory upload field in the e-procurement evaluation step by 31 May 2027.
Functional Area 3: Governance - committee obligations (all identified risks)						
3	All identified risks	Committee obligation: quarterly CPC meeting	CPC met on 19 March 2027, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DASA/CPC/MIN/Q3/2026-27.	None.	None required.
4	All identified risks	Committee obligation: quarterly IAO meeting	IAO Committee met on 12 March 2027, before the CPC meeting.	Signed minutes DASA/IAO/MIN/Q3/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked baseline

Milestone	Activity / risk	Completion condition	Claimed status	Evidence reference (attached minutes)
M-09 Allocation register operational and exception review completed: quarter 3 exception review	A-01 Establish a controlled allocation register Risk: R-01	An exception review of the control was completed and recorded by the end of Q3.	Achieved	CPC DASA/CPC/MIN/Q3/2026-27 MIN. CPC/05; IAO DASA/IAO/MIN/Q3/2026-27 MIN. IAO/03
M-10 Procurement approval spot-check completed	A-03 Spot-check procurement approvals Risk: R-02	A sample of at least ten approvals was checked in Q3 and findings recorded.	Achieved	CPC DASA/CPC/MIN/Q3/2026-27 MIN. CPC/06; IAO DASA/IAO/MIN/Q3/2026-27 MIN. IAO/04
M-11 Quarterly CPC meeting held	Committee obligation Risk: All identified risks	The Corruption Prevention Committee met during the quarter.	Achieved	CPC DASA/CPC/MIN/Q3/2026-27 (whole document, signature page)
M-12 Quarterly IAO meeting held	Committee obligation Risk: All identified risks	The Integrity Assurance Officers met during the quarter.	Achieved	IAO DASA/IAO/MIN/Q3/2026-27 (whole document, signature page)

Milestones claimed achieved: **4 of 4**. Milestones not achieved are declared as such; late completions are reported only as corrective progress.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DASA/ABC/PROC/2026/v1.0 (Board Res. DASA/BD/RES/2026/031, 28 Aug 2026)	Active; unchanged
2 Risk assessment	DASA/ABC/CRA/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged
3 Mitigation plan	DASA/ABC/CRMP/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged

Foundation documents were submitted on 29 September 2026 and are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q3 CPC meeting held on 19 March 2027 (DASA/CPC/MIN/Q3/2026-27).
- Signed minutes of the Q3 IAO Committee meeting held on 12 March 2027 (DASA/IAO/MIN/Q3/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Appointments Service Agency. Authority: CPC resolution MIN. CPC/08/Q3/2026-27 of 19 March 2027. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Ms. Faith Njeri	Focal person; Secretary, CPC		8 April 2027
Dr. Achieng Otieno	Accounting Officer (approved for submission)		8 April 2027