

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q4 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Appointments Service Agency (DASA), Institution ID DEMO-001
Quarter / FY	Q4 (1 April - 30 June 2027) / FY 2026/2027
Plan version reported against	DASA/ABC/CRMP/2026-27/v1.0 (locked baseline: M-13, M-14, M-15, M-16; weight 1 each)
Report reference / date	DASA/ABC/QPR/Q4/2026-27 / 9 July 2027
Reporting deadline	15 July 2027 (submitted on time)
Accounting Officer email	ao@demo-001.example.invalid
Focal person / email	Ms. Faith Njeri / focal@demo-001.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Appointment scheduling and allocation						
1	R-01 Discretionary allocation of appointments (20); also R-03, R-09	A-01 Establish a controlled allocation register	The register stayed in use after the Q3 cut-off (7 March); 14,605 allocations logged from 8 March to 6 June 2027 with 97 overrides (system report DASA/ICT/REG/2027-Q4). The quarter 4 exception review (DASA/IA/ER/2026-27/Q4) was completed and recorded on 9 June 2027 , covering 8 March - 6 June 2027: 2 overrides lacked adequate justification and were resolved administratively. Allocations from 7 June onwards roll into the first review of FY 2027/2028.	Register in use for 100% of allocations; Q4 exception review completed 9 Jun 2027 (2 exceptions resolved).	Residual risk for R-01 re-scored by IAOs as 2 x 5 = 10 for the FY 2027/2028 review.	IAO Committee to present the FY 2027/2028 risk-assessment review to the CPC by 30 September 2027.
Functional Area 2: Procurement approvals (support)						
2	R-02 Weak oversight of procurement approvals (16)	A-03 Spot-check procurement approvals	Internal Audit and the IAO (Finance) completed the Q4 spot-check on 4 June 2027 (working paper DASA/IA/PSC/2026-27/Q4). A random sample of 15 procurement approvals made between 1 March and 31 May 2027 was checked. Findings: all 15 approvals compliant with delegated limits, quotation rules and conflict-of-interest declarations (the declaration became a mandatory e-procurement field on 20 May 2027). No referral required.	15 approvals checked (4 Jun 2027); 0 exceptions.	None; control now operating effectively.	Continue quarterly spot-checks in FY 2027/2028 and consider reducing the R-02 likelihood score at the annual review.
Functional Area 3: Governance - committee obligations (all identified risks)						
3	All identified risks	Committee obligation: quarterly CPC meeting	CPC met on 18 June 2027, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DASA/CPC/MIN/Q4/2026-27.	None.	None required.
4	All identified risks	Committee obligation: quarterly IAO meeting	IAO Committee met on 11 June 2027, before the CPC meeting.	Signed minutes DASA/IAO/MIN/Q4/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked baseline

Milestone	Activity / risk	Completion condition	Claimed status	Evidence reference (attached minutes)
M-13 Allocation register operational and exception review completed: quarter 4 exception review	A-01 Establish a controlled allocation register Risk: R-01	An exception review of the control was completed and recorded by the end of Q4.	Achieved	CPC DASA/CPC/MIN/Q4/2026-27 MIN. CPC/05; IAO DASA/IAO/MIN/Q4/2026-27 MIN. IAO/03
M-14 Procurement approval spot-check completed	A-03 Spot-check procurement approvals Risk: R-02	A sample of at least ten approvals was checked in Q4 and findings recorded.	Achieved	CPC DASA/CPC/MIN/Q4/2026-27 MIN. CPC/06; IAO DASA/IAO/MIN/Q4/2026-27 MIN. IAO/04
M-15 Quarterly CPC meeting held	Committee obligation Risk: All identified risks	The Corruption Prevention Committee met during the quarter.	Achieved	CPC DASA/CPC/MIN/Q4/2026-27 (whole document, signature page)
M-16 Quarterly IAO meeting held	Committee obligation Risk: All identified risks	The Integrity Assurance Officers met during the quarter.	Achieved	IAO DASA/IAO/MIN/Q4/2026-27 (whole document, signature page)

Milestones claimed achieved: **4 of 4**. Milestones not achieved are declared as such; late completions are reported only as corrective progress.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DASA/ABC/PROC/2026/v1.0 (Board Res. DASA/BD/RES/2026/031, 28 Aug 2026)	Active; unchanged
2 Risk assessment	DASA/ABC/CRA/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged
3 Mitigation plan	DASA/ABC/CRMP/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged

Foundation documents were submitted on 29 September 2026 and are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q4 CPC meeting held on 18 June 2027 (DASA/CPC/MIN/Q4/2026-27).
- Signed minutes of the Q4 IAO Committee meeting held on 11 June 2027 (DASA/IAO/MIN/Q4/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Appointments Service Agency. Authority: CPC resolution MIN. CPC/08/Q4/2026-27 of 18 June 2027. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Ms. Faith Njeri	Focal person; Secretary, CPC		9 July 2027
Dr. Achieng Otieno	Accounting Officer (approved for submission)		9 July 2027