

DEMO REFERRAL HOSPITAL BOARD

Anti-Bribery and Corruption Mitigation Plan

FY 2026/2027 - Appendix III(b) format of the EACC Practical Guide

Institution	Demo Referral Hospital Board (DRHB), Institution ID DEMO-005
Document reference	DRHB/ABC/CRMP/2026-27/v1.0
Version / status	Version 1.0 - ACTIVE (no predecessor)
Linked risk assessment	DRHB/ABC/CRA/2026-27/v1.0
Approval	Recommended by the CPC on 22 September 2026 (Min. CPC/04/Q1/2026-27); approved by the Accounting Officer on 24 September 2026
Effective from / to	24 September 2026 to 30 June 2027
Total budget	KES 700,000 (FY 2026/2027 recurrent budget, votes 2210 and 2211)

Evidence category: **Mitigation-plan evidence** (Sub-indicator 3). Submitted to the oversight portal on 29 September 2026, before the 30 September 2026 foundation deadline.

1.0 Corruption Risk Mitigation Plan (Appendix III(b))

Name of Institution: **Demo Referral Hospital Board** FY: **2026/2027** Corruption Risk Mitigation Plan

S. No / Activity	Identified corruption risk (what could go wrong)	Mitigation strategy	Activities	Output	Indicators (KPI)	Resources	Timeframe	Responsibility
1 / A-01	R-01 Irregular procurement of medical supplies (High).	Introduce supplier rotation: remove discretion in choosing the supplier for each order lot.	a. Tender Committee to prepare a rotation list of the six prequalified suppliers (DRHB/SCM/ROT/2026-27); Accounting Officer to approve. b. Place every quarterly order lot with the supplier next due on the list; deviations only with prior written AO approval; keep a rotation log. c. From Q2, Internal Audit with the IAO Committee to complete an exception review of the rotation control each quarter and record it in the minutes.	Approved rotation list; Q1 order placed using the list; quarterly exception review reports Q2-Q4.	Q1: quarterly order placed using the list. Q2-Q4: exception review completed and recorded by quarter end.	KES 150,000	List by 30 Sep 2026; Q1 order; exception reviews in Q2, Q3 and Q4	Head, Supply Chain Management; Head, Internal Audit; Accounting Officer
2 / A-02	R-01, R-03 (staff in pharmacy and medical stores)	Train staff in affected functions on the corruption prevention Procedures.	a. Deliver one-day training to the staff named in Section 2.0. b. Keep attendance register and training report; table at CPC.	Named staff trained.	100% of the named staff trained by 30 September 2026.	KES 180,000 (facilitation, materials)	Q1	Head, Human Resource; IAO Committee
3 / A-03	R-02 Weak oversight of procurement approvals (Medium).	Independent spot-check of procurement approvals.	a. Each quarter from Q2, Internal Audit selects a sample of at least ten approvals (requisitions, evaluation reports, purchase orders). b. Check each against the delegation of authority schedule and conflict declarations. c. Record findings and table them at the CPC.	Spot-check findings recorded each quarter.	At least 10 approvals checked and findings recorded each quarter, Q2-Q4.	KES 90,000	Q2, Q3 and Q4	Head, Internal Audit; IAO Committee
Committee obligation	All identified risks	Corruption Prevention Committee.	Hold one CPC meeting each quarter chaired by the Accounting Officer with the trained IAO Chair as Secretary; sign minutes.	Signed CPC minutes each quarter.	4 CPC meetings in the year (1 per quarter).	KES 160,000	Quarterly	Accounting Officer; IAO Chair (Secretary)
Committee obligation	All identified risks	Integrity Assurance Officers (IAO) Committee.	Hold one IAO Committee meeting each quarter before the CPC meeting; prepare progress report for CPC; sign minutes.	Signed IAO minutes each quarter.	4 IAO meetings in the year (1 per quarter).	KES 120,000	Quarterly	Chair, IAO Committee
Monitor	R-03, R-04 (High) and R-05 to R-10	Monitor existing controls; scope digital stock and bed-state controls for FY 2027/2028.	Report status at each CPC meeting under 'Corruption reports and other risks'.	Status noted in CPC minutes.	-	Within existing budget	Quarterly	Designated Senior Officer

2.0 Staff named for activity A-02

Staff are identified by staff number only (fictional numbers). The completion condition is that every staff member named below is trained by 30 September 2026. Partial attendance does not complete the milestone.

Group	Due quarter	Unit	Named staff (staff numbers)	Count
A	Q1	Pharmacy and medical stores	DRHB/STF/1101, DRHB/STF/1102, DRHB/STF/1103, DRHB/STF/1104, DRHB/STF/1105, DRHB/STF/1106, DRHB/STF/1107, DRHB/STF/1108, DRHB/STF/1109, DRHB/STF/1110, DRHB/STF/1111, DRHB/STF/1112	12

3.0 Quarterly milestones (scoring baseline proposed for officer approval)

Each quarter has four equally weighted milestones (weight 1 each): two planned mitigation milestones and the quarter's CPC and IAO meetings, which are added to every quarterly baseline as committee obligations. Each milestone has its own identifier (M-01 to M-16). Evidence follows the 23rd Cycle rule: the quarterly progress report accompanied only by the signed CPC and IAO minutes, which must record the facts that support each planned milestone.

Quarter	Milestone	Activity	Risk	Description	Completion condition	Weight	Evidence expectation
Q1	M-01	A-01	R-01	Supplier rotation applied to quarterly orders	Quarterly orders were placed using the rotation list.	1	Minutes recording the quarterly order date, lots and rotation-list positions used
Q1	M-02	A-02	R-01, R-03	Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end.	1	Minutes recording training date and staff numbers trained
Q1	M-03	Committee obligation	All identified risks	Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	1	Signed CPC minutes
Q1	M-04	Committee obligation	All identified risks	Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	1	Signed IAO Committee minutes
Q2	M-05	A-01	R-01	Supplier rotation applied to quarterly orders: quarter 2 exception review	An exception review of the control was completed and recorded by the end of Q2.	1	Minutes or progress report passage recording the review
Q2	M-06	A-03	R-02	Procurement approval spot-check completed	A sample of at least ten approvals was checked in Q2 and findings recorded.	1	Spot-check findings in the CPC minutes
Q2	M-07	Committee obligation	All identified risks	Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	1	Signed CPC minutes
Q2	M-08	Committee obligation	All identified risks	Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	1	Signed IAO Committee minutes
Q3	M-09	A-01	R-01	Supplier rotation applied to quarterly orders: quarter 3 exception review	An exception review of the control was completed and recorded by the end of Q3.	1	Minutes or progress report passage recording the review
Q3	M-10	A-03	R-02	Procurement approval spot-check completed	A sample of at least ten approvals was checked in Q3 and findings recorded.	1	Spot-check findings in the CPC minutes
Q3	M-11	Committee obligation	All identified risks	Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	1	Signed CPC minutes
Q3	M-12	Committee obligation	All identified risks	Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	1	Signed IAO Committee minutes
Q4	M-13	A-01	R-01	Supplier rotation applied to quarterly orders: quarter 4 exception review	An exception review of the control was completed and recorded by the end of Q4.	1	Minutes or progress report passage recording the review
Q4	M-14	A-03	R-02	Procurement approval spot-check completed	A sample of at least ten approvals was checked in Q4 and findings recorded.	1	Spot-check findings in the CPC minutes

Quarter	Milestone	Activity	Risk	Description	Completion condition	Weight	Evidence expectation
Q4	M-15	Committee obligation	All identified risks	Quarterly CPC meeting held	The Corruption Prevention Committee met during the quarter.	1	Signed CPC minutes
Q4	M-16	Committee obligation	All identified risks	Quarterly IAO meeting held	The Integrity Assurance Officers met during the quarter.	1	Signed IAO Committee minutes

Total weight per quarter: 4. Due dates: Q1 30 September 2026; Q2 31 December 2026; Q3 31 March 2027; Q4 30 June 2027.

4.0 Monitoring arrangements

The IAO Committee tracks each activity and reports to the CPC quarterly using the Appendix V progress template. The plan may only be amended for unopened future quarters with a recorded reason and oversight-officer confirmation; missed milestones are not deleted or rescheduled retrospectively.

5.0 Approval

Name	Designation / role	Signature	Date
Ms. Naomi Akinyi	Chair, IAO Committee (prepared)		17 Sep 2026
Dr. Wanjiru Kimani	Accounting Officer (approved, on CPC recommendation Min. CPC/04/Q1/2026-27)		24 Sep 2026