

# Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q4 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

|                               |                                                                           |
|-------------------------------|---------------------------------------------------------------------------|
| Name of Ministry/Institution  | Demo Appointments Service Agency (DASA), Institution ID DEMO-001          |
| Quarter / FY                  | Q4 (1 April - 30 June 2027) / FY 2026/2027                                |
| Plan version reported against | DASA/ABC/CRMP/2026-27/v1.0 (locked baseline: 4 milestones, weight 1 each) |
| Report reference / date       | DASA/ABC/QPR/Q4/2026-27 / 9 July 2027                                     |
| Reporting deadline            | 15 July 2027 (submitted on time)                                          |
| Accounting Officer email      | ao@demo-001.example.invalid                                               |
| Focal person / email          | Ms. Faith Njeri / focal@demo-001.example.invalid                          |

## Section A - Implementation progress (Appendix V)

| S. No                                                                 | Identified corruption risks (as per CRAMP)                                    | Mitigation / prevention measure (as per CRAMP)                      | Activities implemented (as per CRAMP)                                                                                                                                                                                                                                                                                                                                                                                                                    | Outputs achieved                                                                                           | Emerging issues and challenges                                                                                                               | Actions to address the issues                                                                     |
|-----------------------------------------------------------------------|-------------------------------------------------------------------------------|---------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------|
| <b>Functional Area 1: Appointment scheduling and allocation</b>       |                                                                               |                                                                     |                                                                                                                                                                                                                                                                                                                                                                                                                                                          |                                                                                                            |                                                                                                                                              |                                                                                                   |
| 1                                                                     | R-01 Discretionary allocation of appointment slots (20); R-02 (16); R-09 (10) | A-01 Controlled allocation register with quarterly exception review | The register stayed in use after the Q3 cut-off (7 March); 14,605 allocations logged from 8 March to 6 June 2027 with 97 overrides (system report DASA/ICT/REG/2027-Q4). <b>The Q4 exception review (DASA/IA/ER/2026-27/Q4) was completed on 9 June 2027</b> , covering 8 March - 6 June 2027: 2 overrides lacked adequate justification and were resolved administratively. Allocations from 7 June onwards roll into the first review of FY 2027/2028. | Register in use for 100% of allocations; Q4 exception review completed 9 Jun 2027 (2 exceptions resolved). | Regional desk exceptions resolved after supervisor rotation; residual risk for R-01 re-scored by IAOs as 2 x 5 = 10 (for FY 2027/28 review). | IAO Committee to present the FY 2027/2028 risk-assessment review to the CPC by 30 September 2027. |
| <b>Functional Area 2: Cross-cutting - staff in affected functions</b> |                                                                               |                                                                     |                                                                                                                                                                                                                                                                                                                                                                                                                                                          |                                                                                                            |                                                                                                                                              |                                                                                                   |
| 2                                                                     | R-01 to R-04, R-06, R-07                                                      | A-02 Train staff in affected functions on the Procedures            | Cohort D (Supply chain staff and recruitment panel secretariat (HR)) was trained on 20 May 2027; all 6 named staff attended: DASA/STF/0744, DASA/STF/0745, DASA/STF/0746, DASA/STF/0747, DASA/STF/0748, DASA/STF/0749 (HR attendance register DASA/HR/TRN/2027/09). <b>Cohort D fully trained before 30 June 2027</b> . All four FY 2026/2027 cohorts (27 staff) are now trained.                                                                        | Cohort D: 6 of 6 named staff trained (20 May 2027). Cumulative 27 of 27 planned staff trained.             | None.                                                                                                                                        | None required.                                                                                    |
| <b>Functional Area 3: Governance (all risks)</b>                      |                                                                               |                                                                     |                                                                                                                                                                                                                                                                                                                                                                                                                                                          |                                                                                                            |                                                                                                                                              |                                                                                                   |
| 3                                                                     | All risks                                                                     | A-03 Quarterly CPC meeting                                          | CPC met on 18 June 2027, chaired by the Accounting Officer; IAO Chair as Secretary.                                                                                                                                                                                                                                                                                                                                                                      | Signed minutes DASA/CPC/MIN/Q4/2026-27.                                                                    | None.                                                                                                                                        | None required.                                                                                    |
| 4                                                                     | All risks                                                                     | A-04 Quarterly IAO Committee meeting                                | IAO Committee met on 11 June 2027, before the CPC meeting.                                                                                                                                                                                                                                                                                                                                                                                               | Signed minutes DASA/IAO/MIN/Q4/2026-27.                                                                    | None.                                                                                                                                        | None required.                                                                                    |

## Section B - Milestone completion claims against the locked baseline

| Milestone                                                                            | Completion condition                                                                                                                                  | Claimed status  | Evidence reference (attached minutes)                                            |
|--------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|----------------------------------------------------------------------------------|
| <b>M-01</b> (A-01)<br>Allocation register operational and exception review completed | The controlled allocation register is in use for all allocations in the quarter and an exception review of the register was completed by quarter end. | <b>Achieved</b> | CPC DASA/CPC/MIN/Q4/2026-27 MIN. CPC/05; IAO DASA/IAO/MIN/Q4/2026-27 MIN. IAO/03 |
| <b>M-02</b> (A-02)<br>Staff trained on the corruption prevention procedure           | Training on the Procedures delivered to the staff cohort named in the Plan for that quarter by quarter end. [Q4: Cohort D]                            | <b>Achieved</b> | CPC DASA/CPC/MIN/Q4/2026-27 MIN. CPC/06; IAO DASA/IAO/MIN/Q4/2026-27 MIN. IAO/04 |
| <b>M-03</b> (A-03)<br>Quarterly CPC meeting held                                     | CPC met in the quarter, chaired by the Accounting Officer with the trained IAO Chair as Secretary; minutes signed.                                    | <b>Achieved</b> | CPC DASA/CPC/MIN/Q4/2026-27 (whole document, signature page)                     |
| <b>M-04</b> (A-04)<br>Quarterly IAO Committee meeting held                           | IAO Committee met in the quarter before the CPC meeting; minutes signed.                                                                              | <b>Achieved</b> | IAO DASA/IAO/MIN/Q4/2026-27 (whole document, signature page)                     |

Milestones claimed achieved: **4 of 4**. Where a milestone is not achieved, the Agency declares this honestly; no evidence is missing for any claim made.

## Section C - Foundation documents

| Sub-indicator     | Document                                                               | Status this quarter |
|-------------------|------------------------------------------------------------------------|---------------------|
| 1 Procedures      | DASA/ABC/PROC/2026/v1.0 (Board Res. DASA/BD/RES/2026/031, 28 Aug 2026) | Active; unchanged   |
| 2 Risk assessment | DASA/ABC/CRA/2026-27/v1.0 (approved 25 Sep 2026)                       | Active; unchanged   |
| 3 Mitigation plan | DASA/ABC/CRMP/2026-27/v1.0 (approved 25 Sep 2026)                      | Active; unchanged   |

Foundation documents were submitted on 29 September 2026 and are referenced, not re-uploaded.

## Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q4 CPC meeting held on 18 June 2027 (DASA/CPC/MIN/Q4/2026-27).
- Signed minutes of the Q4 IAO Committee meeting held on 11 June 2027 (DASA/IAO/MIN/Q4/2026-27).

## Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Appointments Service Agency. Authority: CPC resolution MIN. CPC/08/Q4/2026-27 of 18 June 2027. The content is true to the best of my knowledge.

| Name               | Designation / role                           | Signature                                                                            | Date        |
|--------------------|----------------------------------------------|--------------------------------------------------------------------------------------|-------------|
| Ms. Faith Njeri    | Focal person; Secretary, CPC                 |  | 9 July 2027 |
| Dr. Achieng Otieno | Accounting Officer (approved for submission) |  | 9 July 2027 |