

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q4 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Revenue Collection Agency (DRCA), Institution ID DEMO-004
Quarter / FY	Q4 (1 April - 30 June 2027) / FY 2026/2027
Plan version reported against	DRCA/ABC/CRMP/2026-27/v1.0 (locked baseline: 4 milestones, weight 1 each)
Report reference / date	DRCA/ABC/QPR/Q4/2026-27 / 8 July 2027
Reporting deadline	15 July 2027 (submitted on time)
Accounting Officer email	ao@demo-004.example.invalid
Focal person / email	Mr. Kevin O. Barasa / focal@demo-004.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Arrears management and write-offs						
1	R-01 Write-off of collectable arrears in exchange for a bribe (20)	A-01 Restrict and tier write-off authority	Matrix applied to every write-off; approvals closed on the 10th day of the last month of the quarter. Internal Audit compliance check DRCA/IA/WOC/2026-27/Q4 completed on 11 June 2027 covering all 19 write-offs approved 1 April - 10 June 2027.	19 of 19 write-offs (KES 4,377,300) complied with the matrix, verified on 11 June 2027.	None.	Continue quarterly compliance checks.
Functional Area 2: Cross-cutting - staff in affected functions						
2	R-01, R-02, R-04	A-02 Train staff in affected functions on the Procedures	Cohort D (Finance (payments), Legal Services, Internal Audit and staff recruited in FY2026/2027) trained on 18 and 19 May 2027; all 10 named staff attended: DRCA/STF/0615, DRCA/STF/0616, DRCA/STF/0617, DRCA/STF/0618, DRCA/STF/1402, DRCA/STF/1403, DRCA/STF/1501, DRCA/STF/1502, DRCA/STF/1611, DRCA/STF/1612 (HR register DRCA/HR/TRN/2026-27/04).	Cohort D: 10 of 10 named staff trained.	None.	FY2027/2028 training plan to be set in the next mitigation plan.
Functional Area 3: Governance (all risks)						

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
3	All risks	A-03 Quarterly CPC meeting	CPC met on 17 June 2027, chaired by the Accounting Officer; Senior IAO as Secretary.	Signed minutes DRCA/CPC/MIN/Q4/2026-27.	None.	None required.
4	All risks	A-04 Quarterly IAO Committee meeting	IAO Committee met on 14 June 2027, before the CPC meeting.	Signed minutes DRCA/IAO/MIN/Q4/2026-27.	None.	None required.
Other plan activities (not in the scoring baseline)						
5	R-02 to R-08	Plan rows 5-7	R-07: shared privileged accounts removed and first quarterly audit-log review completed on 4 June 2027. All CRMP activities for FY2026/2027 implemented; review of the risk assessment scheduled for August 2027.	As stated.	-	-

Section B - Milestone completion claims against the locked baseline

Milestone	Completion condition	Claimed status	Evidence reference (attached minutes)
M-01 (A-01) Write-off authority matrix approved and applied	The matrix was approved and write-offs this quarter comply with it.	Achieved	CPC DRCA/CPC/MIN/Q4/2026-27 MIN. CPC/05; IAO DRCA/IAO/MIN/Q4/2026-27 MIN. IAO/03
M-02 (A-02) Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end. [Cohort D]	Achieved	CPC DRCA/CPC/MIN/Q4/2026-27 MIN. CPC/06; IAO DRCA/IAO/MIN/Q4/2026-27 MIN. IAO/04 and Annex 1
M-03 (A-03) Quarterly CPC meeting held	CPC met in the quarter, chaired by the Accounting Officer with the trained Senior IAO as Secretary; minutes signed.	Achieved	CPC DRCA/CPC/MIN/Q4/2026-27, confirmation and signature section
M-04 (A-04) Quarterly IAO Committee meeting held	IAO Committee met in the quarter before the CPC meeting; minutes signed.	Achieved	IAO DRCA/IAO/MIN/Q4/2026-27, confirmation and signature section

Section C - Attached evidence and submission authority

Attached evidence	Signed CPC minutes DRCA/CPC/MIN/Q4/2026-27; signed IAO Committee minutes DRCA/IAO/MIN/Q4/2026-27 (with Annex 1 attendance register). No other files, per the cycle guideline.
Institutional approval	Approved by the CPC, MIN. CPC/08/Q4/2026-27 (17 June 2027)
Submitter attestation	I, Mr. Kevin O. Barasa, am authorised by DRCA to submit this report on its behalf, and the information is correct to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Kevin O. Barasa	PC Focal Person - submitted		8 July 2027