

# Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q1 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

|                               |                                                                           |
|-------------------------------|---------------------------------------------------------------------------|
| Name of Ministry/Institution  | Demo Roads Development Authority (DRDA), Institution ID DEMO-006          |
| Quarter / FY                  | Q1 (1 July - 30 September 2026) / FY 2026/2027                            |
| Plan version reported against | DRDA/ABC/CRMP/2026-27/v1.0 (locked baseline: 4 milestones, weight 1 each) |
| Report reference / date       | DRDA/ABC/QPR/Q1/2026-27 / 8 October 2026                                  |
| Reporting deadline            | 15 October 2026 (submitted on time)                                       |
| Accounting Officer email      | ao@demo-006.example.invalid                                               |
| Focal person / email          | Mr. Kelvin Omondi / focal@demo-006.example.invalid                        |

## Section A - Implementation progress (Appendix V)

| S. No                                                                       | Identified corruption risks (as per CRAMP)                           | Mitigation / prevention measure (as per CRAMP)           | Activities implemented (as per CRAMP)                                                                                                                                                                                                                                                                                                        | Outputs achieved                                         | Emerging issues and challenges                                             | Actions to address the issues                                 |
|-----------------------------------------------------------------------------|----------------------------------------------------------------------|----------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------|----------------------------------------------------------------------------|---------------------------------------------------------------|
| <b>Functional Area 1: Contract administration and payment certification</b> |                                                                      |                                                          |                                                                                                                                                                                                                                                                                                                                              |                                                          |                                                                            |                                                               |
| 1                                                                           | <b>R-01</b> Unjustified or inflated variation orders (20); R-02 (16) | A-01 Require independent variation reviews (IVRP)        | VO-2026-03 reviewed 21 August 2026 (IVRP/2026/04), approved 28 August 2026; VO-2026-07 reviewed 9 September 2026 (IVRP/2026/06), approved 14 September 2026. Register extract DRDA/CA/VR/2026-27/Q1.                                                                                                                                         | 2 of 2 variations have an independent review record.     | Two variation requests lacked the IVRP-1 cost breakdown and were returned. | IVRP-1 template published on the intranet by 15 October 2026. |
| <b>Functional Area 2: Cross-cutting - staff in affected functions</b>       |                                                                      |                                                          |                                                                                                                                                                                                                                                                                                                                              |                                                          |                                                                            |                                                               |
| 2                                                                           | R-01 to R-05                                                         | A-02 Train staff in affected functions on the Procedures | Cohort A (Resident engineers and contract managers (variation initiators), Highway Development) trained on 9 September 2026; all 9 named staff attended: DRDA/STF/1104, DRDA/STF/1105, DRDA/STF/1106, DRDA/STF/1107, DRDA/STF/1108, DRDA/STF/1109, DRDA/STF/1110, DRDA/STF/1111, DRDA/STF/1112 (HR attendance register DRDA/HR/TRN/2026/21). | Cohort A: 9 of 9 named staff trained (9 September 2026). | None.                                                                      | Cohort B training scheduled for 24 November 2026.             |
| <b>Functional Area 3: Governance (all risks)</b>                            |                                                                      |                                                          |                                                                                                                                                                                                                                                                                                                                              |                                                          |                                                                            |                                                               |
| 3                                                                           | All risks                                                            | A-03 Quarterly CPC meeting                               | CPC met on 23 September 2026, chaired by the Accounting Officer; IAO Chair as Secretary.                                                                                                                                                                                                                                                     | Signed minutes DRDA/CPC/MIN/Q1/2026-27.                  | None.                                                                      | None required.                                                |
| 4                                                                           | All risks                                                            | A-04 Quarterly IAO Committee meeting                     | IAO Committee met on 16 September 2026, before the CPC meeting.                                                                                                                                                                                                                                                                              | Signed minutes DRDA/IAO/MIN/Q1/2026-27.                  | None.                                                                      | None required.                                                |

## Section B - Milestone completion claims against the locked baseline

| Milestone                                                                  | Completion condition                                                                                               | Claimed status  | Evidence reference (attached minutes)                                                        |
|----------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------|-----------------|----------------------------------------------------------------------------------------------|
| <b>M-01</b> (A-01)<br>Independent review completed for each variation      | Each contract variation this quarter has an independent review record.                                             | <b>Achieved</b> | CPC<br>DRDA/CPC/MIN/Q1/2026-27<br>MIN. CPC/05; IAO<br>DRDA/IAO/MIN/Q1/2026-27 MIN.<br>IAO/03 |
| <b>M-02</b> (A-02)<br>Staff trained on the corruption prevention procedure | Training delivered to the staff named in the plan by quarter end. [Q1: Cohort A]                                   | <b>Achieved</b> | CPC<br>DRDA/CPC/MIN/Q1/2026-27<br>MIN. CPC/06; IAO<br>DRDA/IAO/MIN/Q1/2026-27 MIN.<br>IAO/04 |
| <b>M-03</b> (A-03)<br>Quarterly CPC meeting held                           | CPC met in the quarter, chaired by the Accounting Officer with the trained IAO Chair as Secretary; minutes signed. | <b>Achieved</b> | CPC<br>DRDA/CPC/MIN/Q1/2026-27<br>(whole document, signature page)                           |
| <b>M-04</b> (A-04)<br>Quarterly IAO Committee meeting held                 | IAO Committee met in the quarter before the CPC meeting; minutes signed.                                           | <b>Achieved</b> | IAO DRDA/IAO/MIN/Q1/2026-27<br>(whole document, signature page)                              |

Milestones claimed achieved: **4 of 4**. An evidence reference to the attached signed minutes is given for every claim.

## Section C - Foundation documents

| Sub-indicator     | Document                                                               | Status this quarter |
|-------------------|------------------------------------------------------------------------|---------------------|
| 1 Procedures      | DRDA/ABC/PROC/2026/v1.0 (Board Res. DRDA/BD/RES/2026/044, 26 Aug 2026) | Active; unchanged   |
| 2 Risk assessment | DRDA/ABC/CRA/2026-27/v1.0 (approved 24 Sep 2026)                       | Active; unchanged   |
| 3 Mitigation plan | DRDA/ABC/CRMP/2026-27/v1.0 (approved 24 Sep 2026)                      | Active; unchanged   |

Foundation documents were submitted on 28 September 2026; they are referenced, not re-uploaded.

## Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q1 CPC meeting held on 23 September 2026 (DRDA/CPC/MIN/Q1/2026-27).
- Signed minutes of the Q1 IAO Committee meeting held on 16 September 2026 (DRDA/IAO/MIN/Q1/2026-27).

## Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Roads Development Authority. Authority: CPC resolution MIN. CPC/08/Q1/2026-27 of 23 September 2026. The content is true to the best of my knowledge.

| Name                  | Designation / role                           | Signature                                                                            | Date           |
|-----------------------|----------------------------------------------|--------------------------------------------------------------------------------------|----------------|
| Mr. Kelvin Omondi     | Focal person; Secretary, CPC                 |  | 8 October 2026 |
| Eng. Margaret Wairimu | Accounting Officer (approved for submission) |  | 8 October 2026 |