

Minutes of the Q2 FY 2026/2027 Meeting of the Integrity Assurance Officers (IAO) Committee

Date and time	10 December 2026, 10:00 - 12:15
Venue	Conference Room 3, DRDA Headquarters (fictional)
Reporting period	Q2 (1 October - 31 December 2026)
Minutes reference	DRDA/IAO/MIN/Q2/2026-27

Present

Name	Role
Mr. Kelvin Omondi	Principal Integrity Officer; Chair, IAO Committee; Secretary to the CPC (trained IAO)
Ms. Beatrice Njoki	Integrity Assurance Officer (Highway Development); IAO Committee rapporteur
Mr. Collins Kiptoo	Integrity Assurance Officer (Finance)
Ms. Halima Yusuf	Integrity Assurance Officer (Supply Chain)
Mr. Victor Mutiso	Integrity Assurance Officer (Quality Assurance)

Apologies: none. Quorum: 5 of 5 IAOs present.

MIN. IAO/01/Q2/2026-27: Preliminaries

The Chair, Mr. Kelvin Omondi, called the meeting to order at 10:00 and confirmed quorum. Members were invited to declare any conflict of interest; none was declared.

MIN. IAO/02/Q2/2026-27: Confirmation of previous minutes

The minutes of the Q1 FY 2026/2027 IAO Committee meeting held on 16 September 2026 were confirmed as a true record.

MIN. IAO/03/Q2/2026-27: Implementation of activity A-01, independent variation reviews (risk R-01; milestone M-01)

The Variation Register extract (DRDA/CA/VR/2026-27/Q2) presented by the Chair of the Independent Variation Review Panel lists 3 variation orders approved in the quarter:

- (a) VO-2026-09 on DRDA/CON/098 (Kisima - Mwamba road) (change of sub-base material source; KES 4,110,000): independent review record IVRP/2026/08 dated 14 October 2026; approved 20 October 2026.
- (b) VO-2026-11 on DRDA/CON/107 (Ngome junction upgrade) (additional road furniture and signage; KES 2,960,000): independent review record IVRP/2026/09 dated 3 November 2026; approved 9 November 2026.
- (c) VO-2026-14 on DRDA/CON/112 (Chemchemi bridge approaches) (emergency rock fill and gabions after flood damage; KES 18,400,000): approved on 2 December 2026 by the Director, Highway Development under the emergency provision of the Contract Administration Manual. **No independent review record was issued before approval.**

The Director, Highway Development confirmed that no further variation request was pending approval for the remainder of the quarter. VO-2026-14 was instructed after flood damage on 28 November 2026 and was included in IPC No. 9 paid on 14 December 2026. The Contract Administration Manual has no route for an emergency variation through the Panel.

Status recorded for Q2 milestone M-01: **Not achieved**; independent review records exist for 2 of 3 variations and VO-2026-14 has none.

MIN. IAO/04/Q2/2026-27: Implementation of activity A-02, training of staff in affected functions (milestone M-02)

Cohort B (Quantity surveyors and payment-certificate (IPC) certifiers) was trained on the Procedures on 24 November 2026 by an EACC-trained IAO facilitator; all 7 named staff attended: DRDA/STF/1215, DRDA/STF/1216, DRDA/STF/1217, DRDA/STF/1218, DRDA/STF/1219, DRDA/STF/1220, DRDA/STF/1221 (HR attendance register DRDA/HR/TRN/2026/27). **Cohort B fully trained before 31 December 2026.**

Status recorded for Q2 milestone M-02 (Cohort B): **Achieved**.

MIN. IAO/05/Q2/2026-27: Reports of corruption and unethical conduct

Two reports received in Q2 (RR/2026/15 and RR/2026/16); both forwarded to the Commission within 24 hours. RR/2026/11 concluded with a written warning; outcome communicated to the Commission within 7 days.

MIN. IAO/06/Q2/2026-27: Progress report to the CPC

The Committee prepared its Q2 progress report on the Mitigation Plan (Appendix V format) for presentation to the CPC meeting scheduled for 17 December 2026. Emerging issues: Emergency variation VO-2026-14 approved without independent review; no emergency route exists in the Contract Administration Manual and no payment-side check exists.

MIN. IAO/07/Q2/2026-27: Any other business and next meeting

There being no other business, the meeting ended at 12:15. This meeting of the IAO Committee was held before the Q2 CPC meeting as required by the CPC Guidelines (2023).

Confirmation

Confirmed by circulation and signed on 11 December 2026 as a true record of the proceedings.

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Chair, IAO Committee		11 December 2026
Ms. Beatrice Njoki	Rapporteur, IAO Committee		11 December 2026

Attendance and authentication by members present

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Principal Integrity Officer		10 December 2026
Ms. Beatrice Njoki	Integrity Assurance Officer (Highway Development)		10 December 2026
Mr. Collins Kiptoo	Integrity Assurance Officer (Finance)		10 December 2026
Ms. Halima Yusuf	Integrity Assurance Officer (Supply Chain)		10 December 2026
Mr. Victor Mutiso	Integrity Assurance Officer (Quality Assurance)		10 December 2026