

Minutes of the Q3 FY 2026/2027 Meeting of the Integrity Assurance Officers (IAO) Committee

Date and time	11 March 2027, 10:00 - 13:05
Venue	Conference Room 3, DRDA Headquarters (fictional)
Reporting period	Q3 (1 January - 31 March 2027)
Minutes reference	DRDA/IAO/MIN/Q3/2026-27

Present

Name	Role
Mr. Kelvin Omondi	Principal Integrity Officer; Chair, IAO Committee; Secretary to the CPC (trained IAO)
Ms. Beatrice Njoki	Integrity Assurance Officer (Highway Development); IAO Committee rapporteur
Mr. Collins Kiptoo	Integrity Assurance Officer (Finance)
Ms. Halima Yusuf	Integrity Assurance Officer (Supply Chain)
Mr. Victor Mutiso	Integrity Assurance Officer (Quality Assurance)

Apologies: none. Quorum: 5 of 5 IAOs present.

MIN. IAO/01/Q3/2026-27: Preliminaries

The Chair, Mr. Kelvin Omondi, called the meeting to order at 10:00 and confirmed quorum. Members were invited to declare any conflict of interest; none was declared.

MIN. IAO/02/Q3/2026-27: Confirmation of previous minutes

The minutes of the Q2 FY 2026/2027 IAO Committee meeting held on 10 December 2026 were confirmed as a true record.

MIN. IAO/03/Q3/2026-27: Implementation of activity A-01, independent variation reviews (risk R-01; milestone M-01)

The Variation Register extract (DRDA/CA/VR/2026-27/Q3) presented by the Chair of the Independent Variation Review Panel lists 2 variation orders approved in the quarter:

(a) VO-2027-02 on DRDA/CON/104 (Tambuu bypass) (extension of lined drain at km 6; KES 2,480,000): independent review record IVRP/2027/02 dated 26 January 2027; approved 2 February 2027.

(b) VO-2027-05 on DRDA/CON/107 (Ngome junction upgrade) (relocation of utility ducting; KES 5,320,000): independent review record IVRP/2027/05 dated 22 February 2027; approved 1 March 2027.

The Director, Highway Development confirmed that no further variation request was pending approval for the remainder of the quarter. **Corrective action on the Q2 exception:** the Panel completed a retrospective review of VO-2026-14 on 15 February 2027 (IVRP/2027/03). It found the emergency scope justified but rock-fill quantities overstated by 6%; KES 1,104,000 was recovered through IPC No. 11. This retrospective review relates to a Q2 variation; it is reported as corrective progress and is not a Q3 variation.

Status recorded for Q3 milestone M-01: **Achieved**; independent review records exist for 2 of 2 Q3 variations.

MIN. IAO/04/Q3/2026-27: Implementation of activity A-02, training of staff in affected functions (milestone M-02)

Cohort C (Materials testing and quality-assurance engineers) was trained on the Procedures on 17 February 2027 by an EACC-trained IAO facilitator; all 6 named staff attended: DRDA/STF/1330, DRDA/STF/1331, DRDA/STF/1332, DRDA/STF/1333, DRDA/STF/1334, DRDA/STF/1335 (HR attendance register DRDA/HR/TRN/2027/04). **Cohort C fully trained before 31 March 2027.**

Status recorded for Q3 milestone M-02 (Cohort C): **Achieved**.

MIN. IAO/05/Q3/2026-27: Proposed amendment of the Mitigation Plan (Plan v1.1)

The Committee considered the oversight officer's reply of 27 January 2027 (ADILI/PO-B/DEMO-006/AMR/2027/01) to the Authority's amendment request DRDA/ABC/CRMP/AMR/2027/01 of 20 January 2027. The reply declined (a) recording Q2 M-01 as 'not applicable' or rescheduling it to Q3, because an amendment cannot change a prior period's locked baseline, and (b) making the new milestone effective from Q3,

because Q3 opened on 1 January 2027. The Committee prepared Mitigation Plan v1.1 (DRDA/ABC/CRMP/2026-27/v1.1) on revised terms: A-01 activity (d) on emergency variations; new activity A-05 and milestone M-05 (variation-payment reconciliation) effective from Q4 only; Q1-Q3 baselines unchanged. The Committee RECOMMENDED v1.1 to the CPC.

MIN. IAO/06/Q3/2026-27: Reports of corruption and unethical conduct

No new report received in Q3. RR/2026/15 and RR/2026/16 remain under inquiry by the Disciplinary Committee.

MIN. IAO/07/Q3/2026-27: Progress report to the CPC

The Committee prepared its Q3 progress report on the Mitigation Plan (Appendix V format) for presentation to the CPC meeting scheduled for 18 March 2027. Emerging issues: None beyond the amendment proposal.

MIN. IAO/08/Q3/2026-27: Any other business and next meeting

There being no other business, the meeting ended at 13:05. This meeting of the IAO Committee was held before the Q3 CPC meeting as required by the CPC Guidelines (2023).

Confirmation

Confirmed by circulation and signed on 12 March 2027 as a true record of the proceedings.

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Chair, IAO Committee		12 March 2027
Ms. Beatrice Njoki	Rapporteur, IAO Committee		12 March 2027

Attendance and authentication by members present

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Principal Integrity Officer		11 March 2027
Ms. Beatrice Njoki	Integrity Assurance Officer (Highway Development)		11 March 2027
Mr. Collins Kiptoo	Integrity Assurance Officer (Finance)		11 March 2027
Ms. Halima Yusuf	Integrity Assurance Officer (Supply Chain)		11 March 2027
Mr. Victor Mutiso	Integrity Assurance Officer (Quality Assurance)		11 March 2027