

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q3 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Roads Development Authority (DRDA), Institution ID DEMO-006
Quarter / FY	Q3 (1 January - 31 March 2027) / FY 2026/2027
Plan version reported against	DRDA/ABC/CRMP/2026-27/v1.0 (locked baseline: 4 milestones, weight 1 each)
Report reference / date	DRDA/ABC/QPR/Q3/2026-27 / 8 April 2027
Reporting deadline	15 April 2027 (submitted on time)
Accounting Officer email	ao@demo-006.example.invalid
Focal person / email	Mr. Kelvin Omondi / focal@demo-006.example.invalid

Plan amendment notice. Mitigation Plan v1.1 (DRDA/ABC/CRMP/2026-27/v1.1) was approved on 19 March 2027 and submitted on 22 March 2027. It takes effect on 1 April 2027 (Q4). This Q3 report is made against the locked v1.0 Q3 baseline of four milestones and does not report M-05.

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Contract administration and payment certification						
1	R-01 Unjustified or inflated variation orders (20); R-02 (16)	A-01 Require independent variation reviews (IVRP)	VO-2027-02 reviewed 26 January 2027 (IVRP/2027/02), approved 2 February 2027; VO-2027-05 reviewed 22 February 2027 (IVRP/2027/05), approved 1 March 2027. Register extract DRDA/CA/VR/2026-27/Q3.	2 of 2 variations have an independent review record.	None in Q3. Corrective: retrospective review of Q2's VO-2026-14 completed 15 Feb 2027 (IVRP/2027/03); KES 1,104,000 recovered via IPC No. 11.	Plan v1.1 approved 19 Mar 2027 with emergency route (A-01 d) and reconciliation (A-05), effective Q4.
Functional Area 2: Cross-cutting - staff in affected functions						
2	R-01 to R-05	A-02 Train staff in affected functions on the Procedures	Cohort C (Materials testing and quality-assurance engineers) trained on 17 February 2027; all 6 named staff attended: DRDA/STF/1330, DRDA/STF/1331, DRDA/STF/1332, DRDA/STF/1333, DRDA/STF/1334, DRDA/STF/1335 (HR attendance register DRDA/HR/TRN/2027/04).	Cohort C: 6 of 6 named staff trained (17 February 2027).	None.	Cohort D training scheduled for 19 May 2027.
Functional Area 3: Governance (all risks)						
3	All risks	A-03 Quarterly CPC meeting	CPC met on 18 March 2027, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DRDA/ CPC/MIN/Q3/2026-27.	None.	None required.
4	All risks	A-04 Quarterly IAO Committee meeting	IAO Committee met on 11 March 2027, before the CPC meeting.	Signed minutes DRDA/ IAO/MIN/Q3/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked baseline

Milestone	Completion condition	Claimed status	Evidence reference (attached minutes)
M-01 (A-01) Independent review completed for each variation	Each contract variation this quarter has an independent review record.	Achieved	CPC DRDA/CPC/MIN/Q3/2026-27 MIN. CPC/05; IAO DRDA/IAO/MIN/Q3/2026-27 MIN. IAO/03
M-02 (A-02) Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end. [Q3: Cohort C]	Achieved	CPC DRDA/CPC/MIN/Q3/2026-27 MIN. CPC/06; IAO DRDA/IAO/MIN/Q3/2026-27 MIN. IAO/04
M-03 (A-03) Quarterly CPC meeting held	CPC met in the quarter, chaired by the Accounting Officer with the trained IAO Chair as Secretary; minutes signed.	Achieved	CPC DRDA/CPC/MIN/Q3/2026-27 (whole document, signature page)
M-04 (A-04) Quarterly IAO Committee meeting held	IAO Committee met in the quarter before the CPC meeting; minutes signed.	Achieved	IAO DRDA/IAO/MIN/Q3/2026-27 (whole document, signature page)

Milestones claimed achieved: **4 of 4**. The retrospective review of VO-2026-14 is reported in Section A as corrective progress only; it is not claimed against Q2 or Q3 M-01.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DRDA/ABC/PROC/2026/v1.0 (Board Res. DRDA/BD/RES/2026/044, 26 Aug 2026)	Active; unchanged
2 Risk assessment	DRDA/ABC/CRA/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged
3 Mitigation plan	DRDA/ABC/CRMP/2026-27/v1.0 (approved 24 Sep 2026)	Active for Q3. Amended version v1.1 approved 19 Mar 2027 and submitted 22 Mar 2027, effective 1 Apr 2027 (Q4 only)

Foundation documents were submitted on 28 September 2026 and Plan v1.1 on 22 March 2027; they are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q3 CPC meeting held on 18 March 2027 (DRDA/CPC/MIN/Q3/2026-27).
- Signed minutes of the Q3 IAO Committee meeting held on 11 March 2027 (DRDA/IAO/MIN/Q3/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Roads Development Authority. Authority: CPC resolution MIN. CPC/09/Q3/2026-27 of 18 March 2027. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Focal person; Secretary, CPC		8 April 2027
Eng. Margaret Wairimu	Accounting Officer (approved for submission)		8 April 2027