

DEMO ROADS DEVELOPMENT AUTHORITY

Request to Amend the Anti-Bribery and Corruption Mitigation Plan

Amendment request AMR-01 - original submission

Institution	Demo Roads Development Authority (DRDA), Institution ID DEMO-006
Request reference / date	DRDA/ABC/CRMP/AMR/2027/01 / 20 January 2027
Plan amended	DRDA/ABC/CRMP/2026-27/v1.0 (approved 24 September 2026)
Addressed to	Assigned prevention officer (Officer B), Corruption Prevention indicator oversight portal
Submitted by	Mr. Kelvin Omondi, focal person, on behalf of the Accounting Officer
Status at submission	Pending officer decision

1.0 Background

The Authority's Q2 implementation progress report (DRDA/ABC/QPR/Q2/2026-27, submitted 13 January 2027) declared Q2 milestone M-01 not achieved. Variation VO-2026-14 on contract DRDA/CON/112 (Chemchemi bridge approaches; emergency rock fill and gabions after flood damage; KES 18,400,000) was approved on 2 December 2026 under the emergency provision of the Contract Administration Manual without an independent review record, and was included in IPC No. 9 paid on 14 December 2026. The other two Q2 variations (VO-2026-09 and VO-2026-11) were independently reviewed.

2.0 Amendments requested

No.	Requested change	Requested effective period	Justification given by the Authority
1	Record Q2 milestone M-01 as ' not applicable ' for VO-2026-14, or alternatively reschedule the Q2 M-01 obligation for VO-2026-14 to Q3, when a retrospective review will be done.	Q2 (retrospective)	VO-2026-14 was a genuine emergency to keep the bridge approaches open; the Authority considers that the review requirement should not apply to emergency works.
2	Add A-01 activity (d): emergency variations reviewed by the IVRP within 48 hours.	From Q3 (1 January 2027)	Closes the gap that allowed VO-2026-14 to bypass the Panel.
3	Add activity A-05 and milestone M-05: quarterly reconciliation of paid variation items to approved orders with independent review records, signed by the Head of Internal Audit by quarter end (weight 1).	From Q3 (1 January 2027)	Payment-side control for risk R-02; VO-2026-14 was paid with no check that a review existed.

3.0 Effect on the scoring baseline as proposed by the Authority

Quarter	Current locked baseline (v1.0)	Baseline if request were accepted as submitted
Q2	4 milestones; M-01 not achieved (3/4)	3 milestones; M-01 removed (3/3)
Q3	4 milestones	5 milestones (M-05 added)
Q4	4 milestones	5 milestones (M-05 added)

4.0 Authorisation

This request is submitted on the authority of the Accounting Officer pending formal consideration by the CPC at its Q3 meeting.

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Focal person; Chair, IAO Committee		20 Jan 2027
Eng. Margaret Wairimu	Accounting Officer		20 Jan 2027