

DEMO ROADS DEVELOPMENT AUTHORITY

Request to Amend the Anti-Bribery and Corruption Mitigation Plan

Amendment request AMR-01 - revised submission with Plan v1.1

Institution	Demo Roads Development Authority (DRDA), Institution ID DEMO-006
Request reference / date	DRDA/ABC/CRMP/AMR/2027/01 (revised) / 22 March 2027
Supersedes	Original request of 20 January 2027 (retained on record)
Responds to	Oversight officer reply ADILI/PO-B/DEMO-006/AMR/2027/01 of 27 January 2027
New plan version	DRDA/ABC/CRMP/2026-27/v1.1 (attached), approved by the Accounting Officer on 19 March 2027
Institutional approval	CPC Min. CPC/07/Q3/2026-27 of 18 March 2027
Requested effective period	Q4 only: 1 April - 30 June 2027
Status at submission	Pending officer confirmation of the Q4 scoring baseline

1.0 Reason for amendment

The Q2 exception on VO-2026-14 showed two control gaps: no route for emergency variations through the Independent Variation Review Panel, and no payment-side check that variations paid through interim payment certificates had been independently reviewed (risk R-02, score 16).

2.0 Changes in Plan v1.1

No.	Change	Effective	Scoring baseline effect
1	A-01 activity (d): emergency variations require IVRP review within 48 hours before instruction; no emergency exemption from review. M-01 completion condition unchanged.	Q4	None (M-01 already in every quarter)
2	New activity A-05 and milestone M-05: Every variation paid through an interim payment certificate (IPC) in the quarter is matched to an approved variation order with an independent review record, and the reconciliation report is signed by the Head of Internal Audit by quarter end.	Q4	Q4 baseline 5 milestones, weight 1 each

3.0 Elements of the original request withdrawn

Following the officer's reply, the CPC withdrew (a) the request to record Q2 M-01 as not applicable or to reschedule it, and (b) the request to make the changes effective from Q3. Q2 M-01 stands as not achieved. The retrospective IVRP review of VO-2026-14 completed on 15 February 2027 (IVRP/2027/03) will be reported as corrective progress in Q3 only.

4.0 Resulting baseline

Quarter	Plan version	Milestones (weight 1 each)	Total weight
Q1	v1.0 (locked)	M-01, M-02, M-03, M-04	4
Q2	v1.0 (locked)	M-01, M-02, M-03, M-04 (M-01 not achieved; retained)	4
Q3	v1.0 (locked; period open)	M-01, M-02, M-03, M-04	4
Q4	v1.1 (proposed; period not yet open)	M-01, M-02, M-03, M-04, M-05	5

5.0 Authorisation

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Focal person; Secretary, CPC		22 Mar 2027
Eng. Margaret Wairimu	Accounting Officer		22 Mar 2027