

Minutes of the Q4 FY 2026/2027 Meeting of the Corruption Prevention Committee (CPC)

Date and time	24 June 2027, 09:00 - 12:20
Venue	Board Room 1, DRDA Headquarters (fictional)
Chair	Eng. Margaret Wairimu, Director General and Accounting Officer
Secretary	Mr. Kelvin Omondi, Chair of the IAO Committee (trained IAO, management level)
Reporting period	Q4 (1 April - 30 June 2027)
Minutes reference	DRDA/CPC/MIN/Q4/2026-27

Present

Name	Designation
Eng. Margaret Wairimu	Director General and Accounting Officer (CPC Chair)
Eng. Paul Ndegwa	Director, Highway Development
Eng. Caroline Akinyi	Director, Quality Assurance and Materials; Chair, Independent Variation Review Panel
Mr. Felix Otieno	Director, Finance and Accounts
Ms. Naomi Chepkoech	Head, Human Resource and Administration
Mr. Abdullahi Noor	Head, Supply Chain Management
Ms. Janet Muthoni	Head, Legal Services; Designated Senior Officer (Anti-Bribery)
Mr. Kelvin Omondi	Principal Integrity Officer; Chair, IAO Committee; Secretary to the CPC (trained IAO)
Mr. Stephen Wekesa	Head, Internal Audit (in attendance)

Apologies: none. Quorum: 8 of 8 members present.

MIN. CPC/01/Q4/2026-27: Preliminaries and quorum

The Chair called the meeting to order at 09:00 and confirmed quorum. Members were invited to declare any conflict of interest; none was declared.

MIN. CPC/02/Q4/2026-27: Confirmation of previous minutes

The minutes of the Q3 FY 2026/2027 CPC meeting held on 18 March 2027 were confirmed as a true record.

MIN. CPC/03/Q4/2026-27: Matters arising

All matters arising are covered under the substantive agenda items below.

MIN. CPC/04/Q4/2026-27: Foundation documents (Procedures, Risk Assessment and Mitigation Plan)

Procedures v1.0 and Risk Assessment v1.0 remain active. Mitigation Plan v1.1 (DRDA/ABC/CRMP/2026-27/v1.1) has been active since 1 April 2027 and superseded v1.0 for Q4; the oversight officer confirmed the five-milestone Q4 baseline on 25 March 2027.

MIN. CPC/05/Q4/2026-27: Report of the IAO Committee - activity A-01, independent variation reviews (risk R-01; milestone M-01)

The Secretary presented the IAO Committee report adopted at its meeting of 17 June 2027 (MIN. IAO/03/Q4/2026-27). The Variation Register extract (DRDA/CA/VR/2026-27/Q4) presented by the Chair of the Independent Variation Review Panel lists 3 variation orders approved in the quarter:

(a) VO-2027-08 on DRDA/CON/098 (Kisima - Mwamba road) (additional speed calming at two schools; KES 1,940,000): independent review record IVRP/2027/08 dated 13 April 2027; approved 19 April 2027.

(b) VO-2027-10 on DRDA/CON/112 (Chemchemi bridge approaches) (scour protection to pier 2; KES 7,650,000): independent review record IVRP/2027/10 dated 11 May 2027; approved 18 May 2027.

(c) VO-2027-12 on DRDA/CON/115 (Soko Mjini service lanes) (change of kerb specification; KES 1,215,000): independent review record IVRP/2027/11 dated 1 June 2027; approved 7 June 2027.

The Director, Highway Development confirmed that no further variation request was pending approval for the remainder of the quarter.

The Committee NOTED the status of Q4 milestone M-01 as **Achieved**; independent review records exist for 3 of 3 variations.

MIN. CPC/06/Q4/2026-27: Report of the IAO Committee - activity A-02, training of staff in affected functions (milestone M-02)

The Secretary presented the IAO Committee report adopted at its meeting of 17 June 2027 (MIN. IAO/04/Q4/2026-27). Cohort D (Tender evaluation secretariat (Supply Chain) and right-of-way valuers) was trained on the Procedures on 19 May 2027 by an EACC-trained IAO facilitator; all 8 named staff attended: DRDA/STF/1441, DRDA/STF/1442, DRDA/STF/1443, DRDA/STF/1444, DRDA/STF/1445, DRDA/STF/1446, DRDA/STF/1447, DRDA/STF/1448 (HR attendance register DRDA/HR/TRN/2027/11). **Cohort D fully trained before 30 June 2027.**

The Committee NOTED the status of Q4 milestone M-02 (Cohort D) as **Achieved**.

MIN. CPC/07/Q4/2026-27: Report of the IAO Committee - activity A-05, variation-payment reconciliation (risk R-02; milestone M-05, Plan v1.1)

The Secretary presented the IAO Committee report adopted at its meeting of 17 June 2027 (MIN. IAO/05/Q4/2026-27). Internal Audit reported on reconciliation DRDA/IA/VRC/2026-27/Q4 under new activity A-05 (Plan v1.1). IPCs processed in April and May 2027 include two variation items (VO-2027-08 in IPC No. 14 of DRDA/CON/098; VO-2027-10 in IPC No. 13 of DRDA/CON/112); both were matched to approved orders with IVRP records. The June IPC run, which includes VO-2027-12, is scheduled for 29 June 2027 and must be reconciled before the report can be signed. The Head of Internal Audit advised that the report would be signed in the first week of July 2027.

The Committee NOTED the status of Q4 milestone M-05 as **Not achieved by 30 June 2027**; the reconciliation report will not be signed by quarter end.

MIN. CPC/08/Q4/2026-27: Corruption reports and other risks

One report received in Q4 (RR/2027/04); forwarded to the Commission within 24 hours. RR/2026/15 closed with no case to answer; RR/2026/16 referred for further investigation; outcomes communicated within 7 days. Risks R-03 to R-10 remain within existing controls; no incidents were reported against them.

MIN. CPC/09/Q4/2026-27: Quarterly progress report to the Commission and authority to submit

The Committee considered the draft Q4 implementation progress report (Appendix V format) and RESOLVED that: (a) the report be approved, recording each milestone status exactly as noted above; (b) the Secretary, Mr. Kelvin Omondi, as institutional focal person, is authorised to submit it with these minutes and the Q4 IAO Committee minutes by 15 July 2027; and (c) agreed actions are: Head, Internal Audit to sign the Q4 reconciliation report as soon as the June IPC run is reconciled.

MIN. CPC/10/Q4/2026-27: Any other business and next meeting

There being no other business, the meeting ended at 12:20.

Confirmation

Confirmed by circulation and signed on 28 June 2027 as a true record of the proceedings.

Name	Designation / role	Signature	Date
Eng. Margaret Wairimu	Chairperson, CPC (Accounting Officer)		28 June 2027
Mr. Kelvin Omondi	Secretary, CPC (Chair, IAO Committee)		28 June 2027

Attendance and authentication by members present

Name	Designation / role	Signature	Date
Eng. Margaret Wairimu	Director General and Accounting Officer		24 June 2027
Eng. Paul Ndegwa	Director, Highway Development		24 June 2027
Eng. Caroline Akinyi	Director, Quality Assurance and Materials		24 June 2027
Mr. Felix Otieno	Director, Finance and Accounts		24 June 2027
Ms. Naomi Chepkoech	Head, Human Resource and Administration		24 June 2027
Mr. Abdullahi Noor	Head, Supply Chain Management		24 June 2027
Ms. Janet Muthoni	Head, Legal Services		24 June 2027
Mr. Kelvin Omondi	Principal Integrity Officer		24 June 2027