

DEMO EDUCATION BURSARY FUND

Anti-Bribery and Corruption Mitigation Plan

FY 2026/2027 - Appendix III(b) format of the EACC Practical Guide

Institution	Demo Education Bursary Fund (DEBF), Institution ID DEMO-007
Document reference	DEBF/ABC/CRMP/2026-27/v1.0
Version / status	Version 1.0 - ACTIVE (no predecessor)
Linked risk assessment	DEBF/ABC/CRA/2026-27/v1.0
Approval	Recommended by the CPC on 22 September 2026 (Min. CPC/04/Q1/2026-27); approved by the Accounting Officer on 24 September 2026
Effective from / to	24 September 2026 to 30 June 2027
Total budget	KES 1,630,000 (FY 2026/2027 recurrent budget, votes 2210 and 2211)

Evidence category: **Mitigation-plan evidence** (Sub-indicator 3). Submitted to the oversight portal on 28 September 2026, before the 30 September 2026 foundation deadline.

1.0 Corruption Risk Mitigation Plan (Appendix III(b))

Name of Institution: Demo Education Bursary Fund FY: 2026/2027 Corruption Risk Mitigation Plan

S. No / Activity	Identified corruption risk	Mitigation strategy	Activities	Output	Indicators (KPI)	Resources	Timeframe	Responsibility
1 / A-01	R-01 Award of bursaries to ineligible or favoured applicants (score 20). Also treats R-02 (16) and R-05 (8).	Transparency of awards: publish the rules before each round and the outcome after it, so that applicants and the public can test every award.	a. Publish the award criteria on the website and all 47 county notice boards before each round opens. b. Publish the results list after the Awards Committee decision, with a 21-day appeals window. c. Report criteria, decision and results dates to the IAO Committee and CPC each quarter.	Criteria notice and results list published for each award round.	One award round per quarter; criteria published before the award decision and results after it, in the quarter.	KES 850,000 (notices, media, county posting)	Rounds 1-4, one per quarter Q1-Q4	Director, Bursary Awards; Head, Corporate Communications
2 / A-02	R-01, R-02, R-03, R-04, R-06, R-09 (staff in affected functions)	Train staff in affected functions on the corruption prevention Procedures.	a. Deliver one-day training per quarter to the named cohort (Section 2). b. Keep attendance register and training report; table at CPC.	Named cohort trained each quarter.	100% of the staff named for the quarter trained by quarter end.	KES 480,000 (facilitation, materials)	Cohort A Q1; B Q2; C Q3; D Q4	Head, HR and Administration; IAO Committee
3 / A-03	All risks (governance)	Operationalise the Corruption Prevention Committee.	Hold one CPC meeting each quarter chaired by the Accounting Officer with the trained IAO Chair as Secretary; sign minutes.	Signed CPC minutes each quarter.	4 CPC meetings in the year (1 per quarter).	KES 160,000	Quarterly	Accounting Officer; IAO Chair (Secretary)
4 / A-04	All risks (governance)	Operationalise the IAO Committee.	Hold one IAO Committee meeting each quarter before the CPC meeting; prepare progress report for CPC; sign minutes.	Signed IAO minutes each quarter.	4 IAO meetings in the year (1 per quarter, before CPC).	KES 140,000	Quarterly	Chair, IAO Committee
5	R-07, R-08, R-10 (medium)	Tolerate with existing controls; monitor.	Report status at each CPC meeting under 'Corruption reports and other risks'.	Status noted in CPC minutes.	-	Within existing budget	Quarterly	Designated Senior Officer

2.0 Award rounds and training cohorts named for activities A-01 and A-02

The Fund runs one award round per quarter. The completion condition for A-01 in each quarter is that the round's criteria were published before its award decision, and its results after it, within the quarter.

Round	Due quarter	Award round
1	Q1	Secondary school bursaries, Term 3 2026
2	Q2	Tertiary and TVET bursaries, January 2027 intake
3	Q3	Secondary school bursaries, Term 1 2027
4	Q4	Secondary school bursaries, Term 2 2027

Staff are identified by staff number only (fictional numbers). The completion condition for A-02 in each quarter is that every staff member named below for that quarter is trained by quarter end.

Cohort	Due quarter	Unit	Named staff (staff numbers)	Count
A	Q1	Needs-assessment officers, Bursary Awards Directorate	DEBF/STF/0211, DEBF/STF/0212, DEBF/STF/0213, DEBF/STF/0214, DEBF/STF/0215, DEBF/STF/0216, DEBF/STF/0217, DEBF/STF/0218	8
B	Q2	Regional bursary desk officers (application intake)	DEBF/STF/0305, DEBF/STF/0306, DEBF/STF/0307, DEBF/STF/0308, DEBF/STF/0309, DEBF/STF/0310, DEBF/STF/0311	7
C	Q3	Disbursement and finance staff	DEBF/STF/0402, DEBF/STF/0403, DEBF/STF/0404, DEBF/STF/0405, DEBF/STF/0406, DEBF/STF/0407	6
D	Q4	Applicant MIS administrators (ICT) and supply chain staff	DEBF/STF/0509, DEBF/STF/0510, DEBF/STF/0511, DEBF/STF/0512, DEBF/STF/0513, DEBF/STF/0514	6

3.0 Quarterly milestones (scoring baseline proposed for officer approval)

Each quarter has four equally weighted milestones (weight 1 each). Milestones M-01 and M-02 are the Fund's planned mitigation milestones; M-03 and M-04 are the recurring committee obligations required of every institution. The same four milestone identifiers recur in each quarter with that quarter's completion condition. Evidence follows the 23rd Cycle rule: the quarterly progress report accompanied only by the signed CPC and IAO minutes, which must record the facts that support M-01 and M-02.

Milestone	Activity	Description	Completion condition (each quarter)	Weight	Evidence expectation
M-01	A-01	Award criteria and results published	Criteria were published before awards, and results after, for the quarter.	1	Signed minutes recording the criteria publication date, award decision date and results publication date
M-02	A-02	Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end.	1	Signed minutes recording training date, cohort and staff numbers trained
M-03	A-03	Quarterly CPC meeting held	CPC met in the quarter, chaired by the Accounting Officer with the trained IAO Chair as Secretary; minutes signed.	1	Signed CPC minutes
M-04	A-04	Quarterly IAO Committee meeting held	IAO Committee met in the quarter before the CPC meeting; minutes signed.	1	Signed IAO Committee minutes

Quarter	Due by	M-01	M-02 cohort	M-03	M-04	Total weight
Q1	30 September 2026	Round 1	Cohort A	CPC Q1	IAO Q1	4
Q2	31 December 2026	Round 2	Cohort B	CPC Q2	IAO Q2	4
Q3	31 March 2027	Round 3	Cohort C	CPC Q3	IAO Q3	4
Q4	30 June 2027	Round 4	Cohort D	CPC Q4	IAO Q4	4

4.0 Monitoring arrangements

The IAO Committee tracks each activity and reports to the CPC quarterly using the Appendix V progress template. The plan may only be amended for unopened future quarters with a recorded reason and oversight-officer confirmation; missed milestones are not deleted or rescheduled retrospectively.

5.0 Approval

Name	Designation / role	Signature	Date
Mr. Kevin Otieno	Chair, IAO Committee (prepared)		17 Sep 2026
Mr. Hassan Abdi	Accounting Officer (approved, on CPC recommendation Min. CPC/04/Q1/2026-27)		24 Sep 2026