

DEMO LAND RECORDS OFFICE

Anti-Bribery and Corruption Mitigation Plan

FY 2026/2027 - Appendix III(b) format of the EACC Practical Guide

Institution	Demo Land Records Office (DLRO), Institution ID DEMO-008
Document reference	DLRO/ABC/CRMP/2026-27/v1.0
Version / status	Version 1.0 - ACTIVE (no predecessor)
Linked risk assessment	DLRO/ABC/CRA/2026-27/v1.0
Approval	Recommended by the CPC on 24 September 2026 (Min. CPC/04/Q1/2026-27); approved by the Accounting Officer on 25 September 2026
Effective from / to	25 September 2026 to 30 June 2027
Total budget	KES 2,170,000 (FY 2026/2027 recurrent budget, votes 2211 and 2210)

Evidence category: **Mitigation-plan evidence** (Sub-indicator 3). Submitted to the oversight portal on 28 September 2026, before the 30 September 2026 foundation deadline.

1.0 Corruption Risk Mitigation Plan (Appendix III(b))

Name of Institution: **Demo Land Records Office** FY: **2026/2027** Corruption Risk Mitigation Plan

S. No / Activity	Identified corruption risk (what could go wrong)	Mitigation strategy	Activities	Output	Indicators (KPI)	Resources	Timeframe	Responsibility
1 / A-01	R-01 Unauthorised alteration of land register entries (score 20). Also treats R-02 (16) and R-09 (10).	Make every edit to the land register traceable: record-edit change log with individual credentials and a quarterly review.	a. Introduce change logs for record edits: enable the change log on the land register and presentation-book modules (user, time, before/after values, instrument reference). b. Retire the generic edit account; issue individual credentials to all registry users. c. Quarterly review of the change log (edits without instrument reference, out-of-hours and bulk edits) by Internal Audit with the IAO Committee.	Change log enabled; quarterly change-log review report tabled at IAO Committee and CPC.	100% of edits captured in the change log; one change-log review completed by each quarter end.	KES 1,350,000 (ICT module configuration, credential migration)	Enabled in Q1 (by 30 Sep 2026); reviews every quarter Q1-Q4	Registrar and Director, Land Registration; Head, ICT; Head, Internal Audit
2 / A-02	R-01, R-02, R-03, R-04, R-06, R-07 (staff in affected functions)	Train staff in affected functions on the corruption prevention Procedures.	a. Deliver one-day training per quarter to the staff named for that quarter (Section 2). b. Hold a make-up session before quarter end for any named staff member absent from the main session. c. Keep attendance register; table at IAO Committee and CPC.	Named staff trained each quarter.	100% of the staff named for the quarter trained by quarter end.	KES 520,000 (facilitation, materials)	Cohort A Q1; B Q2; C Q3; D Q4	Head, HR and Administration; IAO Committee
3 / A-03	All risks (governance)	Operationalise the Corruption Prevention Committee.	Hold one CPC meeting each quarter chaired by the Accounting Officer with the trained IAO Chair as Secretary; sign minutes.	Signed CPC minutes each quarter.	4 CPC meetings in the year (1 per quarter).	KES 160,000	Quarterly	Accounting Officer; IAO Chair (Secretary)
4 / A-04	All risks (governance)	Operationalise the IAO Committee.	Hold one IAO Committee meeting each quarter before the CPC meeting; prepare progress report for CPC; sign minutes.	Signed IAO minutes each quarter.	4 IAO meetings in the year (1 per quarter, before CPC).	KES 140,000	Quarterly	Chair, IAO Committee
5	R-05, R-08, R-10 (medium)	Tolerate with existing controls; monitor.	Report status at each CPC meeting under 'Corruption reports and other risks'.	Status noted in CPC minutes.	-	Within existing budget	Quarterly	Designated Senior Officer

2.0 Named staff for activity A-02

Staff are identified by staff number only (fictional numbers). The completion condition for each quarter is that every staff member named below for that quarter is trained by quarter end. Attendance at a make-up session held before quarter end counts towards completion.

Cohort	Due quarter	Unit	Named staff (staff numbers)	Count
A	Q1	Land registration clerks, headquarters registry counter	DLRO/STF/1104, DLRO/STF/1105, DLRO/STF/1106, DLRO/STF/1107, DLRO/STF/1108, DLRO/STF/1109, DLRO/STF/1110, DLRO/STF/1111	8
B	Q2	Records custodians, strongroom and archives	DLRO/STF/1215, DLRO/STF/1216, DLRO/STF/1217, DLRO/STF/1218, DLRO/STF/1219, DLRO/STF/1220, DLRO/STF/1221, DLRO/STF/1222, DLRO/STF/1223	9
C	Q3	Official search and certified copies desk	DLRO/STF/1330, DLRO/STF/1331, DLRO/STF/1332, DLRO/STF/1333, DLRO/STF/1334, DLRO/STF/1335, DLRO/STF/1336	7
D	Q4	Land register database administrators (ICT) and supply chain staff	DLRO/STF/1442, DLRO/STF/1443, DLRO/STF/1444, DLRO/STF/1445, DLRO/STF/1446, DLRO/STF/1447	6

3.0 Quarterly milestones (scoring baseline proposed for officer approval)

Each quarter has four equally weighted milestones (weight 1 each). Milestones M-01 and M-02 are the Office's planned mitigation milestones; M-03 and M-04 are the recurring committee obligations required of every institution. The same four milestone identifiers recur in each quarter with that quarter's completion condition. Evidence follows the 23rd Cycle rule: the quarterly progress report accompanied only by the signed CPC and IAO minutes, which must record the facts that support M-01 and M-02.

Milestone	Activity	Description	Completion condition (each quarter)	Weight	Evidence expectation
M-01	A-01	Change log enabled and reviewed	The change log is enabled and was reviewed by quarter end.	1	Signed minutes recording that the change log is enabled, the review report reference and its completion date
M-02	A-02	Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end.	1	Signed minutes recording training date(s), cohort and the staff numbers trained
M-03	A-03	Quarterly CPC meeting held	CPC met in the quarter, chaired by the Accounting Officer with the trained IAO Chair as Secretary; minutes signed.	1	Signed CPC minutes
M-04	A-04	Quarterly IAO Committee meeting held	IAO Committee met in the quarter before the CPC meeting; minutes signed.	1	Signed IAO Committee minutes

Quarter	Due by	M-01	M-02 named staff	M-03	M-04	Total weight
Q1	30 September 2026	Change log enabled; Q1 review	Cohort A	CPC Q1	IAO Q1	4
Q2	31 December 2026	Change-log review Q2	Cohort B	CPC Q2	IAO Q2	4
Q3	31 March 2027	Change-log review Q3	Cohort C	CPC Q3	IAO Q3	4
Q4	30 June 2027	Change-log review Q4	Cohort D	CPC Q4	IAO Q4	4

4.0 Monitoring arrangements

The IAO Committee tracks each activity and reports to the CPC quarterly using the Appendix V progress template. The plan may only be amended for unopened future quarters with a recorded reason and oversight-officer confirmation; missed milestones are not deleted or rescheduled retrospectively.

5.0 Approval

Name	Designation / role	Signature	Date
Mr. Dennis Kiplagat	Chair, IAO Committee (prepared)		18 Sep 2026
Ms. Wanjiku Mwangi	Accounting Officer (approved, on CPC recommendation Min. CPC/04/Q1/2026-27)		25 Sep 2026