

Minutes of the Q1 FY 2026/2027 Meeting of the Integrity Assurance Officers (IAO) Committee

Date and time	17 September 2026, 10:00 - 12:30
Venue	Board Room 2, DASA Headquarters (fictional)
Reporting period	Q1 (1 July - 30 September 2026)
Minutes reference	DASA/IAO/MIN/Q1/2026-27

Present

Name	Role
Ms. Faith Njeri	Principal Compliance Officer; Chair, IAO Committee; Secretary to the CPC (trained IAO)
Mr. Brian Ochieng	Integrity Assurance Officer (Appointments Services); IAO Committee rapporteur
Ms. Mercy Chebet	Integrity Assurance Officer (Finance)
Mr. Ali Hassan	Integrity Assurance Officer (ICT)
Ms. Grace Wambui	Integrity Assurance Officer (Human Resource)

Apologies: none. Quorum: 5 of 5 IAOs present.

MIN. IAO/01/Q1/2026-27: Preliminaries

The Chair, Ms. Faith Njeri, called the meeting to order at 10:00 and confirmed quorum. No member declared a conflict of interest on the agenda items.

MIN. IAO/02/Q1/2026-27: Confirmation of previous minutes

The minutes of the Q4 FY 2025/2026 IAO Committee meeting held on 16 June 2026 were confirmed as a true record.

MIN. IAO/03/Q1/2026-27: Implementation of activity A-01 - controlled allocation register (risk R-01; milestone M-01)

Register specification approved on 2 August 2026. ICT configured the register module and ran user acceptance testing from 21 to 28 September 2026. Go-live slipped from 30 September to 5 October 2026 because the data-migration licence was delivered on 19 September 2026. Paper allocation lists remained in use throughout Q1. **No exception review was conducted in Q1** because no register data existed.

Status recorded for Q1 milestone M-01: **Not achieved**.

MIN. IAO/04/Q1/2026-27: Implementation of activity A-02 - training of staff in affected functions (milestone M-02)

Training for Cohort A (Appointment allocation desk, Appointments Services; 8 named staff) scheduled for 23 September 2026 was postponed because the request for an EACC facilitator was still being processed. It has been rescheduled to 15 October 2026. **Cohort A was not trained by 30 September 2026**.

Status recorded for Q1 milestone M-02 (Cohort A): **Not achieved**.

MIN. IAO/05/Q1/2026-27: Reports of corruption and unethical conduct

Two reports received in Q1 (Reports Register entries RR/2026/07 and RR/2026/08); both forwarded to the Commission within 24 hours and referred to the Disciplinary Committee. Inquiry ongoing.

MIN. IAO/06/Q1/2026-27: Progress report to the CPC

The Committee prepared its Q1 progress report on the Mitigation Plan (Appendix V format) for presentation to the CPC meeting scheduled for 24 September 2026. Emerging issues: Register go-live slipped by five days into Q2 because of late licence delivery. EACC facilitator request for Cohort A training still pending at quarter end.

MIN. IAO/07/Q1/2026-27: Any other business and next meeting

There being no other business, the meeting ended at 12:30. This meeting of the IAO Committee was held before the Q1 CPC meeting as required by the CPC Guidelines (2023).

Confirmation

Confirmed by circulation and signed on 18 September 2026 as a true record of the proceedings.

Name	Designation / role	Signature	Date
Ms. Faith Njeri	Chair, IAO Committee		18 September 2026
Mr. Brian Ochieng	Rapporteur, IAO Committee		18 September 2026

Attendance and authentication by members present

Name	Designation / role	Signature	Date
Ms. Faith Njeri	Principal Compliance Officer		17 September 2026
Mr. Brian Ochieng	Integrity Assurance Officer (Appointments Services)		17 September 2026
Ms. Mercy Chebet	Integrity Assurance Officer (Finance)		17 September 2026
Mr. Ali Hassan	Integrity Assurance Officer (ICT)		17 September 2026
Ms. Grace Wambui	Integrity Assurance Officer (Human Resource)		17 September 2026