

DEMO WATER SERVICES BOARD

Anti-Bribery and Corruption Mitigation Plan

FY 2026/2027 - Appendix III(b) format of the EACC Practical Guide

Institution	Demo Water Services Board (DWSB), Institution ID DEMO-002
Document reference	DWSB/ABC/CRMP/2026-27/v1.0
Version / status	Version 1.0 - ACTIVE (no predecessor)
Linked risk assessment	DWSB/ABC/CRA/2026-27/v1.0
Approval	Recommended by the CPC on 25 September 2026 (Min. CPC/04/Q1/2026-27); approved by the Accounting Officer on 25 September 2026
Effective from / to	25 September 2026 to 30 June 2027
Total budget	KES 950,000 (FY 2026/2027 recurrent budget, vote 2211 and 2210)

Evidence category: **Mitigation-plan evidence** (Sub-indicator 3). Submitted to the oversight portal on 29 September 2026, before the 30 September 2026 foundation deadline.

1.0 Corruption Risk Mitigation Plan (Appendix III(b))

Name of Institution: **Demo Water Services Board** FY: **2026/2027** Corruption Risk Mitigation Plan

S. No / Activity	Identified corruption risk (what could go wrong)	Mitigation strategy	Activities	Output	Indicators (KPI)	Resources	Timeframe	Responsibility
1 / A-01	R-01 Bribery to obtain fee or penalty waivers (score 16).	Two-level fee waiver approval workflow removing single-officer discretion and creating a full audit trail.	a. Issue MD Circular DWSB/MD/CIRC/2026/07 requiring a second approval for every waiver. b. Configure the waiver register so no waiver is applied without a recorded second approval; grant waivers only at the monthly Waiver Approval Sitting. c. Quarterly verification of the register by the IAO Committee with Internal Audit.	Workflow in force; quarterly register verification recorded in IAO minutes.	100% of fee waivers granted each quarter carry a recorded second approval.	KES 250,000 (register configuration)	In force from 1 Jul 2026; verified every quarter Q1-Q4	Commercial Manager; Head, ICT; IAO Committee
2 / A-02	R-01 to R-05 (staff in affected functions)	Train staff in affected functions on the corruption prevention Procedures.	a. Deliver training per quarter to the named cohort (Section 2), with a make-up session for any absentee before quarter end. b. Keep attendance register; table at IAO Committee and CPC.	Named cohort trained each quarter.	100% of the staff named for the quarter trained by quarter end.	KES 400,000 (facilitation, materials)	Cohort A Q1; B Q2; C Q3; D Q4	Head, HR and Administration; IAO Committee
3 / A-03	All risks (governance)	Operationalise the Corruption Prevention Committee.	Hold one CPC meeting each quarter chaired by the Accounting Officer with the trained IAO Chair as Secretary; sign minutes.	Signed CPC minutes each quarter.	4 CPC meetings in the year (1 per quarter).	KES 160,000	Quarterly	Accounting Officer; IAO Chair (Secretary)
4 / A-04	All risks (governance)	Operationalise the IAO Committee.	Hold one IAO Committee meeting each quarter before the CPC meeting; prepare progress report for CPC; sign minutes.	Signed IAO minutes each quarter.	4 IAO meetings in the year (1 per quarter, before CPC).	KES 140,000	Quarterly	Chair, IAO Committee
5	R-02 to R-08 (medium)	Tolerate with existing controls; monitor.	Report status at each CPC meeting under 'Corruption reports and other risks'.	Status noted in CPC minutes.	-	Within existing budget	Quarterly	Designated Senior Officer

2.0 Training cohorts named for activity A-02

Staff are identified by staff number only (fictional numbers). The completion condition for each quarter is that every staff member named below for that quarter is trained by quarter end.

Cohort	Due quarter	Unit	Named staff (staff numbers)	Count
A	Q1	Fee-waiver desk and revenue officers, Billing and Revenue	DWSB/STF/0412, DWSB/STF/0413, DWSB/STF/0414, DWSB/STF/0415, DWSB/STF/0416, DWSB/STF/0417, DWSB/STF/0418, DWSB/STF/0419	8
B	Q2	Customer service and new-connections officers	DWSB/STF/0520, DWSB/STF/0521, DWSB/STF/0522, DWSB/STF/0523, DWSB/STF/0524, DWSB/STF/0525, DWSB/STF/0526	7
C	Q3	Meter readers, billing clerks and billing-system administrators (ICT)	DWSB/STF/0631, DWSB/STF/0632, DWSB/STF/0633, DWSB/STF/0634, DWSB/STF/0635, DWSB/STF/0636	6
D	Q4	Enforcement officers and supply chain staff	DWSB/STF/0744, DWSB/STF/0745, DWSB/STF/0746, DWSB/STF/0747, DWSB/STF/0748, DWSB/STF/0749	6

3.0 Quarterly milestones (scoring baseline proposed for officer approval)

Each quarter has four equally weighted milestones (weight 1 each). Milestones M-01 and M-02 are the Board's planned mitigation milestones; M-03 and M-04 are the recurring committee obligations required of every institution. The same four milestone identifiers recur in each quarter with that quarter's completion condition. Evidence follows the 23rd Cycle rule: the quarterly progress report accompanied only by the signed CPC and IAO minutes, which must record the facts that support M-01 and M-02.

Milestone	Activity	Description	Completion condition (each quarter)	Weight	Evidence expectation
M-01	A-01	Waiver approvals recorded in the new workflow	All fee waivers granted this quarter carry a recorded second approval.	1	Signed minutes recording the quarterly verification of the waiver register (requests, granted, declined and second-approval count) and the register extract reference
M-02	A-02	Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end.	1	Signed minutes recording training date, cohort and staff numbers trained
M-03	A-03	Quarterly CPC meeting held	CPC met in the quarter, chaired by the Accounting Officer with the trained IAO Chair as Secretary; minutes signed.	1	Signed CPC minutes
M-04	A-04	Quarterly IAO Committee meeting held	IAO Committee met in the quarter before the CPC meeting; minutes signed.	1	Signed IAO Committee minutes

Quarter	Due by	M-01	M-02 cohort	M-03	M-04	Total weight
Q1	30 September 2026	Waiver register Q1	Cohort A	CPC Q1	IAO Q1	4
Q2	31 December 2026	Waiver register Q2	Cohort B	CPC Q2	IAO Q2	4
Q3	31 March 2027	Waiver register Q3	Cohort C	CPC Q3	IAO Q3	4
Q4	30 June 2027	Waiver register Q4	Cohort D	CPC Q4	IAO Q4	4

4.0 Monitoring arrangements

The IAO Committee tracks each activity and reports to the CPC quarterly using the Appendix V progress template. The plan may only be amended for unopened future quarters with a recorded reason and oversight-officer confirmation; missed milestones are not deleted or rescheduled retrospectively.

5.0 Approval

Name	Designation / role	Signature	Date
Mr. Daniel Otieno	Chair, IAO Committee (prepared)		21 Sep 2026
Eng. Halima Odera	Accounting Officer (approved, on CPC recommendation Min. CPC/04/Q1/2026-27)		25 Sep 2026