

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q1 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Water Services Board (DWSB), Institution ID DEMO-002
Quarter / FY	Q1 (1 July - 30 September 2026) / FY 2026/2027
Plan version reported against	DWSB/ABC/CRMP/2026-27/v1.0 (locked baseline: 4 milestones, weight 1 each)
Report reference / date	DWSB/ABC/QPR/Q1/2026-27 Rev 1 / 9 October 2026
Submission revision	Revision 1 - initial submission
Reporting deadline	15 October 2026 (submitted on time)
Accounting Officer email	ao@demo-002.example.invalid
Focal person / email	Mr. Daniel Otieno / focal@demo-002.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Billing and revenue - fee and penalty waivers						
1	R-01 Bribery to obtain fee or penalty waivers (16)	A-01 Two-level fee waiver approval workflow with quarterly register verification	Workflow in force since 1 July 2026; waivers granted only at the sittings of 10 July, 14 August and 11 September 2026. The IAO Committee verified the full Q1 register on 22 September 2026 (extract DWSB/REV/WVR/2026-27/Q1): 24 requests, 1 declined, 23 granted (KES 113,100), all 23 with a recorded second approval.	100% of the 23 waivers granted in Q1 carry a recorded second approval.	One waiver request (WV-26-Q1-010) lacked a supporting account statement and was declined at second approval. Signed IAO minutes recording the verification are awaiting confirmation (rapporteur on leave until 15 October 2026).	Commercial Manager to add an account-statement check to the first-approval step from 1 October 2026. Submit the signed IAO minutes as soon as confirmed.
Functional Area 2: Cross-cutting - staff in affected functions						
2	R-01 to R-05	A-02 Train staff in affected functions on the Procedures	Cohort A (Fee-waiver desk and revenue officers, Billing and Revenue) was trained on the Procedures on 15 September 2026 by an EACC-trained IAO facilitator; 7 of the 8 named staff attended. DWSB/STF/0417, absent on sick leave, was trained at a make-up session on 21 September 2026. All 8 named staff are therefore trained: DWSB/STF/0412, DWSB/STF/0413, DWSB/STF/0414, DWSB/STF/0415, DWSB/STF/0416, DWSB/STF/0417, DWSB/STF/0418, DWSB/STF/0419 (HR attendance register DWSB/HR/TRN/2026/09). Cohort A fully trained before 30 September 2026.	Cohort A: 8 of 8 named staff trained (7 on 15 Sep, 1 at make-up on 21 Sep 2026).	One named staff member absent on 15 Sep (sick leave).	Make-up session held 21 Sep 2026.
Functional Area 3: Governance (all risks)						
3	All risks	A-03 Quarterly CPC meeting	CPC met on 25 September 2026, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DWSB/CPC/MIN/Q1/2026-27.	None.	None required.
4	All risks	A-04 Quarterly IAO Committee meeting	IAO Committee met on 22 September 2026, before the CPC meeting.	Minutes awaiting confirmation; not available at submission.	Rapporteur on leave; confirmation deferred.	Submit minutes once signed.

Section B - Milestone completion claims against the locked baseline

Milestone	Completion condition	Claimed status	Evidence reference (attached minutes)
M-01 (A-01) Waiver approvals recorded in the new workflow	All fee waivers granted this quarter carry a recorded second approval.	Achieved	IAO DWSB/IAO/MIN/Q1/2026-27 MIN. IAO/03 - DECLARED NOT AVAILABLE - minutes awaiting confirmation (Section D)
M-02 (A-02) Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end. [Q1: Cohort A]	Achieved	CPC DWSB/CPC/MIN/Q1/2026-27 MIN. CPC/06
M-03 (A-03) Quarterly CPC meeting held	CPC met in the quarter, chaired by the Accounting Officer with the trained IAO Chair as Secretary; minutes signed.	Achieved	CPC DWSB/CPC/MIN/Q1/2026-27 (whole document, signature page)
M-04 (A-04) Quarterly IAO Committee meeting held	IAO Committee met in the quarter before the CPC meeting; minutes signed.	Achieved	IAO DWSB/IAO/MIN/Q1/2026-27 (whole document, signature page) - DECLARED NOT AVAILABLE - minutes awaiting confirmation (Section D)

Milestones claimed achieved: 4 of 4. Evidence is attached for M-02 and M-03; the evidence for M-01 and M-04 is declared not available (Section D).

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DWSB/ABC/PROC/2026/v1.0 (Board Res. DWSB/BD/RES/2026/014, 14 Aug 2026)	Active; unchanged
2 Risk assessment	DWSB/ABC/CRA/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged
3 Mitigation plan	DWSB/ABC/CRMP/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged

Foundation documents were submitted on 29 September 2026 and are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q1 CPC meeting held on 25 September 2026 (DWSB/CPC/MIN/Q1/2026-27).

Declaration of evidence not available. Signed minutes of the Q1 IAO Committee meeting held on 22 September 2026 (DWSB/IAO/MIN/Q1/2026-27) are **not attached**. The meeting took place and its record exists, but confirmation by circulation is pending because the rapporteur is on approved leave until 15 October 2026. As authorised by MIN. CPC/08/Q1/2026-27, the minutes will be submitted as soon as they are signed. Milestones M-01 and M-04 depend on them.

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Water Services Board. Authority: CPC resolution MIN. CPC/08/Q1/2026-27 of 25 September 2026. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Daniel Otieno	Focal person; Secretary, CPC		9 October 2026
Eng. Halima Odera	Accounting Officer (approved for submission)		9 October 2026