

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q4 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Water Services Board (DWSB), Institution ID DEMO-002
Quarter / FY	Q4 (1 April - 30 June 2027) / FY 2026/2027
Plan version reported against	DWSB/ABC/CRMP/2026-27/v1.0 (locked baseline: 4 milestones, weight 1 each)
Report reference / date	DWSB/ABC/QPR/Q4/2026-27 / 13 July 2027
Reporting deadline	15 July 2027 (submitted on time)
Accounting Officer email	ao@demo-002.example.invalid
Focal person / email	Mr. Daniel Otieno / focal@demo-002.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Billing and revenue - fee and penalty waivers						
1	R-01 Bribery to obtain fee or penalty waivers (16)	A-01 Two-level fee waiver approval workflow with quarterly register verification	Waivers granted only at the sittings of 9 April, 14 May and 11 June 2027. The IAO Committee verified the Q4 register on 15 June 2027 (extract DWSB/REV/WVR/2026-27/Q4): 22 requests, 0 declined, 22 granted (KES 97,400), all 22 with a recorded second approval.	100% of the 22 waivers granted in Q4 carry a recorded second approval.	None.	None required.
Functional Area 2: Cross-cutting - staff in affected functions						
2	R-01 to R-05	A-02 Train staff in affected functions on the Procedures	Cohort D (Enforcement officers and supply chain staff) was trained on the Procedures on 20 May 2027 by an EACC-trained IAO facilitator; all 6 named staff attended: DWSB/STF/0744, DWSB/STF/0745, DWSB/STF/0746, DWSB/STF/0747, DWSB/STF/0748, DWSB/STF/0749 (HR attendance register DWSB/HR/TRN/2027/06). Cohort D fully trained before 30 June 2027.	Cohort D: 6 of 6 named staff trained (20 May 2027).	None.	FY 2027/2028 cohorts to be set in the next Mitigation Plan.
Functional Area 3: Governance (all risks)						
3	All risks	A-03 Quarterly CPC meeting	CPC met on 18 June 2027, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DWSB/CPC/MIN/Q4/2026-27.	None.	None required.
4	All risks	A-04 Quarterly IAO Committee meeting	IAO Committee met on 15 June 2027, before the CPC meeting.	Signed minutes DWSB/IAO/MIN/Q4/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked baseline

Milestone	Completion condition	Claimed status	Evidence reference (attached minutes)
M-01 (A-01) Waiver approvals recorded in the new workflow	All fee waivers granted this quarter carry a recorded second approval.	Achieved	CPC DWSB/CPC/MIN/Q4/2026-27 MIN. CPC/05; IAO DWSB/IAO/MIN/Q4/2026-27 MIN. IAO/03
M-02 (A-02) Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end. [Q4: Cohort D]	Achieved	CPC DWSB/CPC/MIN/Q4/2026-27 MIN. CPC/06; IAO DWSB/IAO/MIN/Q4/2026-27 MIN. IAO/04
M-03 (A-03) Quarterly CPC meeting held	CPC met in the quarter, chaired by the Accounting Officer with the trained IAO Chair as Secretary; minutes signed.	Achieved	CPC DWSB/CPC/MIN/Q4/2026-27 (whole document, signature page)
M-04 (A-04) Quarterly IAO Committee meeting held	IAO Committee met in the quarter before the CPC meeting; minutes signed.	Achieved	IAO DWSB/IAO/MIN/Q4/2026-27 (whole document, signature page)

Milestones claimed achieved: 4 of 4. An evidence reference to the attached signed minutes is given for every claim.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DWSB/ABC/PROC/2026/v1.0 (Board Res. DWSB/BD/RES/2026/014, 14 Aug 2026)	Active; unchanged
2 Risk assessment	DWSB/ABC/CRA/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged
3 Mitigation plan	DWSB/ABC/CRMP/2026-27/v1.0 (approved 25 Sep 2026)	Active; unchanged

Foundation documents were submitted on 29 September 2026 and are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q4 CPC meeting held on 18 June 2027 (DWSB/CPC/MIN/Q4/2026-27).
- Signed minutes of the Q4 IAO Committee meeting held on 15 June 2027 (DWSB/IAO/MIN/Q4/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Water Services Board. Authority: CPC resolution MIN. CPC/08/Q4/2026-27 of 18 June 2027. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Daniel Otieno	Focal person; Secretary, CPC		13 July 2027
Eng. Halima Odera	Accounting Officer (approved for submission)		13 July 2027