

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q2 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Revenue Collection Agency (DRCA), Institution ID DEMO-004
Quarter / FY	Q2 (1 October - 31 December 2026) / FY 2026/2027
Plan version reported against	DRCA/ABC/CRMP/2026-27/v1.0 (locked baseline: 4 milestones, weight 1 each)
Report reference / date	DRCA/ABC/QPR/Q2/2026-27 / 12 January 2027
Reporting deadline	15 January 2027 (submitted on time)
Accounting Officer email	ao@demo-004.example.invalid
Focal person / email	Mr. Kevin O. Barasa / focal@demo-004.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Arrears management and write-offs						
1	R-01 Write-off of collectable arrears in exchange for a bribe (20)	A-01 Restrict and tier write-off authority	Matrix applied to every write-off; approvals closed on the 10th day of the last month of the quarter. Internal Audit compliance check DRCA/IA/WOC/2026-27/Q2 completed on 11 December 2026 covering all 21 write-offs approved 1 October - 10 December 2026. ERP enforcement of thresholds live from 20 November 2026.	21 of 21 write-offs (KES 4,905,750) complied with the matrix, verified on 11 December 2026.	Corrective follow-up: the Q1 compliance check, completed late on 21 October 2026, found 2 of 17 Q1 write-offs approved above the approver's threshold. Both were ratified by the Director General on 28 October 2026.	Refresher briefing for approvers (3 November 2026); ERP enforcement now blocks over-threshold approvals.
Functional Area 2: Cross-cutting - staff in affected functions						

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
2	R-01, R-02, R-04	A-02 Train staff in affected functions on the Procedures	Cohort B (Regional offices: compliance and taxpayer services officers (Western, Coast, Rift Valley, Central)) trained on 18 and 19 November 2026; all 12 named staff attended: DRCA/STF/0921, DRCA/STF/0922, DRCA/STF/0923, DRCA/STF/0924, DRCA/STF/0925, DRCA/STF/0926, DRCA/STF/0927, DRCA/STF/0928, DRCA/STF/0929, DRCA/STF/0930, DRCA/STF/0931, DRCA/STF/0932 (HR register DRCA/HR/TRN/2026-27/02).	Cohort B: 12 of 12 named staff trained.	None.	Cohort C training scheduled for 23 and 24 February 2027.
Functional Area 3: Governance (all risks)						
3	All risks	A-03 Quarterly CPC meeting	CPC met on 17 December 2026, chaired by the Accounting Officer; Senior IAO as Secretary.	Signed minutes DRCA/CPC/MIN/Q2/2026-27.	None.	None required.
4	All risks	A-04 Quarterly IAO Committee meeting	IAO Committee met on 14 December 2026, before the CPC meeting.	Signed minutes DRCA/IAO/MIN/Q2/2026-27.	None.	None required.
Other plan activities (not in the scoring baseline)						
5	R-02 to R-08	Plan rows 5-7	R-02: system-enforced second approval for manual assessment adjustments went live on 2 November 2026. R-06: per-candidate panel declarations introduced for all recruitment panels from October 2026. R-04: online refund queue in user testing.	As stated.	-	-

Section B - Milestone completion claims against the locked baseline

Milestone	Completion condition	Claimed status	Evidence reference (attached minutes)
M-01 (A-01) Write-off authority matrix approved and applied	The matrix was approved and write-offs this quarter comply with it.	Achieved	CPC DRCA/CPC/MIN/Q2/2026-27 MIN. CPC/05; IAO DRCA/IAO/MIN/Q2/2026-27 MIN. IAO/03
M-02 (A-02) Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end. [Cohort B]	Achieved	CPC DRCA/CPC/MIN/Q2/2026-27 MIN. CPC/06; IAO DRCA/IAO/MIN/Q2/2026-27 MIN. IAO/04 and Annex 1
M-03 (A-03) Quarterly CPC meeting held	CPC met in the quarter, chaired by the Accounting Officer with the trained Senior IAO as Secretary; minutes signed.	Achieved	CPC DRCA/CPC/MIN/Q2/2026-27, confirmation and signature section
M-04 (A-04) Quarterly IAO Committee meeting held	IAO Committee met in the quarter before the CPC meeting; minutes signed.	Achieved	IAO DRCA/IAO/MIN/Q2/2026-27, confirmation and signature section

Section C - Attached evidence and submission authority

Attached evidence	Signed CPC minutes DRCA/CPC/MIN/Q2/2026-27; signed IAO Committee minutes DRCA/IAO/MIN/Q2/2026-27 (with Annex 1 attendance register). No other files, per the cycle guideline.
Institutional approval	Approved by the CPC, MIN. CPC/08/Q2/2026-27 (17 December 2026)
Submitter attestation	I, Mr. Kevin O. Barasa, am authorised by DRCA to submit this report on its behalf, and the information is correct to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Kevin O. Barasa	PC Focal Person - submitted		12 January 2027