

DEMO REFERRAL HOSPITAL BOARD

Anti-Bribery and Corruption Mitigation Plan

FY 2026/2027 - Appendix III(b) format of the EACC Practical Guide

Institution	Demo Referral Hospital Board (DRHB), Institution ID DEMO-005
Document reference	DRHB/ABC/CRMP/2026-27/v1.0
Version / status	Version 1.0 - ACTIVE (no predecessor)
Linked risk assessment	DRHB/ABC/CRA/2026-27/v1.0
Approval	Recommended by the CPC on 22 September 2026 (Min. CPC/04/Q1/2026-27); approved by the Accounting Officer on 24 September 2026
Effective from / to	24 September 2026 to 30 June 2027
Total budget	KES 950,000 (FY 2026/2027 recurrent budget, votes 2210 and 2211)

Evidence category: **Mitigation-plan evidence** (Sub-indicator 3). Submitted to the oversight portal on 29 September 2026, before the 30 September 2026 foundation deadline.

1.0 Corruption Risk Mitigation Plan (Appendix III(b))

Name of Institution: **Demo Referral Hospital Board** FY: **2026/2027** Corruption Risk Mitigation Plan

S. No / Activity	Identified corruption risk (what could go wrong)	Mitigation strategy	Activities	Output	Indicators (KPI)	Resources	Timeframe	Responsibility
1 / A-01	R-01 Concentration of quarterly framework orders with a favoured supplier (High).	Introduce supplier rotation: remove discretion in choosing the supplier for each order lot.	a. Tender Committee to prepare a rotation list of the six prequalified suppliers (DRHB/SCM/ROT/2026-27). b. Accounting Officer to approve the list. c. Place every quarterly order lot with the supplier next due on the list; deviations only with prior written AO approval. d. Keep a rotation log; table it at IAO and CPC each quarter.	Approved rotation list; quarterly orders placed using the list.	100% of quarterly order lots placed with the supplier next due on the rotation list, each quarter.	KES 150,000 (list preparation, log)	List approved by 30 Sep 2026; applied to the quarterly order in Q1, Q2, Q3 and Q4	Head, Supply Chain Management; Accounting Officer
2 / A-02	R-01 to R-05 (staff in affected functions)	Train staff in affected functions on the corruption prevention Procedures.	a. Deliver one-day training per quarter to the named cohort (Section 2.0). b. Keep attendance register and training report; table at CPC.	Named cohort trained each quarter.	100% of the staff named for the quarter trained by quarter end.	KES 520,000 (facilitation, materials)	Cohort A Q1; B Q2; C Q3; D Q4	Head, Human Resource; IAO Committee
3 / A-03	All risks (governance)	Operationalise the Corruption Prevention Committee.	Hold one CPC meeting each quarter chaired by the Accounting Officer with the trained IAO Chair as Secretary; sign minutes.	Signed CPC minutes each quarter.	4 CPC meetings in the year (1 per quarter).	KES 160,000	Quarterly	Accounting Officer; IAO Chair (Secretary)
4 / A-04	All risks (governance)	Operationalise the IAO Committee.	Hold one IAO Committee meeting each quarter before the CPC meeting; prepare progress report for CPC; sign minutes.	Signed IAO minutes each quarter.	4 IAO meetings in the year (1 per quarter, before CPC).	KES 120,000	Quarterly	Chair, IAO Committee
5	R-02, R-03 (High) and R-04 to R-09	Treat through A-02 training; monitor existing controls; scope digital stock and bed-state controls for FY 2027/2028.	Report status at each CPC meeting under 'Corruption reports and other risks'.	Status noted in CPC minutes.	-	Within existing budget	Quarterly	Designated Senior Officer

2.0 Training cohorts named for activity A-02

Staff are identified by staff number only (fictional numbers). The completion condition for each quarter is that every staff member named below for that quarter is trained by quarter end. Partial attendance does not complete the milestone.

Cohort	Due quarter	Unit	Named staff (staff numbers)	Count
A	Q1	Pharmacy and medical stores	DRHB/STF/1101, DRHB/STF/1102, DRHB/STF/1103, DRHB/STF/1104, DRHB/STF/1105, DRHB/STF/1106, DRHB/STF/1107, DRHB/STF/1108, DRHB/STF/1109, DRHB/STF/1110, DRHB/STF/1111, DRHB/STF/1112	12
B	Q2	Supply chain management and user-department requisitioning officers	DRHB/STF/1201, DRHB/STF/1202, DRHB/STF/1203, DRHB/STF/1204, DRHB/STF/1205, DRHB/STF/1206, DRHB/STF/1207, DRHB/STF/1208	8
C	Q3	Admissions, bed management and theatre booking	DRHB/STF/1301, DRHB/STF/1302, DRHB/STF/1303, DRHB/STF/1304, DRHB/STF/1305, DRHB/STF/1306, DRHB/STF/1307, DRHB/STF/1308, DRHB/STF/1309, DRHB/STF/1310	10
D	Q4	Patient billing and fee-waivers office	DRHB/STF/1401, DRHB/STF/1402, DRHB/STF/1403, DRHB/STF/1404, DRHB/STF/1405, DRHB/STF/1406, DRHB/STF/1407, DRHB/STF/1408, DRHB/STF/1409	9

3.0 Quarterly milestones (scoring baseline proposed for officer approval)

Each quarter has four equally weighted milestones (weight 1 each). Milestones M-01 and M-02 are the Hospital's planned mitigation milestones; M-03 and M-04 are the recurring committee obligations required of every institution. The same four milestone identifiers recur in each quarter with that quarter's completion condition. Evidence follows the 23rd Cycle rule: the quarterly progress report accompanied only by the signed CPC and IAO minutes, which must record the facts that support M-01 and M-02.

Milestone	Activity	Description	Completion condition (each quarter)	Weight	Evidence expectation
M-01	A-01	Supplier rotation applied to quarterly orders	Quarterly orders were placed using the rotation list.	1	Signed minutes recording the quarterly order date, order lots and the rotation-list positions used
M-02	A-02	Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end.	1	Signed minutes recording training date, cohort and staff numbers trained
M-03	A-03	Quarterly CPC meeting held	CPC met in the quarter, chaired by the Accounting Officer with the trained IAO Chair as Secretary; minutes signed.	1	Signed CPC minutes
M-04	A-04	Quarterly IAO Committee meeting held	IAO Committee met in the quarter before the CPC meeting; minutes signed.	1	Signed IAO Committee minutes

Quarter	Due by	M-01	M-02 cohort	M-03	M-04	Total weight
Q1	30 September 2026	Q1 quarterly order	Cohort A	CPC Q1	IAO Q1	4
Q2	31 December 2026	Q2 quarterly order	Cohort B	CPC Q2	IAO Q2	4
Q3	31 March 2027	Q3 quarterly order	Cohort C	CPC Q3	IAO Q3	4
Q4	30 June 2027	Q4 quarterly order	Cohort D	CPC Q4	IAO Q4	4

4.0 Monitoring arrangements

The IAO Committee tracks each activity and reports to the CPC quarterly using the Appendix V progress template. The plan may only be amended for unopened future quarters with a recorded reason and oversight-officer confirmation; missed milestones are not deleted or rescheduled retrospectively.

5.0 Approval

Name	Designation / role	Signature	Date
Ms. Naomi Akinyi	Chair, IAO Committee (prepared)		17 Sep 2026
Dr. Wanjiru Kimani	Accounting Officer (approved, on CPC recommendation Min. CPC/04/Q1/2026-27)		24 Sep 2026