

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q2 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Referral Hospital Board (DRHB), Institution ID DEMO-005
Quarter / FY	Q2 (1 October - 31 December 2026) / FY 2026/2027
Plan version reported against	DRHB/ABC/CRMP/2026-27/v1.0 (locked baseline: 4 milestones, weight 1 each)
Report reference / date	DRHB/ABC/QPR/Q2/2026-27 / 13 January 2027
Reporting deadline	15 January 2027 (submitted on time)
Accounting Officer email	ao@demo-005.example.invalid
Focal person / email	Ms. Naomi Akinyi / focal@demo-005.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Procurement - quarterly orders (support)						
1	R-01 Concentration of quarterly framework orders with a favoured supplier (High)	A-01 Introduce supplier rotation	Rotation list DRHB/SCM/ROT/2026-27 approved by the Accounting Officer on 28 September 2026. Q2 quarterly order (three lots, KES 39.8 million) placed on 9 November 2026 to S-01, S-02 and S-03 (rotation positions 1-3; rotation log entries 1-3). No deviations.	Q2 order placed using the rotation list (3 of 3 lots).	None.	Continue rotation for the Q3 order (positions 4-6).
Functional Area 2: Cross-cutting - staff in affected functions						
2	R-01 to R-05	A-02 Train staff in affected functions on the Procedures	Cohort B training of 3 December 2026 postponed; facilitator withdrew on 27 November 2026. 0 of 8 named staff trained in Q2. Corrective progress: the three outstanding Cohort A staff were trained on 21 October 2026 (no Q2 credit claimed).	Cohort B: 0 of 8 named staff trained. Milestone not complete.	Dependency on a single external facilitator.	Cohort B rescheduled to 13 January 2027; alternate facilitator to be pre-booked.
Functional Area 3: Governance (all risks)						
3	All risks	A-03 Quarterly CPC meeting	CPC met on 10 December 2026, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DRHB/CPC/MIN/Q2/2026-27.	None.	None required.
4	All risks	A-04 Quarterly IAO Committee meeting	IAO Committee met on 1 December 2026, before the CPC meeting.	Signed minutes DRHB/IAO/MIN/Q2/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked baseline

Milestone	Completion condition	Claimed status	Evidence reference (attached minutes)
M-01 (A-01) Supplier rotation applied to quarterly orders	Quarterly orders were placed using the rotation list. [Q2 quarterly order]	Achieved	CPC DRHB/CPC/MIN/Q2/2026-27 MIN. CPC/05; IAO DRHB/IAO/MIN/Q2/2026-27 MIN. IAO/03
M-02 (A-02) Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end. [Q2: Cohort B]	Not achieved	CPC DRHB/CPC/MIN/Q2/2026-27 MIN. CPC/06; IAO DRHB/IAO/MIN/Q2/2026-27 MIN. IAO/04
M-03 (A-03) Quarterly CPC meeting held	CPC met in the quarter, chaired by the Accounting Officer with the trained IAO Chair as Secretary; minutes signed.	Achieved	CPC DRHB/CPC/MIN/Q2/2026-27 (whole document, signature page)
M-04 (A-04) Quarterly IAO Committee meeting held	IAO Committee met in the quarter before the CPC meeting; minutes signed.	Achieved	IAO DRHB/IAO/MIN/Q2/2026-27 (whole document, signature page)

Milestones claimed achieved: **3 of 4**. Milestones not achieved are reported as Not achieved, with the minute that records their status; no credit is claimed for them.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DRHB/ABC/PROC/2026/v1.0 (Board Res. DRHB/BD/RES/2026/044, 26 Aug 2026)	Active; unchanged
2 Risk assessment	DRHB/ABC/CRA/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged. Probability and impact not scored on a declared scale (Report Section 3.0); scheduled for the FY 2027/2028 review.
3 Mitigation plan	DRHB/ABC/CRMP/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged

Foundation documents were submitted on 29 September 2026 and are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q2 CPC meeting held on 10 December 2026 (DRHB/CPC/MIN/Q2/2026-27).
- Signed minutes of the Q2 IAO Committee meeting held on 1 December 2026 (DRHB/IAO/MIN/Q2/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Referral Hospital Board. Authority: CPC resolution MIN. CPC/08/Q2/2026-27 of 10 December 2026. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Ms. Naomi Akinyi	Focal person; Secretary, CPC		13 January 2027
Dr. Wanjiru Kimani	Accounting Officer (approved for submission)		13 January 2027