

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q4 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Referral Hospital Board (DRHB), Institution ID DEMO-005
Quarter / FY	Q4 (1 April - 30 June 2027) / FY 2026/2027
Plan version reported against	DRHB/ABC/CRMP/2026-27/v1.0 (locked baseline: 4 milestones, weight 1 each)
Report reference / date	DRHB/ABC/QPR/Q4/2026-27 / 12 July 2027
Reporting deadline	15 July 2027 (submitted on time)
Accounting Officer email	ao@demo-005.example.invalid
Focal person / email	Ms. Naomi Akinyi / focal@demo-005.example.invalid; alternate Mr. Dennis Mutiso / focal-alt@demo-005.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Procurement - quarterly orders (support)						
1	R-01 Concentration of quarterly framework orders with a favoured supplier (High)	A-01 Introduce supplier rotation	Q4 quarterly order (three lots, KES 43.1 million) placed on 5 May 2027 to S-01, S-02 and S-03, the positions next due on the rotation list (cycle 2, positions 1-3; rotation log entries 7-9). No deviations.	Q4 order placed using the rotation list (3 of 3 lots).	None.	Rotation list to be refreshed after the FY 2027/2028 prequalification.
Functional Area 2: Cross-cutting - staff in affected functions						
2	R-01 to R-05	A-02 Train staff in affected functions on the Procedures	Cohort D (Patient billing and fee-waivers office) trained on 20 May 2027; all 9 named staff attended (register DRHB/HR/TRN/2027/06). Corrective progress (no credit claimed): Cohort B trained 13 January 2027.	Cohort D: 9 of 9 named staff trained (20 May 2027).	None.	None required.
Functional Area 3: Governance (all risks)						
3	All risks	A-03 Quarterly CPC meeting	CPC met on 15 June 2027, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DRHB/CPC/MIN/Q4/2026-27.	None.	None required.
4	All risks	A-04 Quarterly IAO Committee meeting	IAO Committee met on 3 June 2027, before the CPC meeting.	Signed minutes DRHB/IAO/MIN/Q4/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked baseline

Milestone	Completion condition	Claimed status	Evidence reference (attached minutes)
M-01 (A-01) Supplier rotation applied to quarterly orders	Quarterly orders were placed using the rotation list. [Q4 quarterly order]	Achieved	CPC DRHB/CPC/MIN/Q4/2026-27 MIN. CPC/05; IAO DRHB/IAO/MIN/Q4/2026-27 MIN. IAO/03
M-02 (A-02) Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end. [Q4: Cohort D]	Achieved	CPC DRHB/CPC/MIN/Q4/2026-27 MIN. CPC/06; IAO DRHB/IAO/MIN/Q4/2026-27 MIN. IAO/04
M-03 (A-03) Quarterly CPC meeting held	CPC met in the quarter, chaired by the Accounting Officer with the trained IAO Chair as Secretary; minutes signed.	Achieved	CPC DRHB/CPC/MIN/Q4/2026-27 (whole document, signature page)
M-04 (A-04) Quarterly IAO Committee meeting held	IAO Committee met in the quarter before the CPC meeting; minutes signed.	Achieved	IAO DRHB/IAO/MIN/Q4/2026-27 (whole document, signature page)

Milestones claimed achieved: **4 of 4**. An evidence reference to the attached signed minutes is given for every claim.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DRHB/ABC/PROC/2026/v1.0 (Board Res. DRHB/BD/RES/2026/044, 26 Aug 2026)	Active; unchanged
2 Risk assessment	DRHB/ABC/CRA/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged. Probability and impact not scored on a declared scale (Report Section 3.0); scheduled for the FY 2027/2028 review.
3 Mitigation plan	DRHB/ABC/CRMP/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged

Foundation documents were submitted on 29 September 2026 and are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q4 CPC meeting held on 15 June 2027 (DRHB/CPC/MIN/Q4/2026-27).
- Signed minutes of the Q4 IAO Committee meeting held on 3 June 2027 (DRHB/IAO/MIN/Q4/2026-27).

Section E - Note on Q3 FY 2026/2027

No Q3 report was submitted (see MIN. CPC/03/Q4/2026-27). This report covers Q4 only and does not claim any Q3 milestone. Corrective progress completed outside its due quarter (Cohort B trained on 13 January 2027) is shown for information only; no credit is claimed for it.

Section F - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Referral Hospital Board. Authority: CPC resolution MIN. CPC/08/Q4/2026-27 of 15 June 2027. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Ms. Naomi Akinyi	Focal person; Secretary, CPC		12 July 2027
Dr. Wanjiru Kimani	Accounting Officer (approved for submission)		12 July 2027