

Minutes of the Q1 FY 2026/2027 Meeting of the Corruption Prevention Committee (CPC)

Date and time	23 September 2026, 09:00 - 12:10
Venue	Board Room 1, DRDA Headquarters (fictional)
Chair	Eng. Margaret Wairimu, Director General and Accounting Officer
Secretary	Mr. Kelvin Omondi, Chair of the IAO Committee (trained IAO, management level)
Reporting period	Q1 (1 July - 30 September 2026)
Minutes reference	DRDA/CPC/MIN/Q1/2026-27

Present

Name	Designation
Eng. Margaret Wairimu	Director General and Accounting Officer (CPC Chair)
Eng. Paul Ndegwa	Director, Highway Development
Eng. Caroline Akinyi	Director, Quality Assurance and Materials; Chair, Independent Variation Review Panel
Mr. Felix Otieno	Director, Finance and Accounts
Ms. Naomi Chepkoech	Head, Human Resource and Administration
Mr. Abdullahi Noor	Head, Supply Chain Management
Ms. Janet Muthoni	Head, Legal Services; Designated Senior Officer (Anti-Bribery)
Mr. Kelvin Omondi	Principal Integrity Officer; Chair, IAO Committee; Secretary to the CPC (trained IAO)
Mr. Stephen Wekesa	Head, Internal Audit (in attendance)

Apologies: none. Quorum: 8 of 8 members present.

MIN. CPC/01/Q1/2026-27: Preliminaries and quorum

The Chair called the meeting to order at 09:00 and confirmed quorum. Members were invited to declare any conflict of interest; none was declared.

MIN. CPC/02/Q1/2026-27: Confirmation of previous minutes

The minutes of the Q4 FY 2025/2026 CPC meeting held on 22 June 2026 were confirmed as a true record.

MIN. CPC/03/Q1/2026-27: Matters arising

All matters arising are covered under the substantive agenda items below.

MIN. CPC/04/Q1/2026-27: Foundation documents (Procedures, Risk Assessment and Mitigation Plan)

The Committee noted that the Procedures were approved by the Board on 26 August 2026 (Resolution DRDA/BD/RES/2026/044). The Committee considered the Risk Assessment Report (DRDA/ABC/CRA/2026-27) and the Mitigation Plan (DRDA/ABC/CRMP/2026-27) presented by the IAO Committee and RESOLVED to recommend both to the Accounting Officer for approval and submission by 30 September 2026.

MIN. CPC/05/Q1/2026-27: Report of the IAO Committee - activity A-01, independent variation reviews (risk R-01; milestone M-01)

The Secretary presented the IAO Committee report adopted at its meeting of 16 September 2026 (MIN. IAO/03/Q1/2026-27). The Variation Register extract (DRDA/CA/VR/2026-27/Q1) presented by the Chair of the Independent Variation Review Panel lists 2 variation orders approved in the quarter:

(a) VO-2026-03 on DRDA/CON/098 (Kisima - Mwamba road, 42 km) (additional side drains at km 12-15; KES 6,240,000): independent review record IVRP/2026/04 dated 21 August 2026; approved 28 August 2026.

(b) VO-2026-07 on DRDA/CON/104 (Tambuu bypass, 9 km) (realignment of culvert C-7; KES 3,875,000): independent review record IVRP/2026/06 dated 9 September 2026; approved 14 September 2026.

The Director, Highway Development confirmed that no further variation request was pending approval for the remainder of the quarter.

The Committee NOTED the status of Q1 milestone M-01 as **Achieved**; independent review records exist for 2 of 2 variations.

MIN. CPC/06/Q1/2026-27: Report of the IAO Committee - activity A-02, training of staff in affected functions (milestone M-02)

The Secretary presented the IAO Committee report adopted at its meeting of 16 September 2026 (MIN. IAO/04/Q1/2026-27). Cohort A (Resident engineers and contract managers (variation initiators), Highway Development) was trained on the Procedures on 9 September 2026 by an EACC-trained IAO facilitator; all 9 named staff attended: DRDA/STF/1104, DRDA/STF/1105, DRDA/STF/1106, DRDA/STF/1107, DRDA/STF/1108, DRDA/STF/1109, DRDA/STF/1110, DRDA/STF/1111, DRDA/STF/1112 (HR attendance register DRDA/HR/TRN/2026/21). **Cohort A fully trained before 30 September 2026.**

The Committee NOTED the status of Q1 milestone M-02 (Cohort A) as **Achieved**.

MIN. CPC/07/Q1/2026-27: Corruption reports and other risks

One report received in Q1 (Reports Register entry RR/2026/11, alleged request for a 'facilitation fee' by a site inspector); forwarded to the Commission within 24 hours and referred to the Disciplinary Committee. Inquiry ongoing. Risks R-03 to R-10 remain within existing controls; no incidents were reported against them.

MIN. CPC/08/Q1/2026-27: Quarterly progress report to the Commission and authority to submit

The Committee considered the draft Q1 implementation progress report (Appendix V format) and RESOLVED that: (a) the report be approved, recording each milestone status exactly as noted above; (b) the Secretary, Mr. Kelvin Omondi, as institutional focal person, is authorised to submit it with these minutes and the Q1 IAO Committee minutes by 15 October 2026; and (c) agreed actions are: Director, QA and Materials to publish the IVRP-1 template on the intranet by 15 October 2026. Cohort B training scheduled for 24 November 2026.

MIN. CPC/09/Q1/2026-27: Any other business and next meeting

There being no other business, the meeting ended at 12:10.

Confirmation

Confirmed by circulation and signed on 27 September 2026 as a true record of the proceedings.

Name	Designation / role	Signature	Date
Eng. Margaret Wairimu	Chairperson, CPC (Accounting Officer)		27 September 2026
Mr. Kelvin Omondi	Secretary, CPC (Chair, IAO Committee)		27 September 2026

Attendance and authentication by members present

Name	Designation / role	Signature	Date
Eng. Margaret Wairimu	Director General and Accounting Officer		23 September 2026
Eng. Paul Ndegwa	Director, Highway Development		23 September 2026
Eng. Caroline Akinyi	Director, Quality Assurance and Materials		23 September 2026
Mr. Felix Otieno	Director, Finance and Accounts		23 September 2026
Ms. Naomi Chepkoech	Head, Human Resource and Administration		23 September 2026
Mr. Abdullahi Noor	Head, Supply Chain Management		23 September 2026
Ms. Janet Muthoni	Head, Legal Services		23 September 2026
Mr. Kelvin Omondi	Principal Integrity Officer		23 September 2026