

Minutes of the Q1 FY 2026/2027 Meeting of the Integrity Assurance Officers (IAO) Committee

Date and time	16 September 2026, 10:00 - 12:40
Venue	Conference Room 3, DRDA Headquarters (fictional)
Reporting period	Q1 (1 July - 30 September 2026)
Minutes reference	DRDA/IAO/MIN/Q1/2026-27

Present

Name	Role
Mr. Kelvin Omondi	Principal Integrity Officer; Chair, IAO Committee; Secretary to the CPC (trained IAO)
Ms. Beatrice Njoki	Integrity Assurance Officer (Highway Development); IAO Committee rapporteur
Mr. Collins Kiptoo	Integrity Assurance Officer (Finance)
Ms. Halima Yusuf	Integrity Assurance Officer (Supply Chain)
Mr. Victor Mutiso	Integrity Assurance Officer (Quality Assurance)

Apologies: none. Quorum: 5 of 5 IAOs present.

MIN. IAO/01/Q1/2026-27: Preliminaries

The Chair, Mr. Kelvin Omondi, called the meeting to order at 10:00 and confirmed quorum. Members were invited to declare any conflict of interest; none was declared.

MIN. IAO/02/Q1/2026-27: Confirmation of previous minutes

The minutes of the Q4 FY 2025/2026 IAO Committee meeting held on 15 June 2026 were confirmed as a true record.

MIN. IAO/03/Q1/2026-27: Implementation of activity A-01, independent variation reviews (risk R-01; milestone M-01)

The Variation Register extract (DRDA/CA/VR/2026-27/Q1) presented by the Chair of the Independent Variation Review Panel lists 2 variation orders approved in the quarter:

(a) VO-2026-03 on DRDA/CON/098 (Kisima - Mwamba road, 42 km) (additional side drains at km 12-15; KES 6,240,000): independent review record IVRP/2026/04 dated 21 August 2026; approved 28 August 2026.

(b) VO-2026-07 on DRDA/CON/104 (Tambuu bypass, 9 km) (realignment of culvert C-7; KES 3,875,000): independent review record IVRP/2026/06 dated 9 September 2026; approved 14 September 2026.

The Director, Highway Development confirmed that no further variation request was pending approval for the remainder of the quarter.

Status recorded for Q1 milestone M-01: **Achieved**; independent review records exist for 2 of 2 variations.

MIN. IAO/04/Q1/2026-27: Implementation of activity A-02, training of staff in affected functions (milestone M-02)

Cohort A (Resident engineers and contract managers (variation initiators), Highway Development) was trained on the Procedures on 9 September 2026 by an EACC-trained IAO facilitator; all 9 named staff attended:

DRDA/STF/1104, DRDA/STF/1105, DRDA/STF/1106, DRDA/STF/1107, DRDA/STF/1108, DRDA/STF/1109, DRDA/STF/1110, DRDA/STF/1111, DRDA/STF/1112 (HR attendance register DRDA/HR/TRN/2026/21). **Cohort A fully trained before 30 September 2026.**

Status recorded for Q1 milestone M-02 (Cohort A): **Achieved**.

MIN. IAO/05/Q1/2026-27: Reports of corruption and unethical conduct

One report received in Q1 (Reports Register entry RR/2026/11, alleged request for a 'facilitation fee' by a site inspector); forwarded to the Commission within 24 hours and referred to the Disciplinary Committee. Inquiry ongoing.

MIN. IAO/06/Q1/2026-27: Progress report to the CPC

The Committee prepared its Q1 progress report on the Mitigation Plan (Appendix V format) for presentation to the CPC meeting scheduled for 23 September 2026. Emerging issues: Two resident engineers submitted variation requests without the cost breakdown required by IVRP-1; returned for completion.

MIN. IAO/07/Q1/2026-27: Any other business and next meeting

There being no other business, the meeting ended at 12:40. This meeting of the IAO Committee was held before the Q1 CPC meeting as required by the CPC Guidelines (2023).

Confirmation

Confirmed by circulation and signed on 17 September 2026 as a true record of the proceedings.

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Chair, IAO Committee		17 September 2026
Ms. Beatrice Njoki	Rapporteur, IAO Committee		17 September 2026

Attendance and authentication by members present

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Principal Integrity Officer		16 September 2026
Ms. Beatrice Njoki	Integrity Assurance Officer (Highway Development)		16 September 2026
Mr. Collins Kiptoo	Integrity Assurance Officer (Finance)		16 September 2026
Ms. Halima Yusuf	Integrity Assurance Officer (Supply Chain)		16 September 2026
Mr. Victor Mutiso	Integrity Assurance Officer (Quality Assurance)		16 September 2026