

Implementation Progress Report on the Anti-Bribery and Corruption Mitigation Plan - Q2 FY 2026/2027

Appendix V template of the EACC Practical Guide | Corruption Prevention indicator, 23rd Cycle

Name of Ministry/Institution	Demo Roads Development Authority (DRDA), Institution ID DEMO-006
Quarter / FY	Q2 (1 October - 31 December 2026) / FY 2026/2027
Plan version reported against	DRDA/ABC/CRMP/2026-27/v1.0 (locked baseline: 4 milestones, weight 1 each)
Report reference / date	DRDA/ABC/QPR/Q2/2026-27 / 13 January 2027
Reporting deadline	15 January 2027 (submitted on time)
Accounting Officer email	ao@demo-006.example.invalid
Focal person / email	Mr. Kelvin Omondi / focal@demo-006.example.invalid

Section A - Implementation progress (Appendix V)

S. No	Identified corruption risks (as per CRAMP)	Mitigation / prevention measure (as per CRAMP)	Activities implemented (as per CRAMP)	Outputs achieved	Emerging issues and challenges	Actions to address the issues
Functional Area 1: Contract administration and payment certification						
1	R-01 Unjustified or inflated variation orders (20); R-02 (16)	A-01 Require independent variation reviews (IVRP)	VO-2026-09 reviewed 14 October 2026 (IVRP/2026/08), approved 20 October 2026; VO-2026-11 reviewed 3 November 2026 (IVRP/2026/09), approved 9 November 2026; VO-2026-14 approved 2 December 2026 under emergency provision without independent review. Register extract DRDA/CA/VR/2026-27/Q2.	2 of 3 variations have an independent review record.	Emergency variation VO-2026-14 (KES 18.4m) bypassed the Panel and was paid in IPC No. 9; no emergency route or payment-side check exists.	Retrospective review of VO-2026-14 in Q3. Amendment for future periods to be proposed: emergency route and payment reconciliation.
Functional Area 2: Cross-cutting - staff in affected functions						
2	R-01 to R-05	A-02 Train staff in affected functions on the Procedures	Cohort B (Quantity surveyors and payment-certificate (IPC) certifiers) trained on 24 November 2026; all 7 named staff attended: DRDA/STF/1215, DRDA/STF/1216, DRDA/STF/1217, DRDA/STF/1218, DRDA/STF/1219, DRDA/STF/1220, DRDA/STF/1221 (HR attendance register DRDA/HR/TRN/2026/27).	Cohort B: 7 of 7 named staff trained (24 November 2026).	None.	Cohort C training scheduled for 17 February 2027.
Functional Area 3: Governance (all risks)						
3	All risks	A-03 Quarterly CPC meeting	CPC met on 17 December 2026, chaired by the Accounting Officer; IAO Chair as Secretary.	Signed minutes DRDA/CPC/MIN/Q2/2026-27.	None.	None required.
4	All risks	A-04 Quarterly IAO Committee meeting	IAO Committee met on 10 December 2026, before the CPC meeting.	Signed minutes DRDA/IAO/MIN/Q2/2026-27.	None.	None required.

Section B - Milestone completion claims against the locked baseline

Milestone	Completion condition	Claimed status	Evidence reference (attached minutes)
M-01 (A-01) Independent review completed for each variation	Each contract variation this quarter has an independent review record.	Not achieved	CPC DRDA/CPC/MIN/Q2/2026-27 MIN. CPC/05; IAO DRDA/IAO/MIN/Q2/2026-27 MIN. IAO/03
M-02 (A-02) Staff trained on the corruption prevention procedure	Training delivered to the staff named in the plan by quarter end. [Q2: Cohort B]	Achieved	CPC DRDA/CPC/MIN/Q2/2026-27 MIN. CPC/06; IAO DRDA/IAO/MIN/Q2/2026-27 MIN. IAO/04
M-03 (A-03) Quarterly CPC meeting held	CPC met in the quarter, chaired by the Accounting Officer with the trained IAO Chair as Secretary; minutes signed.	Achieved	CPC DRDA/CPC/MIN/Q2/2026-27 (whole document, signature page)
M-04 (A-04) Quarterly IAO Committee meeting held	IAO Committee met in the quarter before the CPC meeting; minutes signed.	Achieved	IAO DRDA/IAO/MIN/Q2/2026-27 (whole document, signature page)

Milestones claimed achieved: **3 of 4**. M-01 is honestly declared not achieved; the Authority does not request removal of M-01 from this quarter.

Section C - Foundation documents

Sub-indicator	Document	Status this quarter
1 Procedures	DRDA/ABC/PROC/2026/v1.0 (Board Res. DRDA/BD/RES/2026/044, 26 Aug 2026)	Active; unchanged
2 Risk assessment	DRDA/ABC/CRA/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged
3 Mitigation plan	DRDA/ABC/CRMP/2026-27/v1.0 (approved 24 Sep 2026)	Active; unchanged

Foundation documents were submitted on 28 September 2026; they are referenced, not re-uploaded.

Section D - Evidence attached

In line with the 23rd Cycle guidelines, this report is accompanied ONLY by:

- Signed minutes of the Q2 CPC meeting held on 17 December 2026 (DRDA/CPC/MIN/Q2/2026-27).
- Signed minutes of the Q2 IAO Committee meeting held on 10 December 2026 (DRDA/IAO/MIN/Q2/2026-27).

Section E - Submission authority attestation

I attest that I am authorised to submit this report on behalf of the Demo Roads Development Authority. Authority: CPC resolution MIN. CPC/08/Q2/2026-27 of 17 December 2026. The content is true to the best of my knowledge.

Name	Designation / role	Signature	Date
Mr. Kelvin Omondi	Focal person; Secretary, CPC		13 January 2027
Eng. Margaret Wairimu	Accounting Officer (approved for submission)		13 January 2027